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DISCLAIMER
Ministry of Agriculture through the Consultant and core reviewers from all relevant stakeholders included the information to provide the contemporary approach about the subject matter. The information contained in the guidelines is obtained from sources believed tested and reliable and are augmented based on practical experiences. While it is believed that the guideline is enriched with professional advice, for it to be successful, needs services of competent professionals from all respective disciplines. It is believed, the guidelines presented herein are sound and to the expected standard. However, we hereby disclaim any liability, loss or risk taken by individuals, groups, or organization who does not act on the information contained herein as appropriate to the specific SSI site condition. 

FORWARD
Ministry of Agriculture, based on the national strategic directions is striving to meet its commitments in which modernizing agriculture is on top of its highest priorities to sustain the rapid, broad-based and fair economic growth and development of the country.  To date, major efforts have been made to remodel several important strategies and national guidelines by its major programs and projects.

While efforts have been made to create access to irrigation water and promoting sustainable irrigation development, several barriers are still hindering the implementation process and the performance of the schemes. The major technical constrains starts from poor planning and identification, study, design, construction, operation, and maintenance. One of the main reasons behind this outstanding challenge, in addition to the capacity limitations, is that SSIPs have been studied and designed using many ad-hoc procedures and technical guidelines developed by various local and international institutions.
 
Despite having several guidelines and manuals developed by different entities such as MoA (IDD)-1986, ESRDF-1997, MoWIE-2002 and JICA/OIDA-2014, still the irrigation professionals follow their own public sources and expertise to fill some important gaps. A number of disparities, constraints and outstanding issues in the study and design procedures, criteria and assumptions have been causing huge variations in all vital aspects of SSI study, design and implementation from region to region and among professionals within the same region and institutions due mainly to the lack of agreed standard technical guidelines. Hence, the SSI Directorate with AGP financial support, led by Generation consultant (GIRDC) and with active involvement of national and regional stakeholders and international development partners, these new and comprehensive national guidelines have been developed.

The SSID guidelines have been developed by addressing all key features in a comprehensive and participatory manner at all levels. The guidelines are believed to be responsive to the prevalent study and design contentious issues; and efforts have been made to make the guidelines simple, flexible and adaptable to almost all regional contexts including concerned partner institution interests. The outlines of the guidelines cover all aspects of irrigation development including project initiation, planning, organizations, site identification and prioritization, feasibility studies and detail designs, contract administration and management, scheme operation, maintenance and management.

Enforceability, standardization, social and environmental safeguard mechanisms are well mainstreamed in the guidelines, hence they shall be used as a guiding framework for engineers and other experts engaged in all SSI development phases. The views and actual procedures of all relevant diverse government bodies, research and higher learning institutions, private companies and development partners has been immensely and thoroughly considered to ensure that all stakeholders are aligned and can work together towards a common goal. Appropriately, the guidelines will be familiarized to the entire stakeholders working in the irrigation development.  Besides, significant number of experts in the corresponding subject matter will be effectively trained nationwide; and the guidelines will be tested practically on actual new and developing projects for due consideration of possible improvement.  Hence, hereinafter, all involved stakeholders including government & non-governmental organizations, development partners, enterprises, institutions, consultants and individuals in Ethiopia have to adhere to these comprehensive national guidelines in all cases and at all level whilst if any overlooked components are found, it should be documented and communicated to MOA to bring them up-to-date. 

Therefore, I congratulate all parties involved in the success of this effort, and urge partners and stakeholders to show a similar level of engagement in the implementation and stick to the guidelines over the coming years.



H.E. Dr. Kaba Urgessa
State Minister, Ministry of Agriculture                                                                         












SMALL SCALE IRRIGATION DEVELOPMENT VISION
 
Transforming agricultural production from its dependence on rain-fed practices by creating reliable irrigation system in which smallholder farmers have access to at least one option of water source to increase production and productivity as well as enhance resilience to climate change and thereby ensure  food security, maintain increasing  income and sustain economic growth.
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[bookmark: _Toc529616568][bookmark: _Toc531353124][bookmark: _Toc531355482][bookmark: _Toc531426950][bookmark: _Toc531430045][bookmark: _Toc531649990]PREFACE
While irrigation development is at the top of the government’s priority agendas as it is key to boost production and improve food security as well as to provide inputs for industrial development. Accordingly, irrigated land in different scales has been aggressively expanding from time to time. To this end, to enhance quality delivery of small-scale irrigation development planning, implementation and management, it has been decided to develop standard SSI guidelines that must be nationally applied. In September 2017 the Ministry of Agriculture (MoA) had entrusted Generation Integrated Rural Development Consultant (GIRDC) to prepare the National Small-scale Irrigation Development Guidelines (SSIGLs).

Preparation of the SSIGLs for enhancing development of irrigated agriculture is recognized as one of the many core initiatives of the MoA to improve its delivery system and achieve the targets in irrigated agriculture and fulfill its mission for improving agricultural productivity and production. The core objective of developing SSIGLs is to summarize present thinking, knowledge and practices to enable irrigation practitioners to properly plan, implement and manage community managed SSI schemes to develop the full irrigation potential in a sustainable manner. 

As the SSIGLs are prepared based on national and international knowledge, experiences and practices, and describe current and recommended practice and set out the national standard guides and procedures for SSI development, they serve as a source of information and provide guidance. Hence, it is believed that the SSIGLs will contribute to ensuring the quality and timely delivery, operation and maintenance of SSI schemes in the country. The SSIGLs attempt to explain and illustrate the important concepts, considerations and procedures in SSI planning, implementation and management; and shall be used as a guiding framework for professionals engaged in SSI development. Illustrative examples from within the country have been added to enable the users understand the contents, methodologies presented in the SSIGLs.

The intended audiences of the SSIGLs are government organizations, NGOs, CSOs and the private sector involved in SSI development. Professionally, the SSIGLs will be beneficial for experienced and junior planners, experts, contractors, consultants, suppliers, investors, operators and managers of SSI schemes. The SSIGLs will also serve as a useful reference for academia and researchers involved and interested in SSI development. The SSIGLs will guide to ensure that; planning, implementation and management of SSI projects is formalized and set procedures and processes to be followed. As the SSIGLs provide information and guides they must be always fully considered and applied by adapting them to the local specific requirements. 

In cognizance with the need for quality SSIGLs, the MoA has duly considered quality assurance and control during preparation of the guidelines. Accordingly, the outlines, contents and scope of the SSIGLs were thoroughly discussed, reviewed and modified by NAWMP members (senior professionals from public, national and international stakeholder) with key stakeholders in many consultative meetings and workshops. Moreover, at each milestone of SSIGL preparation, resource persons from all stakeholders reviewed and confirmed that SSIGLs have met the demands and expectations of users.

Moreover, the Ministry has mobilized resource persons from key Federal, National Regional States level stakeholders and international development partners for review, validation and endorsement of the SSIGLs.  
Several hundreds of experienced professionals (who are very qualified experts in their respective fields) from government institutions, relevant private sector and international development partners have significantly contributed to the preparation of the SSIGLs. They have been involved in all aspects of the development of SSIGLs throughout the preparation process. The preparation process included a number of consultation meetings and workshops: (i) workshop to review  inception report, (ii) workshop on findings of review of existing guidelines/manuals and proposed contents of the SSIGLs, (iii) meetings to review  zero draft SSI GLs, (iv) review workshop on draft SSI GLs, (v) small group review meetings on thematic areas, (vi) small group consultation meetings on its final presentation of  contents and layout, (vii) consultation mini-workshops in the National States on semi-final versions of the SSIGLs, and (viii) final write-shop for the appraisal and approval of the final versions of SSIGLs.

The deliberations, concerns, suggestions and comments received from professionals have been duly considered and incorporated by the GIRD Consultant in the final SSIGLs. 

There are 34 separate guidelines which are categorized into the following five parts concurrent to SSI development phases:

Part-I. Project Initiation, Planning and Organization Guideline which deals with key considerations and procedures on planning and organization of SSI development projects.
Part-II. Site Identification and Prioritization Guideline which treats physical potential identification and prioritization of investment projects. It presents SSI site selection process and prioritization criteria. 
Part-III. Feasibility Study and Detail Design Guidelines for SSID dealing with feasibility study 	and design concepts, approaches, considerations, requirements and procedures in the 	study and design of SSI systems.
Part-IV. Contract Administration and Construction Management Guidelines for SSI development presents the considerations, requirements, and procedures involved in construction of works, 	construction supervision and contract administration. 
Part-V. SSI Scheme Management, Operation and Maintenance Guidelines which covers SSI 	Scheme management and operation. 

Moreover, Tools for Small Scale Irrigation development are also prepared as part of SSIGLs.

It is strongly believed and expected that; the SSIGLs will be quickly applied by all stakeholders involved in SSI development and others as appropriate following the dissemination and familiarization process of the guidelines in order to ensure efficient, productive and sustainable irrigation development.

The SSIGLs are envisioned to be updated by incorporating new technologies and experiences including research findings. Therefore, any suggestions, concerns, recommendations and comments on the SSIGLs are highly appreciated and welcome for future updates as per the attached format below.  Furthermore, despite efforts in making all types of editorial works, there may still errors, which similarly shall be handled in future undated versions.  





[bookmark: _Toc529616569][bookmark: _Toc531353125][bookmark: _Toc531355483][bookmark: _Toc531426951][bookmark: _Toc531430046][bookmark: _Toc531649991]UPDATING AND REVISIONS OF GUIDELINES
The GLs are intended as an up-to-date or a live document enabling revisions, to be updated periodically to incorporate improvements, when and where necessary; may be due to evolving demands, technological changes and changing policies, and regulatory frameworks. Planning, study and design of SSI development interventions is a dynamic process. Advancements in these aspects are necessary to cope up with the changing environment and advancing techniques. Also, based on observation feedbacks and experiences gained during application and implementation of the guidelines, there might be a need to update the requirements, provisions and procedures, as appropriate. Besides, day-by-day, water is becoming more and more valuable. Hence, for efficient water development, utilization and management will have to be designed, planned and constructed with a new set up of mind to keep pace with the changing needs of the time. It may, therefore, be necessary to take up the work of further revision of these GLs. 

This current version of the GLs has particular reference to the prevailing conditions in Ethiopia and reflects the experience gained through activities within the sub-sector during subsequent years. This is the first version of the SSI development GLs. This version shall be used as a starting point for future update, revision and improvement. Future updating and revisions to the GLs are anticipated as part of the process of strengthening the standards for planning, study, design, construction, operation and management SSI development in the country.

Completion of the review and updating of the GLs shall be undertaken in close consultation with the federal and regional irrigation institutions and other stakeholders in the irrigation sub-sector including the contracting and consulting industry.

In summary, significant changes to criteria, procedures or any other relevant issues related to technological changes, new policies or revised laws should be incorporated into the GLs from their date of effectiveness. Other minor changes that will not significantly affect the whole nature of the GLs may be accumulated and made periodically. When changes are made and approved, new page(s) incorporating the revision, together with the revision date, will be issued and inserted into the relevant GL section.

All suggestions to improve the GLs should be made in accordance with the following procedures:

I. Users of the GLs must register on the MOA website: Website: www.moa.gov.et
II. Proposed changes should be outlined on the GLs Change Form and forwarded with a covering letter or email of its need and purpose to the Ministry.
III. Agreed changes will be approved by the Ministry on recommendation from the Small-scale Irrigation Directorate and/or other responsible government body.
IV. The release date of the new version will be notified to all registered users and authorities.

Users are kindly requested to present their concerns, suggestions, recommendations and comments for future updates including any omissions and/or obvious errors by completing the following revisions form and submitting it to the Ministry. The Ministry shall appraise such requests for revision and will determine if an update to the guide is justified and necessary; and when such updates will be published. Revisions may take the form of replacement or additional pages. Upon receipt, revision pages are to be incorporated in the GLs and all superseded pages removed. 

Suggested Revisions Request Form (Official Letter or Email)

To: ---------------------------------------------------------------
From: -----------------------------------------------------------
Date: -----------------------------------------------------------
Description of suggested updates/changes: Include GL code and title, section title and # (heading/subheading #), and page #. 

	GL Code and Title
	Date
	Sections/ Heading/Subheading/ Pages/Table/Figure
	Explanation 
	Comments (proposed change) 

	
	
	
	
	

	
	
	
	
	


Note that be specific and include suggested language if possible and include additional sheets for comments, reference materials, charts or graphics. 
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	Authorized by
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SSIGL 21:  Selected Application Software’s
[bookmark: _Toc531649992]BACKGROUND
Basic software’s like Global Mapper, Google earth, different GIS software’s, DEM are useful in planning and site assessment. Global Mapper is the easiest user interface software used for data management including organizing, generating contours, layout design, generating & exporting profiles, etc. 

Engineering and water management software’s incudes  
Arc GIS and Arc Hydro: This is a very powerful software used for analyzing vector and raster images, studying and delineating the catchment area, generating contours and profiles, mapping the layout, etc.
AutoCAD: This software is used for designing layout, plan and cross sections of irrigation infrastructures, generating profiles, etc.
Z-profile: this software used for generating profiles for which design was done initially on excels.
Eagle Point: This software is a powerful tool for generating contours, designing layout of irrigation infrastructures, design plan and cross sections of irrigation canals and structures, etc. 
Geoslope/Geo studio is mainly used for stability analysis
CLIMWAT 2, LocClim 1.0, CROPWAT 8, are used  in analysis of climate input data and  water requirement of irrigated crops 
MS Project and Primavera are used for scheduling and controlling study and design as well as construction activities of SSIP
Other software’s like SWAT, Water Cad, SAP, SMADA, Hydrochan are also in SSID 
Software’s used in geology, Engineering geology & hydrogeology are: Geo studio (including all integrated tools like Slope//w, SEEP/W, SIGMA/W, Quake/W) and other geotechnical software’s like Starter, Stero plot. Auto cad is also equally important for the geologists to prepare the sections.  

Software’s used in Topo surveying are: are AutoCAD, Arc GIS; Global Mapper, Auto Cad, Golden Software (Surfer), Stereo net, Strata for data compilation and topo mapping. 

Software’s used in Socioeconomics are;   SPSS16 and SPSS 20, STATA 

We will discuss here in this specific Guideline selected software’s. The other application software’s will be discussed in respective subjects of the Guidelines. 




[bookmark: _Toc531649993]MANUAL FOR EAGLE POINT
[bookmark: _Toc531649994]basic knowledge of eagle point
[bookmark: _Toc531649995]The eagle point software suite
Eagle Point software is the most powerful, yet easy-to-use, civil engineering, surveying and landscape design software’s available. By combining the power of AutoCAD the software employs methods identical to conventional methods used in hand calculations.

The software it is not intended to replace the presence of qualified surveyor, designer or drafting personnel. Instead, the software enlarges the capabilities of qualified professionals. Therefore; a solid working knowledge on the principles of Surveying, Hydrology, Road, Civil and Water Engineering expected by the user.
[bookmark: _Toc426967278][bookmark: _Toc531649996]Purpose
Eagle Point is application software that is used to aid most of Land Development problem including: 
Watershed Modeling
Road Design
Storm and Sanitary Sewer Analysis
Landscape Design
Pressurized Irrigation Design 
Site Planning, Design and Analysis
Intersection Design
Quantity takeoff and so on…
[bookmark: _Toc531649997]Scope
This guideline covers the basic procedures for Surface Modeling, Roadcalc for irrigation design and Drafting (Case study of Petu SSI Project).
[bookmark: _Toc531649998]Computer requirements
Pentium III with Microsoft, Windows 2000 and above, (recommended: Intel processor with 1GB of RAM), 1024x768 display. AUTOCAD software Version 2000-2007
[bookmark: _Toc531649999]case study for petu surface modeling
[bookmark: _Toc531650000]Preparation of working environment
This practical exercise will help how to prepare topographical map using Eagle point surface model package for Petu SSIP.
[bookmark: _Toc531650001]Getting started
[bookmark: _Toc431234472][bookmark: _Toc431242213]Defining a project
Create project folder anywhere and Name it PETU SSIP
Create two folders within it and name them as Data, Plot
[image: ]
Open new AutoCAD file and save it in your project folder as PETU SSIP
[image: ]
Run the program from start menu and the following dialogue will box popup
[image: ]
Click on the Create New Project
Click next by selecting eagle point project
[image: ]
In the project description edit box fill it as Petu SSIP
In project drawing edit box and click open the previously saved AUTO CAD file
[image: ]
Select Eagle point Meters default from the prototype setting drop list
Click on the Advanced tab and select Data and Plot folders for the respective dialogue
[image: ]
Click finish button and Click ok
Eagle point software then launches AutoCAD
The Eagle point software menu bar displays as follows
[image: ]
[bookmark: _Toc531650002]Project setting
I. Units
Select units from the system pull down menu to display the unit’s dialog box. Units are going to be set for the project are adjusted as follows
a) Angular
Select angular from the category drop list
For both input and output make sure that degree, minutes, seconds are selected
Clicks Apply and OK
[image: ]
b) Degree of curvature
Select degree of curvature from the category dropdown list
Select Arc definition from the input/output drop list
Type 20 in the arc definition from the input /output list
Clicks Apply and OK
[image: ]
c) Linear
Select linear from the category drop list in the unit’s dialog box
[image: ]
d) Plan metric area
Select plan metric Area from the category drop list.
Select both input/output and make sure square meters are selected 
Click Ok to save the changed
[image: ]
II. Formats
Select Formats from the system menu to display the formats dialog box
a) Stationing
Select stationing from the category drop list in the format dialog box
Select +000 from the format drop list
Clicks Apply and OK
[image: ]
b) Horizontal Direction
Select horizontal direction from the category drop list in the format dialog box.
Select North Azimuth from the format drop list
Clicks Apply and OK
c) Nodes
Select nodes from the category drop list in the formatted dialog box.
Select Alpha Numeric from the ID format drop list.
Make sure point protection * is toggled on.
Clicks Apply and OK
[image: ]
III. Precision
Select precision from the system menu and keep default values
a) Angular
Select angular from the category drop list
Slide decimal slider to 4.
Select nearest second form Degree, Minutes, Second drop list
Click apply
[image: ]
b) Linear
· Select linear from the category drop list
· Click apply to accept the default value of 3 decimal places.
· Select also plan metric area, dry volume, wet volume, station offset consequently and apply the default value of 3 decimal places precision respectively.
[image: ]
IV. Scales
From the Eagle point menu bar, select tools‐plot scales
Type 1000 in the horizontal scale field
Type 100 in the vertical scale field
Click OK 
[image: ]
V. CAD settings
Eagle point provides a tool whereby you can set default CAD parameters for the majority of
CAD objects that are constructed by eagle point.
a) Default CAD settings
Select system –Default CAD settings.
Highlight the Surface Modeling and then Index Contours entry
Type the size and select the color of the line (index contours) you wish to display in CAD entry.
Type the size and select the color of the line (intermediate contours) you wish to display in CAD entry
Click on OK 
[image: ]
[bookmark: _Toc531650003]Surface Modeling
Surface modeling is a one of eagle point package that models the surface you are working on by performing different manipulation of the raw data from survey, DEM and DTM by creating three dimensional grid formations on the terrain.
Surface Modeling also allows users to create a model from topographical information such as points, break lines or contours. From this surface model, you can create contours, annotate contours, create rectangular grids and place spot elevations.
[bookmark: _Toc531650004]Setting up a surface model
Creating and defining a new surface model, requires the following procedures 
In eagle point, select Products‐Surface modeling
[image: ]
In surface modeling, select prepare‐manage surface models
[image: ]
[image: ]
Click on the new surface model icon then the new surface model dialog box displays 
[image: ]
Type Petu ground model in the description edit filed.
Minimum elevation from Surveying data is 1355.551
Maximum elevation from Surveying data is 1476.524
[image: ]
Click on the CAD setting icon, the CAD setting dialog box displays.
Layer ‐TIN
Color - by layer
Click Ok
Click on apply in the new surface model dialog box and then OK
Click Contour setting Tab icon.
[image: ]
Intermediate Interval = 1
Index Interval = 5
Smoothing Factor = 3
Set the remaining values of the setting as:
Index contours
· Layer IDX‐contours
· Color 9
· Line type by layer
· Width 0
Intermediate contours
· Layer contours
· Color 8
· Line type by layer
· Width 0
Click on apply in the new surface model dialog box.
Keep the rest as default.
Click apply and OK
Click close
[bookmark: _Toc531650005]Importing Survey Data
Survey data’s can be imported from an excel file, an instrument, global mapper, GPS, etc as eagle point have different option to import the data. For this training purpose, you are going to import the survey data from an excel file which is saved in CSV file format.	
Open excel (Survey Data.CSV) and view your data down loaded from a total station. The survey consists of information with point#, Easting, Northing, Elevation and description.

[image: ]
In eagle point, surface modeling‐ select Prepare‐Import ASII‐points
Browse the survey file to the location you have saved
Click on the open bottom
Check the button point#, N, E, description (point code)
Click on apply in the import ASCII point dialog box 
Click on close
[image: ]
Type Z in the command line then e to view the imported data





[image: ]
[bookmark: _Toc531650006]Creating model boundary
Draw a boundary around the data and then predefine it for use in the surface model. To create a predefined boundary for the surface model,
In Auto CAD, create a layer called Boundary line and make it current
[image: ]
Select the poly line command.
Draw the boundary around your data
[image: ]
In surface modeling, select Prepare‐Predefined boundaries command
[image: ]
Click on the new predefined boundary icon.
Pick the boundary object you drew earlier
Type Survey Data boundary in the description edit field
Select Petu ground model from the surface model drop list
Click ok and close
[image: ]
[bookmark: _Toc531650007]Triangulate a surface model
In surface modeling, select triangulate‐surface model	
Select ground model from the surface model drop list
[image: ]
Select predefined from the boundary drop list
[image: ]
Make sure the display selected objects details and Place Triangles are toggled on
Click on apply in the triangulate surface model then close
Select the area to be triangulated by selecting the bounded data in the CAD graphic
[image: ]
Click Ok display selected objects details to proceed triangulation
The result of Triangulation should look like this
[image: ]
In surface modeling, select Prepare‐Manage surface model.
Click on the properties for surface model icon. The surface model properties dialog displays a variety of information for the model as follows.
Click on close
[image: ]
[bookmark: _Toc531650008]Creating contours
In Surface modeling, on contours tab select Make intermediate and index 


[image: ]



Make sure the Petu ground model is selected from the surface model drop list.
Toggle on only User defined boundary 
[image: ]
Click on apply on the make intermediate and index contours in the CAD graphic
Select the boundary you have prepared earlier
Eagle point will execute the process
[image: ]
The processed contour should look like this
[image: ]


[bookmark: _Toc531650009]Annotating contours
Contour annotation is a process that is used label each contour and makes the user to easily recognize the terrain types in CAD graphic.
In surface modeling select Contours‐ Annotate	
[image: ]
Make sure the Petu Ground Model is selected
[image: ]
Make the index toggle on 
Select the Interval option in the method sections
Interval = 500
Click on the Annotation setting button.
[image: ]
Make sure middle is selected from the annotation drop list.
Toggle on Place Symbol Around Annotation
Toggle off the other option.
Click on OK
Click on apply in the annotate contours dialog box.
Select the contour to annotate in CAD graphics
Click on close.
The result should look like this
[image: ]
Zoom into the area that was annotated to view the contour elevation.

[image: ]
[bookmark: _Toc531650010]canal profile extraction from irrigation system layout 
In surface Modeling we have modeled the topographical features of the area of our interest (Topo of the Gross command area). Canal alignment and other important tasks are worked on the surface model as practical implementation of our canal design on the real ground. Precise representation of the ground is imperative prior to any design activity.

Designing an irrigation Canal is to be initiated by selecting the centreline of the alignment using the surface model created. The RoadCalc package found in Eagle point Product menu will be utilized to facilitate canal design. 
[bookmark: _Toc531650011]Getting started
Roadcalc is the step to be started after you have successfully prepared the surface model and the step to be followed to initiate the launch RoadCalc is as follows.
1 [bookmark: _Toc472601681][bookmark: _Toc472627040][bookmark: _Toc480286777][bookmark: _Toc480287311][bookmark: _Toc480287413][bookmark: _Toc480287722][bookmark: _Toc480287864][bookmark: _Toc480288023][bookmark: _Toc480293201][bookmark: _Toc480293304][bookmark: _Toc480293407][bookmark: _Toc480295104][bookmark: _Toc502394097][bookmark: _Toc524454481][bookmark: _Toc524463985][bookmark: _Toc531440536][bookmark: _Toc531440970][bookmark: _Toc531860431][bookmark: _Toc532555510][bookmark: _Toc531650012]
2 [bookmark: _Toc472601682][bookmark: _Toc472627041][bookmark: _Toc480286778][bookmark: _Toc480287312][bookmark: _Toc480287414][bookmark: _Toc480287723][bookmark: _Toc480287865][bookmark: _Toc480288024][bookmark: _Toc480293202][bookmark: _Toc480293305][bookmark: _Toc480293408][bookmark: _Toc480295105][bookmark: _Toc502394098][bookmark: _Toc524454482][bookmark: _Toc524463986][bookmark: _Toc531440537][bookmark: _Toc531440971][bookmark: _Toc531860432][bookmark: _Toc532555511][bookmark: _Toc531650013]
3 [bookmark: _Toc472601683][bookmark: _Toc472627042][bookmark: _Toc480286779][bookmark: _Toc480287313][bookmark: _Toc480287415][bookmark: _Toc480287724][bookmark: _Toc480287866][bookmark: _Toc480288025][bookmark: _Toc480293203][bookmark: _Toc480293306][bookmark: _Toc480293409][bookmark: _Toc480295106][bookmark: _Toc502394099][bookmark: _Toc524454483][bookmark: _Toc524463987][bookmark: _Toc531440538][bookmark: _Toc531440972][bookmark: _Toc531860433][bookmark: _Toc532555512][bookmark: _Toc531650014]
3.1 [bookmark: _Toc472601684][bookmark: _Toc472627043][bookmark: _Toc480286780][bookmark: _Toc480287314][bookmark: _Toc480287416][bookmark: _Toc480287725][bookmark: _Toc480287867][bookmark: _Toc480288026][bookmark: _Toc480293204][bookmark: _Toc480293307][bookmark: _Toc480293410][bookmark: _Toc480295107][bookmark: _Toc502394100][bookmark: _Toc524454484][bookmark: _Toc524463988][bookmark: _Toc531440539][bookmark: _Toc531440973][bookmark: _Toc531860434][bookmark: _Toc532555513][bookmark: _Toc531650015]
[bookmark: _Toc531650016]Creating a roadcalc subproject
In eagle point Select File‐New
Select Roadcalc subproject from the list box
[image: ]
Click on next
Type MC in the project number edit field
Type Main Canal Design in the description edit field
Select RoadCalc metric defaults from the subproject prototype drop list
Click on Next
[image: ]
Select Petu SSIP from the project list box
Click on Finish
[image: ]
To launch Roadcalc, select the Main Irrigation design project and click OK
[image: ]
The Roadcalc menu displays
[image: ]
[bookmark: _Toc531650017]Canal alignment & profile
Eagle point software facilitates to view original ground profiles so that we can export it to excel to design Top bank, Full supply and Bed levels of a canal.
So the design profile of our canal alignment is to be created as allows
[image: ]
The green line is the main canal route selected during irrigation system layout so we start by making alignment using it
From Alignment tab select Convert Objects to Alignment
[image: ]
From the CAD graphics you will be asked to select the object
[image: ]
Left Click on the main canal line and press enter
Inquiry box will pop up to establish the direction of the alignment 
[image: ]
Click on the station that is going to be the beginning 0+000
[image: ]
Keep the default values if it suite you then click Apply
[image: ]
The green line will change red color indicating the conversion is successful
[image: ]
Go to profile tab and select Extract from Surface Model
[image: ]
Select centerline for Profile Name & Petu ground model from drop down list, then Ok
[image: ]
Again you will be asked to select the object in command line of CAD 

[image: ]
Left click and RoadCalc will draw the canal Profile 



[image: ]
In order to extract X, Y and Elevation values we have to prepare black notepad file so the results can be printed on it. To do so
Create Notepad file, name it as MC-Profile, Save it in a place which suites you
Go to file menu and select Print Setup
[image: ]
Select the MC-profile.txt file by clicking the folder icon placed at top right hand side and leave the rest as default
[image: ]
Now go to output tab of RoadCalc and select Station and Coordinates


[image: ]
Make sure for both Alignment and profile centerline is selected
Enter 25.0 at Station interval
Toggled on include Curve Stations only
Click Clear List and After that click Calculate
[image: ]
Finally, to export the data into the note pad file we have previously saved click the printer Station icon
Open the note pad file and view the output file. Utilizing this file, you can design the canal using the canal design template.
[image: ]
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[bookmark: _Toc531650018]drafting cad graphics
Drafting one of eagle point package that provides access to Eagle Point Dynamic Annotation and associates text with objects. With this attachment, objects may be modified and the associated text is automatically updated to match the modified object. In this section you will cover Annotate alignment stationing and Draw a coordinate grid.
[bookmark: _Toc531650019]Annotate alignment stationing
In eagle point, select Drafting
[image: ]
Click Annotate and select Alignment Stationing
[image: ]
Click on the Pick in CAD icon to select the Main Canal
[image: ]
The Begin and End Station Range is filled in with the starting and ending stations automatically
[image: ]
Click on Apply to annotate the alignment stationing
The result should look like this
[image: ]
[bookmark: _Toc531650020]Draw a coordinate grid
The Insert Coordinate Grid command allows you to place ticks, lines or both ticks and lines into your CAD graphic at a specified interval.
To insert a coordinate grid into your CAD graphic, complete the following steps:
Click Insert tab and select Coordinate Grid
[image: ]
Select Placement options as Ticks & Lines from drop list
[image: ]
Northing (Y) interval =100
Lable Interval =100
Easting (X) interval =100
Lable Interval =100
Leave the rest as default 
Click on the Insert button to insert the coordinate grid
Graphically select the location for the lower left corner of the coordinate grid
Graphically select the location for the upper right corner of the coordinate grid
The result should look like this
[image: ]
[bookmark: _Toc531650021]Insert north arrow
The Insert North Arrow command allows you to place a North arrow into your CAD graphic.
Click Insert tab and North Arrow
Enter the scale factor for the North arrow =5
Click on the Insert button to insert the North arrow
Drafting prompts you to select a location for the North arrow.
Graphically select the location at which you want the North Arrow placed
[image: ]
You are done!!!



	
[bookmark: _Toc531650022]MANNUAL FOR HEC-RAS
[bookmark: _Toc470401275][bookmark: _Toc531650023]basic knowledge of hec-ras
[bookmark: _Toc470401276][bookmark: _Toc531650024]The Hec-Ras software suite
The Hydrologic Engineering Center River Analysis System (HEC-RAS) is intended for calculating water surface profiles for steady gradually varied flow in nature or man-made channels.
HEC-RAS is an integrated system of software, designed for interactive use in a multi-tasking, multi-user network environment. The system is comprised of a graphical user interface (GUI), separate hydraulic analysis components, data storage and management capabilities, graphics and reporting facilities.
The HEC-RAS system ultimately contain three one-dimensional hydraulic analysis components for: (1) steady flow water surface profile computations; (2) unsteady flow simulation; and (3) movable boundary sediment transport computations.
[bookmark: _Toc470401277][bookmark: _Toc531650025]Purpose
HEC-RAS is application software that is used to model almost any Hydraulic model problem including: 
River Hydraulic Analysis and its inline structures
Storage areas
Irrigation Canals and its Structures
Time series and elevation controlled gates
Unsteady floodway analyses
Dam break analyses and levee breaching 
Pump stations and navigation dams 
Sediment transport capacity
Other Advantage of HEC-RAS
Useful tables, graphs, and cross-section and profile plots for viewing results
Animation of simulations
Detailed Investigations and alternative evaluations
Design Studies
Real-time forecasting
[bookmark: _Toc470401278][bookmark: _Toc531650026]Scope
This guideline covers the basic procedures for Diversion weir, Irrigation canal and selected Irrigation canal structures Modeling (Case study of Petu SSI Project).
[bookmark: _Toc470401279][bookmark: _Toc531650027]Computer requirements
Pentium III with Microsoft, Windows XP, Vista or Windows 7, (recommended: Intel dual-core processor with 1GB of RAM), 1024x768 display (recommended: 1280x1024 or higher).
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[bookmark: _Toc470401280][bookmark: _Toc531650028]case study for petu diversion weir modeling
[bookmark: _Toc470401281][bookmark: _Toc531650029]Preparation of working environment
This practical exercise will help how to model diversion weir using head work for Petu SSIP.
[bookmark: _Toc470401282][bookmark: _Toc531650030]Getting started
Defining a project
Find the HEC-RAS folder in the Start Menu and click on HEC-RAS to start the program
[image: ]
Select New Project from the File pull down menu in the main HEC-RAS window
[image: ]

Select a drive, and select a path by double clicking in the directory box of the New Project window. For this example, double click on the data subdirectory for c:\Petu Diversion Weir folder\ Enter a title Petu Diversion Weir and the filename is Petu Diversion Weir.prj Click OK 

[image: ]

The English System of units is the default. To use the Metric System, select Unit System from the Options pull down menu in the main HEC-RAS window to change from the English System to the Metric System.
[image: ]
[bookmark: _Toc470401283][bookmark: _Toc531650031]Incorporation cross sectional data
Select Geometric data from the Edit pull down menu in the main HEC-RAS window
[image: ]
In the Geometric Data window, click on the River Reach tool with the mouse and draw the following river schematic by clicking the left mouse button and dragging the reach in the direction of the flow. 
[image: ]
Double-click the mouse to end the reach. Give each reach a name Petu-Shashaf River. 
[image: ]
Click on the Cross Section tool on the left side of the Geometric Data window
[image: ]

Select Add a new Cross Section from the Options pull down menu in the Cross Section Data window and enter the river station label. HEC-RAS requires that river cross-sections be entered starting upstream using the highest number as a "river station" label and proceeding downstream in the direction of flow
[image: ]

Enter data provided below for the Upstream reach (Reach 5)
Downstream reach length = 100 
Manning’s Value = 0.035
Main channel reach station, Left bank =0.00 and Right Bank = 56.38
Contraction coefficients = 0.1 and Expansion coefficients =0.3
	Reach = 5 D/S Reach length=100

	U/S Weir Axis

	Station
	Elevation

	0.00
	1434.482

	5.00
	1434.312

	6.00
	1434.237

	11.01
	1434.100

	13.01
	1433.796

	18.01
	1433.359

	21.01
	1433.196

	24.20
	1432.882

	28.20
	1432.874

	29.26
	1433.034

	34.26
	1433.839

	36.59
	1434.885

	42.59
	1435.876

	47.59
	1437.896

	54.59
	1439.877

	56.38
	1440.479


[image: ]

Subsequent station lengths are all measured from the first station. Enter the corresponding elevations for each station.
The last station is on the right of the river valley, above the main channel and flow area.
Click on Apply Data to accept entry for this cross-section. 
Select Plot Cross Section from the Plot pull down menu to visually check cross-section for errors.

[image: ]

Repeat the above Steps until all river stations for the reach (from reach-4 up to reach-1) are entered (Data provided in excel sheet provided). Then, change the Reach using the Reach pull-down menu and enter data for the rest of the reaches. Press the apply data button after each cross section is entered. 
After all the cross section data is entered, select Exit Cross Section Editor from the Exit pull down menu in the Cross Section Data window
Your main geometry menu should now look like this

[image: ]
[bookmark: _Toc470401284][bookmark: _Toc531650032]Incorporating weir into a HEC-RAS analysis
Hec-Ras requires two cross section u/s and d/s of weir structure located at reach-4, to do so
Click tools in geometric data and select XS interpolation
[image: ]
Click in interpolation and for max distance between XS’s insert 20
In Reach drop down menu select All Reach
Click interpolate Xs’s
[image: ]

Click Tables in geometric data and select Manning’s n or K value
[image: ]

Click and select tabs n#1, n#2 and n#3
[image: ]

Click Set Values and insert value = 0.035 
[image: ]
Click Ok and make sure all cross sections have manning’s value entered 
[image: ]
Your main geometry menu should now look like this
[image: ]
Click inline structure located at the left side of toolbar
File menu select save as and give it a name Petu Dw
[image: ]

Right click and select zoom to the area around reach 4
Click option menu and select add inline structure
[image: ]
Enter value of 4.1 (in which the Weir is located) for the dialogue “enter new river station for inline structure
[image: ]
Click ok and its ready to enter the weir structure
[image: ]
Salient features of the weir to be incorporated in HEC-RAS

Weir Crest Level = 1433.975 m
Weir Height = 1.5m
Effective length of Weir = 6.6m
Two under sluices = 0.70m 
Two piers = 0.5m 
Top width of the weir = 1.0 to 1.8 m
Downstream apron length, L of 12m

Click Weir/embankment tool bar and insert values for the respective fields
Distance = 2, Width =1.8, Weir coefficient =1.7
For weir & under sluice section insert the table provided below
	Station
	Elevation

	14.21
	1433.975

	21.16
	1433.975

	21.16
	1432.475

	21.86
	1432.475

	21.86
	1433.975

	23.85
	1433.975

	28.45
	1433.975

	30.02
	1433.975

	30.80
	1433.975

	30.80
	1432.475

	31.50
	1432.475

	31.50
	1433.975

	34.20
	1433.975



[image: ]
Click Ok and Exit
[image: ]
Select cross-section 4.2 while in the Cross Section Data window. Choose Ineffective Flow Areas from the Options pull down menu.
Enter the stations and elevations from Table below in the Ineffective Flow Areas window that represent the blockage in the river channel due to the Weir abutments. Press OK 

	Station
	21.16
	31.5

	Elevation
	1436.073
	1436.073


[image: ]


Click on the Gate button in the inline structure data and insert the values provided below
Height = 0.7
Width = 0.7
Invert = 1432.94
Stations = 21.51
  			     = 31.15
Orifice Coefficient = 0.8
Sluice Coefficient = 0.6
Weir Coefficient = 1.7
[image: ]
Choose Exit from the File pull down menu of the inline structure data Editor window.
Choose Exit Geometry Data Editor from the File pull down menu of the Geometric Data Window.
Save the project. 
In the main HEC-RAS window, select Steady Flow Data from the Edit pull down menu to enter flow and boundary conditions. 
[image: ]

Enter a 2 in the "Number of profiles to be calculated" input for the two profiles modeled.
Enter the flow at the farthest upstream station of each reach for each profile to be modeled. Once a flow value is entered at the upstream end of a reach, it is assumed that the flow remains constant until another flow value is encountered. For PF-1 insert flow = 24.84 and for PF-2 insert flow = 29.52 at station 5, which is 50 and 100 Year return period flood. 
[image: ]
Click on the Reach Boundary Conditions button to enter the steady flow boundary conditions window. Since we are computing multiple water surface profiles, click on Set Boundary for all profiles. 
[image: ]
For mixed flow, flow which has both super and subcritical sections, select both an upstream and downstream boundary condition. A mixed flow regime is anticipated, therefore, all upstream and downstream boundary conditions are required. 
For Down Stream select Normal Depth = 0.04, and choose Known W.S. UP Stream The known W.S. elevations are determined from a downstream weir.(Refer Petu Design Report)
		
	Flow
	Known Water Surface Elevation

	Profile-1
	24.84
	1433.42

	Profile-2
	29.52
	1433.53


[image: ]

Select Ok and Exit boundary condition to return to Steady Data Flow window 
Select Gate opening from option pull down menu 
[image: ]

Insert 0.7 for # open Ht and 1 for #open then click ok
[image: ]
Select Exit Flow Data editor from the File pull down menu of the Steady Data Flow window to return to main HEC-RAS window.
Select Save Project from the File pull down menu in the main HEC-RAS window to save all geometric and flow data.
Select Steady Flow Analysis from the Simulate pull down menu of the main HEC-RAS window. Choose Mixed Flow Regime.
[image: ]
· Select Critical Depth Output Option from the Options pull down menu of the Steady Flow Analysis window. Choose Critical Always Calculated, and press OK
[image: ]

Press Compute in the Steady Flow Analysis window to begin the HEC-RAS analysis. 
When the following screens are visible the simulation has been run
[image: ]
Let’s look at the characteristics of the bank full flow. Click on the tables tab of the main menu interface. Select options/profiles to view the results
[image: ]

[image: ]

This table provides water surface elevation, velocity, Froude number, area, width, energy grade line etc. Many more options are available under options/define table.
we can go back to the main menu and the plot profile tab to examine the flow profile
	[image: ]

[bookmark: _Toc470401285][bookmark: _Toc531650033]case study for petu irrigation canal & drop structures
[bookmark: _Toc470401286][bookmark: _Toc531650034]Preparation of working environment
This practical exercise will help how to model Irrigation canal and Drop Structures 
[bookmark: _Toc470401287][bookmark: _Toc531650035]Getting started
Defining a project
Find the HEC-RAS folder in the Start Menu and click on HEC-RAS to start the program
[image: ]
Select New Project from the File pull down menu in the main HEC-RAS window
[image: ]

Select a drive, and select a path by double clicking in the directory box of the New Project window. For this example, double click on the data subdirectory for c:\Petu Diversion Weir folder\ Enter a title Petu Canal and Drop Structure and the filename is Petu Canal and Drop Structure. prj Click OK 
[image: ]

The English System of units is the default. To use the Metric System, select Unit System from the Options pull down menu in the main HEC-RAS window to change from the English System to the Metric System.
[bookmark: _Toc470401288][bookmark: _Toc531650036]Incorporation cross sectional data
Select Geometric data from the Edit pull down menu in the main HEC-RAS window
[image: ]
In the Geometric Data window, click on the River Reach tool with the mouse and draw the following river schematic by clicking the left mouse button and dragging the reach in the direction of the flow. 
[image: ]
Double-click the mouse to end the reach. Give each reach a name RSC-1 Canal. 
[image: ]
Click on the Cross Section tool on the left side of the Geometric Data window
	
[image: ]

Select Add a new Cross Section from the Options pull down menu in the Cross Section Data window and enter the river station label. HEC-RAS requires that canal cross-sections be entered starting upstream using the highest number as a "river station" label and proceeding downstream in the direction of flow
	[image: ]
Enter data provided below for the Upstream reach (Reach 31.212)
Downstream reach length = 3
Manning’s Value = 0.014
Main channel reach station, Left bank =0.00 and Right Bank = 0.2
Contraction coefficients = 0.1 and Expansion coefficients =0.3
	Station
	31.212
	
	28.212
	
	21.212
	
	11.212
	
	1.212
	
	0

	Distance to D/S
	3
	
	7
	
	10
	
	10
	
	1.212
	
	0

	0
	1432.765
	0
	1432.315
	0
	1429.765
	0
	1426.765
	0
	1423.765
	0
	1423.583

	0
	1432.415
	0
	1431.965
	0
	1429.415
	0
	1426.415
	0
	1423.415
	0
	1423.233

	0.2
	1432.415
	0.2
	1431.965
	0.2
	1429.415
	0.2
	1426.415
	0.2
	1423.415
	0.2
	1423.233

	0.2
	1432.765
	0.2
	1432.315
	0.2
	1429.765
	0.2
	1426.765
	0.2
	1423.765
	0.2
	1423.583




[image: ]

Repeat the above Steps until all canal stations for the reach (from reach-28.212 up to reach-0) are entered. Then, change the Reach using the Reach pull-down menu and enter data for the rest of the reaches. Press the apply data button after each cross section is entered. 
After all the cross section data is entered, select Exit Cross Section Editor from the Exit pull down menu in the Cross Section Data window
Your main geometry menu should now look like this
[image: ]
[bookmark: _Toc470401289][bookmark: _Toc531650037]Incorporating drop into a HEC-RAS analysis
Hec-Ras requires two cross section u/s and d/s of Drop structure located at reach- 28.212, 21.212 and 11.212 to do so
In order to insert Drop Structures the cross section should be adjusted as follows
Click cross section tab
Select cross section at station 28.212
From option drop down menu select copy current cross section
Enter 28.21 at river station 
Since the values are inherited from the u/s cross section i.e the drop height is 1.5 and subtract from elevation values as given in the table 
Change D/s reach length for station 28.212 = 0.002 and for copied cross section leave it as it is.
	Station
	New Cross 
Section
	D/s Reach
Length
	CBL U/S 
of Drop
	CBL D/S
 of Drop
	TBL U/S of Drop
	TBL D/S of Drop

	28.212
	28.21
	0.002
	1431.965
	1430.465
	1432.315
	1430.815

	21.212
	21.21
	0.002
	1429.415
	1427.915
	1429.765
	1428.265

	11.212
	11.21
	0.002
	1426.415
	1424.915
	1426.765
	1425.265


[image: ]
Repeat the same steps for stations 21.212 and 11.212 as station 28.212.
Your Canal profile plot should now look like this
[image: ]
Click tools in geometric data and select XS interpolation
Click in interpolation and for max distance between XS’s insert 2
In Reach drop down menu select All Reach
Click interpolate Xs’s
Click Tables in geometric data and select Manning’s n or K value
Click and select tabs n#1, n#2 and n#3
Click Set Values and insert value = 0.014
Click Ok and make sure all cross sections have manning’s value entered 
Your main geometry menu should now look like this
[image: ]
Choose Exit Geometry Data Editor from the File pull down menu of the Geometric Data Window.
Save the project. 
In the main HEC-RAS window, select Steady Flow Data from the Edit pull down menu to enter flow and boundary conditions. 
Enter a 1 in the "Number of profiles to be calculated" input for the two profiles modeled.
Enter the flow at the farthest upstream station of each reach for each profile to be modeled. Once a flow value is entered at the upstream end of a reach. For PF-1 insert flow = 0.046 at station 31.212, which is the designed discharge.	
[image: ]
Click on the Reach Boundary Conditions button to enter the steady flow boundary conditions window. 
For Canal modeling the flow is assumed to be steady and uniform, thus the flow which will have subcritical sections, select downstream boundary condition. 
For Down Stream select Normal Depth = 0.15. (Refer Petu Design Report)
[image: ]
Select Ok and Exit boundary condition to return to Steady Data Flow window
Select Exit Flow Data editor from the File pull down menu of the Steady Data Flow window to return to main HEC-RAS window.
Select Save Project from the File pull down menu in the main HEC-RAS window to save all geometric and flow data.
Select Steady Flow Analysis from the Simulate pull down menu of the main HEC-RAS window. Choose Subcritical Flow Regime.
[image: ]
Select Critical Depth Output Option from the Options pull down menu of the Steady Flow Analysis window. Choose Critical Always Calculated, and press OK
[image: ]

Press Compute in the Steady Flow Analysis window to begin the HEC-RAS analysis. 
When the following screens are visible the simulation has been run
Click on the tables tab of the main menu interface. Select options/profiles to view the results
[image: ]

This table provides water surface elevation, velocity, Froude number, area, width, energy grade line etc. Many more options are available under options/define table.
we can go back to the main menu and the plot profile tab to examine the flow profile
	[image: ]

On the main menu click view 3D multiple cross section tab to visualize the canal flow in three-dimension perspective.


[image: ]
On the main menu click view cross section tab 	
[image: ]

         You are done!!!




	
[bookmark: _Toc531650038]MANNUAL FOR Z-PROFILE, L-SEC
[bookmark: _Toc470628571][bookmark: _Toc531650039]basic knowledge of z-profile and l-sec
[bookmark: _Toc470628572][bookmark: _Toc531650040]The Z-profile & L-sec software suite
Z-Profile is an Auto-LISP and L-Sec is a VB.net routines routine to facilitate the generation of profile drawings from data prepared in Excel spreadsheets. It has been tested for compatibility with AutoCAD and IntelliCAD. to meet the needs of irrigation and drainage projects, for which large numbers of profile drawings are required.
[bookmark: _Toc470628573][bookmark: _Toc531650041]Purpose
Both Z-Profile and L-Sec are application software’s that are used to prepare profile drawing including: 
· Irrigation and Drainage Canals Profiles
· Sprinkler and Drip Main and Sub Main Profiles
· Water supply Delivery and distribution profiles
· Road Profiles
[bookmark: _Toc470628574][bookmark: _Toc531650042]Scope
This guideline covers the basic procedures for Diversion weir, Irrigation canal and selected Irrigation canal structures (Case study of Petu SSI Project).
[bookmark: _Toc470628575][bookmark: _Toc531650043]Computer requirements
Pentium III with Microsoft, Windows XP, Vista or Windows 7, 1024x768 display or higher
[bookmark: _Toc470628576][bookmark: _Toc531650044]case study for petu canal profile preparation
[bookmark: _Toc470628577][bookmark: _Toc531650045]Preparation of working environment
This practical exercise will help how to prepare Irrigation and drainage canal profile drawing preparation for Petu SSIP.
[bookmark: _Toc470628578][bookmark: _Toc531650046]Getting started for Z-Profiles
Installation
For AutoCAD users, copy Zprofile.dcl and Zprofile.lsp into the C:\Program Files (x86)\AutoCAD \support directory. 

Data preparation
Z-Profile will handle up to 9 sets of data. The first column contains the X-axis (chainage/ station) data. The other columns contain level data. A typical calculation spreadsheet is shown in Figure below. 
[image: ]

Zprofile can handle blank data in any of the columns, i.e. there does not need to be a complete set of data for each chainage.

The data have to be input as a fixed format text file containing 
I. The data title (as required on the drawing) for each column;  
II. Each data column 9 characters wide.
The process to create this file from an Excel spreadsheet is
Select the visible columns and change the width to 10 (Format > Column > Width) 
Insert rows for the data column headings and type in the headings in the first visible column 
[image: ]


Note: Each Columns should be filled as indicated below
Column A = Chainage Data
Column B = Original Ground Data
Column C = Canal Bed Level Data
Column D = Full Supply Level Data
Column E = Top Bank Level Data
Column F = Cut Depth Data
Column G = Fill Depth Data
Remember the file name, location and number of columns of data
Recommended data range is 50
Save the file as Formatted Text (space delaminated). This will receive a. prn suffix by default. 
[image: ]
[bookmark: _Toc470628579][bookmark: _Toc531650047]Plotting a long section with Z-Profile
Open the AutoCAD program and from the Tools menu select Load application 
[image: ]


Type Zprofile.lsp in the file name and press Load 
[image: ]
Type Zprofile to run the program press Enter
[image: ]

Select the data file and press Open 
[image: ]
Enter 7 as number of columns and press Enter
[image: ]
Zprofile then loads the data and presents a dialogue box with suggested default values for the scales or it can be adjusted as required.
[image: ]
Zprofile will then draw the profile 
[image: ]

The profile will then need to be edited to suit the needs of the project
[bookmark: _Toc470628580][bookmark: _Toc531650048]Getting started for L-Sec
Installation
For AutoCAD users, copy FORMAY-ICT and STRLSEC-ICT into the C:\ directory. 
[image: ]

Copy and paste STRLSECBK-ICT.exe from STRLSECBK-ICT folder on the desktop
[image: ]
Similarly Copy and paste PERFORMA-LSEC.xls from L-sec folder on the desktop
[image: ]
Now you are ready to prepare data to prepare profile drawing

L-Sec will handle up to 7 sets of data. It is important to recall the columns are assigned to specific data. A typical L-Sec spreadsheet is shown in Figure below. 

[image: ]

Brief Description Items in Performa spread Sheet
REACH # = is a column in which Reach number is entered (R-1, R-2…)
CH = is a column in which Chainage or Station data is entered (0,20,40…) 
NSL = is a column in which Original ground data is entered (1432,1433,1425….) 
DROP Ht = is a column in which Fall/Head loss data is entered (0.5,1,1.5….)
CBL = is a column in which Designed Canal Bed Level data is entered (1430.5,1430.2,1430.1….)
FSL = is a column in which Designed Full Supply Level data is entered (1431.0,1430.7,1430.6….)
TBL = is a column in which Designed Top Bank Level data is entered (1431.0,1430.7,1430.6….)
CUT = is a column in which Cut depth data is entered (0.2,0.85,0.45….)
FILL = is a column in which Fill height data is entered (0.5,0.75,0.55….)
FSD = is a column in which Full Supply Depth data is entered (0.5,0.4,0.35….)
FB = is a column in which Free Board data is entered (0.3,0.25,0.15….)
SLOPE = is a column in which Longitudinal Slope data is entered (500,400,150….)
CHAINAGE = is a raw in which Station at the Reach location is entered (0,20,40…)
DISCHARGE = is a raw in which discharge at the respective Reach is entered (0.4,0.6,0.2…)
LOSSES = is a raw in which Head loss at the respective Reach is entered (0.1,0.15,0.2…)
DEPTH = is a raw in which Full Supply Depth at the respective Reach is entered (0.1,0.2,0.3…)
WIDTH = is a raw in which Canal bed width at the respective Reach is entered (0.1,0.2,0.3…)
FREE BOARD = is a raw in which Free Board at the respective Reach is entered (0.1,0.2,0.3…)
BED SLOPE = is a raw in which Free Board at the respective Reach is entered (500,400,150….)
SIDE SLOPE = is a raw in which Side Slope at the respective Reach is entered (1,1.5,2….)
VELOCITY = is a raw in which velocity at the respective Reach is entered (0.6,0.5,0.9….)
CVR = is a raw in which Critical Velocity Ratio at the respective Reach is entered (0.9,0.95,1….)
BANKWIDTH = is a raw in which Bank width at the respective Reach is entered (0.5,1,1.5….)
VALUE OF "N" = is a raw in which Manning’s value at the respective Reach is entered (0.025….)
W. ALLOWANCE = is a raw in which Canal Duty at the respective Reach is entered (1.2,1.5….)
NAME OF CANAL = is a raw in which the name of a canal is entered (LMC-1, RMC-1….)
O/T CHAINAGE = is a raw in which Off taking canal Chainage is entered (0,20,40…)
FSL IN CANAL = is a raw in which Full Supply Level of parent canal is entered (1431.0,1430.7,1430.6….)
FSL IN O/T CANAL = is a raw in which Full Supply Level of off taking canal is entered 
WH = is a raw in which working head is entered
GCA = is a raw in which Gross command area is entered at the respective Reach is entered (40,25….)
CCA = is a raw in which Cultivable command area is entered at the respective Reach is entered (40,25….)
Type of structure = is a column in which the name of structure at the respective reach is entered (Drop, TO…)


Data preparation
For this exercise RSC-4 canal from Petu SSIP is selected
Salient Features of RSC-4 (Refer Petu SSIP Design report)
Number of Reach = 1
CCA = 5.165
Manning’s n =0.018
At REACH # cell: A5 enter R-1 since it has only one reach
Copy and Paste Cum.Dis (m) data from RSC-1.xls to CH column of PERFORMA.xls
Copy and Paste OGL (m) data from RSC-1.xls to NSL column of PERFORMA.xls 
Drop structures exist at chainage 5, 20, 40, 60, 80, 100 and 120 with drop height of 1-2.5 m and enter the drop height at column of DROP Ht of PERFORMA.xls with corresponding chainage
[image: ]
In similar pattern for DATA and DETAIL columns enter the corresponding data values 
CHAINAGE = 0 (beginning of the reach)
DISCHARGE = 0.029 
LOSSES = 0
DEPTH = 0.210 
WIDTH = 0.250 
FREE BOARD = 0.250 
BED SLOPE = 167 i.e. 1/0.006 
SIDE SLOPE = 0 i.e. Vertical cross 
VELOCITY = 0.79 
CVR = 1 or enter allowable value for respective canal lining
BANKWIDTH = 0.5
VALUE OF "N" = 0.018
W. ALLOWANCE = 0.75
O/T CHAINAGE = 0
FSL IN CANAL = 1392.56
FSL IN O/T CANAL =	1392.41
WH = 0.15
GCA = 5.940
CCA = 5.165
[image: ]
For STRUCTURE data column enter values from the table to the respective location 
	Type of structure
	Distance
	FALL

	DROP-1
	5.00
	2.50

	DROP-2
	20.00
	2.50

	DROP-3
	40.00
	2.50

	DROP-4
	60.00
	2.50

	DROP-5
	80.00
	2.50

	DROP-6
	100.00
	2.50

	DROP-7
	120.00
	1.00


[image: ]
Now it is ready to continue the calculation and Plotting the Longitudinal section
N.B. L-sec program unlike Z-profile is designed for Horizontal scale =300 and Vertical scale =100, whenever we need to change the scale we have to do it manually.
Save the file in any location that is comfortable for you
[bookmark: _Toc470628581][bookmark: _Toc531650049]Plotting a long section with L-Sec
Open Auto CAD window
Double click STRLSECBK-ICT.exe from desktop and the following window will popup
[image: ]
Click Calculation button and select the PERFORMA-LSEC.xls file in which previously prepared.
[image: ]
When automatic calculation completed it will fill, CBL, FSL…. As shown in the figure 
[image: ]

Click L-section button again select the PERFORMA-LSEC.xls file in which the calculation has already carried out.
N.B. don’t forget to open blank AutoCAD window
The initial Profile Drawing output should look like this and it needs manual editing i.e the scale and the fonts.
[image: ]
The Final Profile Drawing output after editing the fonts and scale (H=700, V=500) Should look like this.
[image: ]
You are done!!!!
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SSIGL 21:  Selected Application Software’s
[bookmark: _Toc531650050]MANNUAL FOR STABILITY ANALYSIS OF MICRO DAM
[bookmark: _Toc469868807][bookmark: _Toc531650051]basic knowledge of geostudio
[bookmark: _Toc469868808][bookmark: _Toc531650052]The geo studio software suite
It includes the following software products:
SLOPE/W for slope stability analysis
SEEP/W for groundwater seepage analysis
SIGMA/W for stress and deformation analysis
QUAKE/W for dynamic earthquake analysis
TEMP/W for thermal analysis
CTRAN/W for contaminant transport analysis
AIR/W for air flow analysis
VADOSE/W for vadose zone and soil cover analysis
[bookmark: _Toc469868809][bookmark: _Toc531650053]Purpose
Geo-Studio is application software that is used to model almost any geotechnical problem including: 
Slope stability problems involving earth and rock slopes, including sloping Excavations, embankments, anchors, soil nails and geo-fabrics
Seepage affected by infiltration, drains, and injection wells 
Deformation resulting from staged loading, excavations, and fill placement or removal
Earthquake-induced deformation and pore-water pressure generation 
Contaminant transport problems
Thermal conduction and transient
Freeze-thaw problems
Unsaturated soil behavior and more…
[bookmark: _Toc469868810][bookmark: _Toc531650054]Scope
This guideline covers the basic procedures for Stability analysis of Micro Dam (Case study of Shimburit Earth Dam).
[bookmark: _Toc469868811][bookmark: _Toc531650055]Computer requirements
Pentium III with Microsoft, Windows XP, Vista or Windows 7, (recommended: Intel dual-core processor with 1GB of RAM), 1024x768 display (recommended: 1280x1024 or higher).
[bookmark: _Toc469868812][bookmark: _Toc531650056]case study for stability analysis of shimburit earth dam
[bookmark: _Toc469868813][bookmark: _Toc531650057]Preparation of working environment
This practical exercise will help to obtain the minimum factor of safety and the critical surface profile
[bookmark: _Toc469868814]

[bookmark: _Toc531650058]Getting started
Defining a project
Creating a new SEEP/W project from the Start Page of GeoStudio
[image: ]
Click SEEP/W to start a new project
[image: ]

Write the name of analysis as SEEP/W, and description as Shimburit Micro Dam.
Analysis as: Steady-State Seepage Analysis and Description as SEEP/W Exercise
Adapt the default values for the rest

Setting 
Click set dialog box and select Page
[image: ]
Click mm to set dimension in SI unit, Width 683mm and Height 300mm ,Click Ok
[image: ]
Click set dialog box and select Units and Scale
Choose SI Units for tick box
Set scale for both horizontal and vertical as 1:300
For Problem extents insert minimum X = -2.0873 and minimum Y= -5.08 the maximum extent computes automatically, Click ok
[image: ]
Click set dialog box and select Grid
Make the X:Y, aspect ratio 0.5:0.5, Tick both display grid and snap to grid and Close
[image: ]
Your final working area should look like this. It is recommended to save your file frequently
[image: ]

Click set dialog box and select Axes 
Tick Left Axes, Bottom Axes and Axis Number then Click ok
[image: ]
On Set Axis size dialogue insert
X axis Min =12, Increment Size = 2 and # of increment = 89
Y axis Min = 8, Increment Size = 1 and # of increment = 50
After Clicking ok Your final working area should look like this
[image: ]
[bookmark: _Toc469868815][bookmark: _Toc531650059]Defining the geometry
Before defining the geometry in SEEP/W, it is convenient to first sketch the problem. It is planned to analyze the stability of a homogenous dam (refer Shimburit Dam Drawing).
Dam height = 16.0 m
Free board = 2.3 m
Reservoir depth = 11m
Top width = 5.0m
U/s slope H:V = 3:1 and D/S slope H:V= 2:1
It is going to rest on 4m soil and then competent rock beyond.
[image: ]

When creating the Shimburit model (Refer Drawing), first draw the geometry; create and assign materials, draw pore-water pressure conditions and draw the slip surface geometry, which will control the mode of failure you are going to analyze. The lines are considered as objects, which can be adjusted or deleted using the Modify: Objects command

Drawing Geometry
Start by drawing the geometry of Individual embankment dam regions.
Click Draw dialog box and select Region
[image: ]
When you click the region command you will get cross hair that will be used for plotting the region.
[image: ]

For this exercise there are six regions
Region 1: Embankment Material
Region 2: Filter Material (Fine Sand)
Region 3: Filter Material (Medium Sand and Gravel)
Region 4: Rock Toe Material
Region 5: Foundation Material
Region 6: Competent rock
Region will be created by clicking the coordinates that will define the required geometry and Click the left mouse button to create region points. Once the polygon region has been closed, you can either continue to draw additional regions, or you can exit the draw regions mode. Move the cursor to the following coordinates respectively in clockwise direction.

	Regions
	Material
	Points

	Region 1
	Foundation Material-1
	1,2,3,4

	Region 2
	Foundation Material-2
	5,6,7,8

	Region 3
	Filter Material-1- (Fine Sand)
	9,3,4,10,11,12,13,14,15

	Region 4
	Filter Material-2- (Medium Sand and Gravel)
	13,16,17,18,19,20,15,14

	Region 5
	Filter Material-3- (Fine Sand)
	20,21,22,19

	Region 6
	Closely Jointed Basalt Rock
	7,23,24,25,26,18,19,22,21,20,15,9,3,2,27,28,5,8

	Region 7
	Embankment Material
	29,30,31,32,33,34,16,13,12,11,10,4,1,2,27,28,5,6,7,35

	Region 8
	Rock Toe Material
	17,16,34,18


1) Foundation material-1
Draw region using X-Y values for Foundation Material-1 Staring from point 1 - point 4
Click left mouse and then click right mouse to finish Foundation Material-1 region
	
	X (m)
	Y (m)

	Point 1
	112.3887
	19.0198

	Point 2
	112.1417
	18.7870

	Point 3
	124.6833
	18.1180

	Point 4
	124.6821
	18.3899


2) Foundation material-2
Draw region using X-Y values for Foundation Material-2 Staring from point 5 - point 8
Click left mouse and then click right mouse to finish Foundation Material-2 region
	
	X (m)
	Y (m)

	Point 5
	101.8302
	18.695443

	Point 6
	101.4858
	19.02025

	Point 7
	50.0877
	20.0200

	Point 8
	50.0892
	19.71985


3) Filter material-1- (Fine Sand)
Draw region using X-Y values for Filter Material-1 Staring from point 9 - point 15
Click left mouse and then click right mouse to finish Filter Material-1 region
	
	X (m)
	Y (m)

	Point 9
	124.6838
	17.7507

	Point 3
	124.6833
	18.1180

	Point 4
	124.6821
	18.3899

	Point 10
	124.6794
	18.7459

	Point 11
	138.1737
	18.7430

	Point 12
	139.9533
	20.5016

	Point 13
	140.1273
	20.4128

	Point 14
	137.4558
	17.7514

	Point 15
	137.4558
	17.7365


4) Filter material-2- (medium sand and gravel)
Draw region using X-Y values for Filter Material-2 Staring from point 13 - point 16
Click left mouse and then click right mouse to finish Filter Material-2 region


	 
	X (m)
	Y (m)

	Point 13
	140.1273
	20.4128

	Point 16
	140.4216
	20.266

	Point 17
	137.6864
	17.5417

	Point 18
	150.2709
	17.5388

	Point 19
	150.2719
	17.3932

	Point 20
	137.454
	17.3896

	Point 15
	137.455
	17.7365

	Point 16
	140.4216
	20.266


5) Filter material-3- (Fine sand)
Draw region using X-Y values for Filter Material-2 Staring from point 20 - point 19
Click left mouse and then click right mouse to finish Filter Material-3 region

	 
	X (m)
	Y (m)

	Point 20
	137.454
	17.3896

	Point 21
	137.4527
	17.1885

	Point 22
	150.2814
	17.1819

	Point 19
	150.2719
	17.3932


6) Closely jointed basalt rock
Draw region using X-Y values for Basalt Rock Staring from point 7 - point 8
Click left mouse and then click right mouse to finish Basalt Rock region
	 
	X (m)
	Y (m)

	Point 7
	50.0877
	20.02

	Point 23
	25.0877
	20.07

	Point 24
	25.1877
	12.045

	Point 25
	175.0794
	12.045

	Point 26
	175.2127
	17.52

	Point 18
	150.2709
	17.5389

	Point 19
	150.272
	17.3932

	Point 22
	150.2814
	17.1819

	Point 21
	137.4528
	17.1885

	Point 20
	137.454
	17.3896

	Point 15
	137.4558
	17.7366

	Point 9
	124.6838
	17.7507

	Point 3
	124.6833
	18.118

	Point 2
	112.1418
	18.7871

	Point 27
	108.8874
	15.7198

	Point 28
	104.9862
	15.7195

	Point 5
	101.8303
	18.6954

	Point 8
	50.0892
	19.7199



7) Embankment material
Draw region using X-Y values for Embankment material Staring from point 29 - point 35
Click left mouse and then click right mouse to finish Embankment material region


	 
	X (m)
	Y (m)

	Point 29
	80.3875
	28.4706

	Point 30
	104.5954
	36.5198

	Point 31
	109.5867
	36.5196

	Point 32
	125.2863
	28.519

	Point 33
	128.2866
	28.5198

	Point 34
	141.8844
	21.7296

	Point 16
	140.4216
	20.266

	Point 13
	140.1273
	20.4129

	Point 12
	139.9533
	20.5017

	Point 11
	138.1737
	18.7431

	Point 10
	124.6794
	18.7459

	Point 4
	124.6821
	18.39

	Point 1
	112.3887
	19.0198

	Point 2
	112.1418
	18.7871

	Point 27
	108.8874
	15.7198

	Point 28
	104.9862
	15.7195

	Point 5
	101.8303
	18.6954

	Point 6
	101.4858
	19.0203

	Point 7
	50.0877
	20.02

	Point 35
	77.3926
	28.4695



8) Rock toe material
Draw region using X-Y values for Rock Toe Material Staring from point 17 - point 18
Click left mouse and then click right mouse to finish Basalt Rock region
	
	X (m)
	Y (m)

	Point 17
	137.6865
	17.5417

	Point 16
	140.4216
	20.2660

	Point 34
	141.8844
	21.7296

	Point 18
	150.2709
	17.5389


Your final Drawing area should look like this. 
[image: ]
[bookmark: _Toc363890348][bookmark: _Toc469868816]

[bookmark: _Toc531650060]Creating materials
Materials are first created and then assigned to geometry objects. 

Creating material
Click on KEYIN and click Materials
[image: ]
For the first region add a new material, name it as Embankment Material
Material model from the drop down list as Saturated/Unsaturated
Hydraulic Property as default or none
[image: ]
For the rest of regions repeat the same step

[image: ]

Setting the hydraulic conductivity function
For a steady-state analysis, only a conductivity function needs to be defined. 
The “dot-dot-dot” button is used extensively in GeoStudio to indicate that additional features can be accessed. Click on this button to create a hydraulic conductivity function. 

[image: ]
Click on the “add” button, give the function a name as Embankment Conductivity and select the type from the dropdown list Data Point Function. 
[image: ]

We are defining a data point function of Matric suction, which is a positive value, and a hydraulic conductivity. Often a 2-point function is sufficient as a starting point. Additional points can be added and adjusted by editing the function directly. It is also possible to insert the hydraulic function using the conductivity script function that will be given separately.

Click Matric Suction and conductivity box to insert the following 4 points for embankment conductivity
· Hydraulic conductivity values for Fine Sand Material
	Matric Suction (kPa)
	Kx (m/s)

	2
	1e-5

	6.86
	2.50e-6

	36.98
	2.72e-8

	100
	1e-8


[image: ]

Click the edit data points at the bottom and then the add points to edit the graph and insert additional points.  It is possible to adjust the graph by pulling the added points by clicking move points button.

Once you are happy with your function, you can then close the KEYIN: Hydraulic conductivity dialogue box to be returned to the KEYIN: Materials Properties view. From the Hydraulic properties functions (Hydraulic Conductivity function) click the dropdown menu to change it into Embankment Conductivity.
[image: ]
Click Matric Suction and conductivity box to insert the following 4 points for the rest of materials as given in a table.

· Hydraulic conductivity values for Filter Material (Fine Sand)
	Matric Suction (kPa)
	Kx (m/s)

	2
	0.0001

	6.2
	3.69e-05

	20.81
	5.12e-06

	100
	1.00e-06






· Hydraulic conductivity values for Filter Material (Medium Sand and Gravel)
	Matric Suction (kPa)
	Kx (m/s)

	2
	0.001

	8.55
	0.000313

	34.95
	5.45e-05

	100
	1.00e-05


· Hydraulic conductivity values for Rock Toe Material
	Matric Suction (kPa)
	Kx (m/s)

	2
	0.1

	5.61
	0.064795

	19.24
	0.021258

	100
	0.01





· Hydraulic conductivity values for Foundation Material
	Matric Suction (kPa)
	Kx (m/s)

	2
	1e-007

	5.80
	2.3053445e-008

	22.32
	8.5039671e-010

	100
	1e-010


· Hydraulic conductivity values for Closely Jointed Basalt Rock
	Matric Suction (kPa)
	Kx (m/s)

	2
	1.00e-15

	6.31
	4.99e-17

	24.28
	2.52e-19

	100
	1.00e-20


Assigning the material to the region
The function has now been assigned to the soil. The material can now be assigned to the geometry regions.  
Choose Materials from the DRAW dropdown menu to assign the material properties (hydraulic function) to the embankment soil. Later on we will also follow the same procedure to assign the hydraulic function for the foundation soil. 
Click Draw and select Material
[image: ]
Make sure the assign radio button on and Embankment material is selected
Move the cursor to Embankment region and left click
The embankment boundary colure will be changed 
[image: ]
Similarly move the cursor to filter, foundation, Basaltic rock and rock toe to assign materials in similar fashion
[image: ]
[bookmark: _Toc469868817][bookmark: _Toc531650061]Fixing boundary condition
Select Boundary Conditions from the DRAW menu 
[image: ]
Click KEYIN boundary conditions to assign a boundary for the reservoir
[image: ]
Click add button, add new hydraulic boundary condition, give name i.e. Full reservoir =35 m from river bed level and change the colour. Make sure that on the Type pull down menu to Head (H) and insert the reservoir depth i.e. 35 m in the action box
[image: ]
[bookmark: _Toc469868818][bookmark: _Toc531650062]Applying boundary to the geometry
Zero pressure boundary
A zero pressure boundary condition will be applied to the filter toe, which is a geometry line. Make sure that the select line is clicked
[image: ]
Seepage face
A potential seepage face boundary condition will be applied to the downstream face, which is an edge. A potential seepage face is a special boundary condition that is used when you want the solver to locate the position of where a seepage face might develop. 
Select the potential seepage face from drop down menu to fix it for the downstream. Make sure that line is selected and click the downstream face of the dam.

[image: ]
Adding reservoir
To add the reservoir from sketch menu select polyline and draw the upstream reservoir level starting from coordinate (25, 35) to (100, 35).
Fix the boundary by selecting FRL = 35, and make sure that line is selected. Then click the upstream face of the dam.
[image: ]
Breaking a region
In order to locate the intersection point of the reservoir and upstream slope of the embankment you may zoom it and Click on draw points and locate exactly at the intersection the point. In this case point 35.
[image: ]
To break up a region edge so that you can apply the boundary condition, such as the reservoir total head to only a portion of the edge (i.e. excluding the free board), you may need to insert a region point. 
	[image: ]
Click draw boundary condition and select the reservoir boundary then click the remove icon somewhere the line below point 30 and 36. You will see a green boundary line for the upstream slope and the reservoir water boundary will end up to point 36.
[bookmark: _Toc469868819]

Viewing the finite element
You can view the finite element mesh using DRAW: Mesh Properties.
[image: ]
Change Approximate Global element size as 1.5 m

Determining flux section
One of the objectives of this analysis was to compute the amount of flow through the earth dam. To do this, we can use a flux section. 
Click Draw and select flux section
Click OK button and draw the flux section at one point, you may select at the centre or axis of the dam
[image: ]
Now it’s time to solve the problem
[bookmark: _Toc469868820]

[bookmark: _Toc531650063]Solve and contour
Verify/optimize
Before that you may review the data by clicking on View or Optimize icon
[image: ]
Solve and contouring
The solver for SEEP/W can be launched by clicking on the “SOLVE” icon. Click the start button to activate the solver.
You can view the results directly by clicking on the CONTOUR icon in the analysis toolbar. By default, the CONTOUR results will include velocity vectors, the location of the zero pressure contour and total head contours.
The flux section results can be viewed by selecting flux labels from the DRAW Menu. Clicking on the flux section will make the total flux value appear
[image: ]
Flow path
Flow paths represent the path that a drop of water would travel from the reservoir through the dam. Draw a flow path by using the appropriate pull down menu and then click the cursor anywhere within the profile
Additional features that you may exercise by your self
Remember, at any time you can change the way the CONTOUR information is presented by using the View Preferences pull down menu. 
You can also retrieve information from specific locations on the profile. 
Select VIEW: Result Information and then click on the location that you’re interested in. If you hold the CTRL key down, you can gather information from several different locations.
You can label your contours using DRAW: Contour Labels. 
There are many different types of parameters you can contour. Use DRAW: Contours to view some different results. Three default contour options are available, but you can also add other options to the list using the Add button.
[bookmark: _Toc363890364][bookmark: _Toc469868821][bookmark: _Toc531650064]Reporting 
New to GeoStudio 2007 is a reporting feature. If you need to generate a report of your input data, select Report from the VIEW menu. Once you save the report file, your default word processing program will open with a generated report. You can now insert pictures, apply style templates or add and delete data.
[bookmark: _Toc469868822][bookmark: _Toc531650065]Adding a new analysis
GeoStudio 2007 has the ability to run many different analyses within the same project file. The geometry is considered project specific, but you can change boundary conditions, material properties or even different types of analyses.
[bookmark: _Toc469868823][bookmark: _Toc531650066]Slope/W
Use the SEEP/W computed pore-water pressures in a stability analysis using SLOPE/W. 
Click on KEYIN and then analysis to use the results of SEEP/W analysis for SLOPE/W.
Click the add button to select the type of analysis and then Limit equilibrium.
[image: ]
You may give a name like slope stability analysis and description
Select Morgenstern-Price and ensure that a half-sine function is being applied in the settings dialog box. 
[image: ]
Under the pore-water pressure (PWP) option, select parent analysis
Under the slip surface tab, select Direction of movement left to right and Slip surface option as Entry and Exit
[image: ]
[bookmark: _Toc469868824][bookmark: _Toc531650067]Assigning materials
Creating material data
Click on KEYIN and click Materials
[image: ]

[image: ]
For the first region add a new material, name it and select a strength model from the drop down list. You can use the tab key to move between the edit boxes. You may put the name as Embankment Soil, Material model as Mohr-Coulomb and Basic material properties as. You may change the colour of the soil by clicking set and select color.
Unit weight= 16 KN/m3, 
Cohesion = 29 kPa and 
Phi =15o
To create a second material, you have choices; you can either add one, or you can clone the existing material and repeat similar steps

Basic material values for Filter Material (Fine Sand)
Unit weight= 18 KN/m3, 
Cohesion = 0 kPa and 
Phi =30o
Basic material values for Filter Material (Medium Sand and Gravel)
Unit weight= 20 KN/m3, 
Cohesion = 0 kPa and 
Phi =36o
Basic material values for Rock Toe Material
Unit weight= 17 KN/m3, 
Cohesion = 0 kPa and 
Phi =40o
Basic material values for Foundation Material
Unit weight= 17 KN/m3, 
Cohesion = 29 kPa and 
Phi =30o
Basic material values for Closely Jointed Basalt Rock
Unit weight= 20 KN/m3, 
Cohesion = 0 kPa and 
Phi =40o

Assigning materials to each region
Choose materials from the DRAW: dropdown menu
[image: ]
Drag the respective material and click on respective region. The color for the region can be done by dropdown menu from assign
[image: ]
Repeat the same procedure for the rest of the region
[image: ]
Click Draw and select Slip Surface then Entry & Exit
[image: ]
Insert the following ranges for Entry range (left side) and Exit Range (Right side). This is for downstream slope analysis. But for upstream side the entry will right side and exit will be the left side.
[image: ]
Now the problem definition has been completed.  Congratulations!!! 
You can double check your input in different ways. For example: 
I. Select object information from the VIEW pull down menu. Click within any region to review the soil properties for that particular region. 
II. You can also view the information for any other geometric object.
III. Another way to review your input parameters is to use the DRAW: Contours feature available within DEFINE. 
IV. You can contour various parameters such as soil properties and pore-water pressures. Notice that when you define a piezometric line in SLOPE/W, the software considers the pore-water pressures to be hydrostatic both below and above the piezometric line. 
V. You can also label the contours. 
[bookmark: _Toc469868825]

[bookmark: _Toc531650068]Verifying the input data
Choose Verify from the TOOLS drop down list and SLOPE/W will run a number of checks to see if there are any errors or warnings.
[image: ]
[bookmark: _Toc469868826][bookmark: _Toc531650069]Solve and contour
Click on the SOLVE icon found on the Current Analysis Toolbar.
. [image: ]
Select the start button to activate the solver. In the solver window you will see the computed factors of safety for each of the various methods
[image: ]

Click the stat button to run the simulation. When the simulation is done correctly the status will be changed into Solved
[image: ]
You can review the results directly by clicking on the CONTOUR icon in the current analysis toolbar. 
[image: ]
The critical slip surface appears along with the critical factor of safety
[image: ]
[bookmark: _Toc469868827]

[bookmark: _Toc531650070]Stability analysis at end of construction
GeoStudio 2007 has the ability to analyze stability at the end of construction within the same project file. The geometry is considered project specific, by changing only PWP to Ru. 
Click window and select define
[image: ]
Click KeyIn and select Analyses
[image: ]
Click add and select Clone
[image: ]
Name it Stability analysis at end of construction
Select Ru from PWP drop down menu
[image: ]
Click KeyIn and select pore water pressure
[image: ]
Insert 0.35 for embankment material and 0 for other materials then close
[image: ]
Using similar steps verify and solve
Click contour
[image: ]
[bookmark: _Toc464548788][bookmark: _Toc469868828][bookmark: _Toc531650071]Stability analysis results
The summary of results of the stability analysis conducted for the different loading conditions presented and comparison of the computed minimum factor of safeties with that of the required factor of safeties are presented in Table. According to the result the dam is stable for the two loading conditions. 

	Loading condition
	Recommended FoSmin
	Computed FoS

	End of construction
	1.3
	1.48

	Steady state seepage at normal level
	1.5
	1.62



You are done!!!
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SSIGL 21:  Selected Application Software’s
[bookmark: _Toc531650072]MANNUAL FOR MS-PROJECT
[bookmark: _Toc475647274][bookmark: _Toc531650073]basic knowledge of ms-project
[bookmark: _Toc475647275][bookmark: _Toc531650074]The MS-project software suite
Microsoft Project, the project management software program by Microsoft, is a very handy tool for project a manager that helps them develop a schedule, assign resources to tasks, track the progress, manage the budget, and analyze workloads for an ongoing project.

Microsoft Project is a specialized database that stores and presents thousands of pieces of data related to your project. These pieces of information interrelate and affect each other in a multitude of ways. Under-lying this project database is the scheduling engine, which crunches the raw project data you enter and presents the calculated results to you.

You can then manipulate and display this calculated data in various views to analyze the planning and progress of your project. This information helps you make decisions vital to the project’s success.
[bookmark: _Toc475647276][bookmark: _Toc531650075]Purpose
Microsoft Project is application software that is used to aid most of Projects including: 
Study and Design Projects
Construction projects so on…
[bookmark: _Toc475647277][bookmark: _Toc531650076]Scope
This guideline covers the basic procedures of construction project planning for irrigation and head work (Case study of Didiga SSI Project).
[bookmark: _Toc475647278][bookmark: _Toc531650077]Computer requirements
Pentium III with Microsoft, Windows 2000 and above, (recommended: Intel processor with 512 MB of RAM), 1024x768 display. 
[bookmark: _Toc475647279][bookmark: _Toc531650078]case study for didiga ssip construction scheduling
[bookmark: _Toc475647280][bookmark: _Toc531650079]Preparation of working environment
This practical exercise will help how to prepare Construction Scheduling using for Didiga SSIP.
4 [bookmark: _Toc474706737][bookmark: _Toc474710639][bookmark: _Toc475647281][bookmark: _Toc480286850][bookmark: _Toc480287380][bookmark: _Toc480287482][bookmark: _Toc480287791][bookmark: _Toc480287933][bookmark: _Toc480288092][bookmark: _Toc480293270][bookmark: _Toc480293373][bookmark: _Toc480293476][bookmark: _Toc480295173][bookmark: _Toc502394166][bookmark: _Toc524454550][bookmark: _Toc524464054][bookmark: _Toc531440605][bookmark: _Toc531441038][bookmark: _Toc531860499][bookmark: _Toc532555578][bookmark: _Toc531650080]
5 [bookmark: _Toc474706738][bookmark: _Toc474710640][bookmark: _Toc475647282][bookmark: _Toc480286851][bookmark: _Toc480287381][bookmark: _Toc480287483][bookmark: _Toc480287792][bookmark: _Toc480287934][bookmark: _Toc480288093][bookmark: _Toc480293271][bookmark: _Toc480293374][bookmark: _Toc480293477][bookmark: _Toc480295174][bookmark: _Toc502394167][bookmark: _Toc524454551][bookmark: _Toc524464055][bookmark: _Toc531440606][bookmark: _Toc531441039][bookmark: _Toc531860500][bookmark: _Toc532555579][bookmark: _Toc531650081]
5.1 [bookmark: _Toc474706739][bookmark: _Toc474710641][bookmark: _Toc475647283][bookmark: _Toc480286852][bookmark: _Toc480287382][bookmark: _Toc480287484][bookmark: _Toc480287793][bookmark: _Toc480287935][bookmark: _Toc480288094][bookmark: _Toc480293272][bookmark: _Toc480293375][bookmark: _Toc480293478][bookmark: _Toc480295175][bookmark: _Toc502394168][bookmark: _Toc524454552][bookmark: _Toc524464056][bookmark: _Toc531440607][bookmark: _Toc531441040][bookmark: _Toc531860501][bookmark: _Toc532555580][bookmark: _Toc531650082]
[bookmark: _Toc475647284][bookmark: _Toc531650083]Defining project scope
To define the project scope and communicate it to other key stakeholders, you develop and record the scope statement. The scope statement should include the following:
Project justification
Product description
Project constraints or limitations
Project assumptions
Project deliverables
Project objectives
This Sample construction scheduling project is based on the assumption that:
Active involvement of the local community in the construction process
Utilize minimal use of Machinery
Construction activities starts from head work and proceed towards the irrigation system 
[bookmark: _Toc475647285][bookmark: _Toc531650084]Getting started
Creating a project file 
Create a folder called Didiga SSIP anywhere you like
Start, All programs, Microsoft Office, Microsoft Project 2106
When you start Project, its Start screen appears
[image: ]
The Project Start screen includes options for creating a new plan or opening a plan
You create a new plan by clicking the Blank Project option on the Start screen. Doing so creates the new plan in the main Project interface
[image: ]
Here are the major parts of the Project interface; note the label of the active view along the left edge
Let’s walk through the major parts of the Project interface
The Quick Access Toolbar is a customizable area of the interface where you can add your favorite or frequently used commands.
Use the Tell Me box to quickly find a Project command, or help about that command or feature
The ribbon contains the commands you use to perform actions in Project.
Groups are collections of related commands. 
Commands are the specific features you use to perform actions in Project.
Zoom Slider: Simply zooms the active view in or out
File -> Options -> General tab -> Project view -> Default view then Select “Gantt with Timeline” from the dropdown box
[image: ]
File -> Options -> Display tab -> Show Indicators and Options Buttons for. Check all options
[image: ]
File -> Options -> Schedule tab -> Schedule -> Show Assignment Units. Choose “Decimal” from the dropdown box
[image: ]
File -> Options -> Schedule tab -> Calculation -> Calculate Project after Each Edit. Check the On button
[image: ]
Options -> Save tab -> Save projects -> Save Files In this format. Select Project (*.mpp). file name as Didiga SSIP Construction schedule


Start Date
Click Project tab -> Properties Group -> Project Information. 
A dialog box appears. In the start date box, type 11/11/15, or click the down arrow to display the calendar, select November 11, 2015. 
Click OK to accept the start date.
[image: ]
Click Project tab -> Properties Group -> Project Information. 
Click the arrow on the Calendar dropdown box. A list appears containing three base calendars and select a Standard Calendar as your project Calendar
[image: ]

Setting Your Project Calendar
Click Project tab -> Properties Group -> Change Working Time
[image: ]
To change the working time of a particular day of each week, Select the workweeks field
Click Details
Select the day (Monday-Saturday) and Mark the “Set day(s) to these specific working time”
Click Ok
[image: ]
Exceptions are used to modify a Project calendar to have a non-standard workday or a non-working day.
[bookmark: _Toc475647286][bookmark: _Toc531650085]Calculating duration for activities
A duration of the task is the estimated amount of time it will take to complete a task. As a project manager you can estimate a task duration using expert judgment, historical information, analogous estimates or parametric estimate. Before undertaking any work or project it is necessary to know the time it will take to accomplish, which is obtained or derived by dividing the total quantity by acceptable Norms. For example, 
Site Clearance for Camping site using four Daily Laborer
One Daily Laborer in 8 hr execute 10m2
Four crew each congaing four Daily Laborer in 8 hr. execute 160 m2
Total quantity for site clearance is 141 m2
Estimated time = 141/160 = 0.88 days 
Therefor for total days for this activity is ~ 1 Day 
The expected duration for the rest of the activities is calculated in similar fashion. For Didiga SSIP the duration is calculated and presented in File with the name of Norms Output and Resources.xls located in C-Excel file folder.
[bookmark: _Toc475647287][bookmark: _Toc531650086]Scheduling tasks
Tips
Brainstorming: Enter tasks as you think of them, without regard to sequence or grouping of related tasks. You can move and organize the tasks later.
Sequential: Think through the project from beginning to end, and enter tasks sequentially.
Phases: Think of the overall phases of the project. For example,
After those phases are in place, you can add tasks and subtasks beneath them.
Milestones and deliverables: Consider what the project is producing in terms of the mile-stones and deliverables. Enter those events as tasks and then add tasks and subtasks beneath them to flesh out the project. Your scope statement can be a valuable guide in this process


Entering Tasks
From C-Excel file folder open Didiga Duration.xlsx file
Copy all activities and durations
In Gantt Chart View, just click a cell directly below the Task Name Column Paste it
[image: ]
In Gantt Chart View, just click a cell directly below the Start Column and select November 11/ 2015.
Similarly select the same day for all activities
[image: ]
Click the top left corner to select all the tasks
[image: ]
Click the auto schedule tab
[image: ]
Then the task Mode will change to auto schedule mode
Sub Tasks
There can be a huge number of tasks in a project schedule, it is therefore a good idea to have a bunch of related tasks rolled up into a hierarchical chart view to help you organize the plan in a better way. It helps you organize your plan into phases. In MS Project, you can have several number of sub-tasks under any higher level task.

Mobilization and Access roads don’t have subtasks so leave them as it is 
But Camping and camping facilities have number of sub task that needs to be rolled up to do so select task from 3.1 to 3.9.5 (refer the Norm,output and resources excel file) 
[image: ]
Click Indent tab
[image: ]

Again there are sub tasks of Fencing i.e. from 3.9.1 to 3.9.5 and likewise by clicking indent tab create the sub tasks
The created task hierarchy looks like this
[image: ]

Creating Relationships between Tasks
Once you have a list of tasks ready to accomplish your project objectives, you need to link them with their task relationships called dependencies. For example, Task “Access road” can start once Task “Mobilization” has finished. These dependencies are called Links. 

In MS Project, the first task is called a predecessor because it precedes tasks that depend on it. The following task is called the successor because it succeeds, or follows tasks on which it is dependent. Any task can be a predecessor for one or more successor tasks. Likewise, any task can be a successor to one or more predecessor tasks. 

There are only four types of task dependencies; here we present them with examples.

Finish to Start (FS): The finish date of the predecessor task determines the start date of the successor task.
Finish to Finish (FF): The finish date of the predecessor task determines the finish date of the successor task.
Start To Start (SS): The Start date of the predecessor task determines the start date of the successor task.
Start to Finish (SF): The Start date of the predecessor task determines the finish date of the successor task.


Link Task
In order to organize the tasks in specific order you have to understand the tasks relationships. Start with mobilization->Camping and facilities->Head work->Main canal…
In the predecessor tab of “access road” enter “1” (which is ID no. of Mobilization indicating that it comes after mobilization completed)
[image: ]
Under Camping and camping facilities the sub task “site clearance” can be started at the same time as “access road” activity starts hence enter “2SS”
[image: ]
The rest of the task linkage is self-explanatory
The final task schedule (Partially) will look like this
[image: ]
[bookmark: _Toc475647288][bookmark: _Toc531650087]Create milestones
In Project Management, Milestones are specific points in a project timeline. They are used as major progress points to manage project success and stakeholder expectations. They are primarily used for review, inputs and budgets

Inserting a Milestone
Click Task name below mobilization
Click Task tab -> Insert group -> Click Milestone
[image: ]
MS Project names the new task as <New Milestone> with zero-day duration
Click on <New Milestone> to change its name to Milestone-1
Link it with “Mobilization” by entering “1” at the predecessor column of Mile stone
You can see the milestone appear with a rhombus symbol in the Gantt Chart View on the right.
[image: ]
Repeat the same procedures for all major tasks
[image: ]
[bookmark: _Toc475647289][bookmark: _Toc531650088]Setting up resources in the project
In project management terminology, resources are required to carry out the project tasks. They can be people, equipment, facilities or funding required for the completion of a project task. 

Optimum resource scheduling is the key to successful project management.

 
Resource types 
Work resources: People and equipment to complete the tasks. 
Cost resources: Financial cost associated with a task. 
Material resources: Consumables used as project proceeds. 
Adding resource names manually
To add resources to your project by simple data entry, follow these steps:
Click View, Resource Sheet to switch to the Resource Sheet view
Make sure the Entry table is applied. Click View, Table, Entry
In the first Resource Name field, type the name of a resource and then press Enter
Enter the names of other resources in the same way
If a piece of equipment will be integral to the successful completion of a task, enter its name as a work resource, just as you would a human resource
On the Initials column enter the abbreviation against each resources
On the Max column enter the number of resources to be utilized
On the standard rate column enter the hourly cost against each resources
[image: ]
Assigning resources to tasks
Click View Tab -> Split View group -> Details -> Task Form.
[image: ]

The window is split in two, Gantt Chart view and Task Form view below it.
In the Task Form view, click under the Resource Name column and select the resource.
Click the cell below the Resource Name column. 
Select the resource from the dropdown list.
On the unit’s tab enter the expected input for that specific task.
[image: ]

Repeat the same procedure for each task
During the process of assigning the resources will appear at the Gant chart and “Resources name” column
[image: ]
View critical path
Critical Path is the succession of connected tasks that will take the longest to complete. The word “critical” does not mean that the tasks are complex or important or need to be closely monitored, but the focus is on terms schedule that will affect the project finish date. 

So, if you want to shorten the duration of a project, you should first start with activities/tasks on the critical path. Critical path can be a single sequence of tasks (a single critical path) or there can be more than 1 critical paths for a single project. While schedule changes are made, it is also likely that the critical path will change from time to time. 

One needs to always focus on the Critical Path first, when one wants to apply fast-tracking or crashing to shorten the project duration. 

Slack or Float are key to understanding Critical path. There are two types of Float: 

Free Float: It is the amount of time a task can be delayed without delaying another task. 
Total Float: It is the amount of time a task can be delayed without delaying the completion of the project. 
To View Critical path
In Gantt Chart view -> Format Tab -> Bar Styles Group -> Check the Critical Tasks box ON
[image: ]
All task bars in the critical path, in the Gantt Chart View on the right, will turn Red in color.
[image: ]
Check resource allocations
Relationship between a resource’s capacity and task assignments is called allocation. This can be defined by 3 states: 
Under allocated: A skilled worker who works for 40 hours a week, has work assigned for only 20 hours. 
Fully allocated: A skilled worker who works for 40 hours a week, is assigned 40 hours of work in that week.
Over allocated: A skilled worker is assigned 65 hours of work, when he only has a 40-hour workweek. 
Click View Tab -> Task Views group -> Gantt Chart view.
Gantt Chart View displays some limited resource information, as shown in the following screenshot. It summarizes whether there may be a problem by the red over allocated icon in the indicator column.

[image: ]

The Resource Usage view displays resources and all tasks assigned to them underneath the Resource Name. The left-hand side of the screen lists the Resources and the Task Names together with columns of total information for the resource or assignment. The right-hand side shows a time-phased view.

Click View Tab -> Resource Views group -> Resource Usage view.
[image: ]
Resolve Resource over Allocation
One would need to either change the scope (reduce the amount of work), assign more resources, or accept a longer schedule to resolve over-allocation.

This can be achieved by using some of the following techniques:


I. Adjust Schedule 
By changing its lead or lag time when the resource has more tasks assigned than can be completed during a given time period. If you add delay that is less than or equal to the amount of slack on the task, you will not affect the finish date of the project. 

By default, when you link tasks, they are assigned a “Finish to Start” relationship. In this relationship, 
Lead: Lead time causes successor task to begin before its predecessor tasks ends. 
Lag: Lag time causes successor task to start after its predecessor task ends. 
Click Task Tab -> double-click the required Task under Task Name column -> Task Information dialog box opens -> Predecessors Tab
Under Lag heading column, enter the lag in terms of hours, days, weeks, or years.
[image: ]
II. Substitute resources or add additional resources
You can manually allot some other resource to the task.
Click View Tab -> Gantt Chart View -> Resource Name column. 
Click the box below the Resource Name column for the task you need the resource to be assigned.
[image: ]
Level Over-Allocated Resources
If resources are over-allocated you can use resource-leveling feature in MS Project 2016. It works by either splitting tasks or by adding delay to tasks to ensure the resource is not overloaded. Leveling can delay the individual task finish dates and even the project finish date. Project does not change who is assigned to each task, total work, or assignment unit values.
Leveling 
Steps in the Leveling process are only a few, but it is important to understand what each option does. The steps are as follows:
Click Resource tab -> Level group -> Leveling Options.
[image: ]

In Resource Leveling dialog box, under Resolving over allocations, leveling order dropdown box you can choose Standard. You have 3 options here: 
ID only option delays tasks only according to their ID numbers. Numerically higher ID numbers (for example, 10) will be delayed before numerically lower ID numbers. You might want to use this option when your plan has no task relationships or constraints. 
Standard option delays tasks according to predecessor relationships, start dates, task constraints, slack, priority, and IDs. 
Priority, standard option looks at the task priority value before the other standard criteria (Task priority is a numeric ranking between 0 and 1000). 
In Resource Leveling dialog box, under Resolving over allocations, you have several options that you can select. These are explained as follows: 
Level only within available slack. Selecting this checkbox would prevent Project from extending the plan’s finish date. MS Project will use only the free slack within the existing schedule, which could mean that resource over allocations might not be fully resolved. 
Leveling can adjust individual assignments. Selecting this checkbox allows Project to add a leveling delay (or split work on assignments if Leveling Can Create Splits in Remaining Work is also selected) independently of any other resources assigned to the same task. This might cause resources to start and finish work on a task at different times. 
Leveling can create splits in remaining work checkbox. This allows Project to split work on a task (or on an assignment if Leveling Can Adjust Individual Assignments on a Task is also selected) as a way of resolving over allocation. 
Level manually scheduled tasks. Selecting this allows Project to level a manually scheduled task just as it would an automatically scheduled task. 
After the desirable adjustment click level all
Leveling will remove entire over-allocation
Resource before Leveling
[image: ]
Resource after Leveling
[image: ]
Project Summary Task
Project summary task is at the highest level of the plan’s outline; it includes rolled-up details from all subtasks. It also represents the full duration of the plan, so it’s a handy way of seeing some essential details, such as the plan’s overall duration. Project automatically generates the project summary task but does not display it by default. 
To display the project summary task
Click anywhere in a Gantt chart view. When the focus is on a Gantt chart view, the label of the Format tab is Gantt Chart Tools.
On the Format tab, select the Project Summary Task check box
[image: ]

Project displays the project summary task at the top of the Gantt Chart view with an ID of 0.
[image: ]

[bookmark: _Toc475647290][bookmark: _Toc531650089]reporting project information
[bookmark: _Toc475647291][bookmark: _Toc531650090]Setting up and printing views
To set up and print a view, follow these steps:
Open the view and arrange the data as you want it to appear when printed.
Click File, Page Setup to display the Page Setup dialog box.
Specify the options you want for the printed view using controls on the different tabs of this dialog box. You can adjust the view orientation, page scaling, margins, header and footer, and so on. When finished, click OK.
On the Standard toolbar, click Print Preview. A picture of the view as printed appears, reflecting your Page Setup options.
[image: ]
[bookmark: _Toc475647292][bookmark: _Toc531650091]Reporting project information
Generating reports:
To see the list of available built-in reports:
Click Reports, Report. The Reports dialog box appears, showing the following categories. 
[image: ]

The report categories are as follows:
New Reports
Dashboards
Resources
Costs
In progress
Custom….
To select and print a report, follow these steps:
Click View, Reports.
In the Reports dialog box, double-click the category you want.
In the dialog box that appears, double-click the report you want.
If a dialog box prompts you for more information, such as a date range, enter it and then click OK.
The report appears in a Print Preview window
When ready to print the report, click Print on the Print Preview toolbar.
In the Print dialog box that appears, select the page range and number of copies you want to print and then click OK.
Here are some of report examples	
[image: ]
[image: ]

[image: ]

[image: ]
[image: ]
	You are Done!!!

121
SSIGL 21:  Selected Application Software’s
[bookmark: _Toc475647293][bookmark: _Toc531650092]Reference
Eagle Point 2007, User Manual
Hec-Ras River Analysis System, User Manual
Hec-Ras River Analysis System, Hydraulic Reference Manual
Hec-Ras River Analysis System, Application Guide
Zprofile, User Manual
ICT, WAPCOS Irrigation canal long section VB.net program
Shimburit Micro Earth Dam Irrigation Project Headwork Feasibility Study Document
GeoStudio 2007 documentation
Slope Stability: US Army Corps of Engineers, ENGINEERING AND DESIGN
DESIGN OF SMALL DAMS; USBR
General Design and Construction Considerations for Earth and Rock-Fill Dams; US Army Corps of Engineers
Earth Dams and Reservoirs; U.S. Department of Agriculture Soil Conservation Service Engineering Division
Ms-Project 2016 User Manual



[bookmark: _Toc531650093]Appendices








	



[bookmark: _Toc531650094]APPENDIX I: Worked Example & Model (Soft copy)


[bookmark: _Toc531650095]APPENDIX II: Softwares (Soft copy)




	




[image: ]

image77.png
B Hec-ras 210
File Edit Run View Options GISTools Help

3 1] o o [ 0 P e 2 5 A PN e e ,ug
: e &

X

——
Deserpton: [ [][5Ums





image78.png
Insert  Design Llayout References Mailings  Review  View

Smart PDF Creator Pro

Com)

Tell me wi Signin S Share

Cut

Calibri (Body) - 11 - A A Aa~

L3
Copy

¥ Format Painter
Clipboard

Paste

B I U-~aex X

& Font

Paragraph

'3
8]

1 i

New Project ...
Open Project .

Save Project

Save Project As..
Rename Project Title
Delete Project ...

Project Summary

Import HEC-2 Data...
Import HEC-RAS Data

Generate Report

Export GIS Data .

Export to HEC-DSS .

Export Geometry and Results (RAS Mappe) ...
Restore Backup Data

Debug Report (compress current plan files)
Eit

(C:\Petu Diversion Weir\Petu Diversion Weir.prj

20 | aaocend| AaBbcedd AaBbC AaBbCe AA DB assbcen aasbcend

OFind -
b Replace
[3 select~

AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd

Normal | TNo Spac.. Heading 1 Heading 2 Title Subtitle  Subtle Em... Emphasis  Intense E... Quote [

Strong

Styles
. 1 .

Editing

HEC-RAS 4.1.0
File Edit Run View Options GISTools Help

=B B | e N PA B A R -
—_—

R 2 s 2 A [N [

Bty
L:Inw
iy Flow:

rlnn ]

Page1of1 Owords L2





image79.png
Insert  Design Llayout References

Mailings

Review  View

MANNUAL FOR HE

? cu Arial -[11

- Copy

ste . .

T S Formatpainter B L U T X X
Cipboard 5 Font 5
- ol

Navigation &3

Search document L~

Headings Pages  Results ~

4 1. BASIC KNOWLEDGE OF HEC-RAS -
1.1 The Hec-Ras Software Suite
12 Purpose
13 Scope
1.4 Computer Requirements
4 2. CASE STUDY FOR PETU DIVERSION...
21 Preparation of Working Enviro...
22 Getting Started -
3. Reference

Page4of5  Sa2words L%

Paragraph
i

Smart PDF Creator Pro Signin S Share
A OFind -
2l |AaBbCcC. AaBbCcC 1 AaBb AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBhCcDc AaBbCcDc AaBbCeDA AaBbCcDd #_Replace
[~ | 1Normal | TNoSpac.. Heading T.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 = [\ select-
® Styles 5 Editing ~
1 . 2 . 3 . 4 . s . 5 A 7
- X
File Edit Run View Options GiSTools Help
o SEEEGNEEEER ™
Project: [=|
Plan:
Geomelry:
Steady Flow:
Unsteady Flow:
Desciiption : RIEIS
‘ el
Save Project As ‘
Title File Name SelectedFolder _Default Project Folder | Documents |
Petu Diversion Wei “pii C:\Petu Diversion Weir
oK Cancel Hep | S ¢ [Local Disk] |
[Gelect diive and path and enter new project name.
" = 1 + 100%

4 PM

12/18/2016




image80.png
Insert

References

Review

View

MANNUAL FOR HE

Design

? Cut

Layout

L

Arial ML
- Copy
ste .
T S Formatpainter B L U T X X
Cipboard 5 Font
Navigation Mes
Search document L~

Headings Pages Results

4 1. BASIC KNOWLEDGE OF HEC-RAS
1.1 The Hec-Ras Software Suite
12 Purpose
13 Scope
1.4 Computer Requirements

4 2. CASE STUDY FOR PETU DIVERSION...
21 Preparation of Working Enviro...
22 Getting Started

3. Reference

PageSof6  S78words L%

Mailings

Paragraph
i

Smart PDF Creator Pro

Signin S Share

OFind -
2l 1 |AaBbCcC. AaBbCcC 1 AaBb AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBHCcDc AaBbCcDc AaBbCcDA AaBbCcDA il
[~ | 1Normal | TNoSpac.. Heading T.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 = [\ select-
5 styles % eding ~
T T ST R TR PR P )
HEC-RAS 4.1.0 - X
File Edit Run View Options GISTools Help
Program stup > B AR AP BB il
Default Parameters >
; [CPetu Diversion Weir\Petu Diversion Wer.pi =]
Unit system (US Customary/Sl) ... |
Convert Project Units ... I
Steady Flow:
Unsteady Flow:
Description : .| [US Customary Units
® - ] + 100%

6:46 PM

12/18/2016




image81.png
Com)

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell mew Signin S Share

Cut . e o A LOFind -
? . Calibri (Body)* |11~ A A Aa~ As 2L | paBbCeDd| AaBbCcDd AaBbC AaBbCc! Aaﬁ AaBbCcD AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd . Replace

opy B
Paste - z - .
S ¢ formatpainter B 1 U Tsbe X: X B TNormal | TNoSpac.. Heading1 Heading2  Title Subtitle  Subtle Em... Emphasis IntenseE..  Strong Quote |5 |\ Select

Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing -~
5
1 i . 1 . 2 l
L B
HEC-RAS 410 - X

File Edit Run View Options GISTools Help

Geometric Data ... b= 'T-|<E|@?.ﬂ ‘il}lﬁli’d:ﬂ

e RN EEE ™

Steady Flow Data .. [Petu Diversion Wer \Petu Diversion WeinPetu Diversion Wer pi [=|
Quasi Unsteady Flow (Sediment Analysis) ... I I

Unsteady Flow Data ... I I

Sediment Data ... : :

Water Quality Data ... I [12J [ U5 Customary Unis

page1of 1 Owords [I4 =





image82.png
¢ Geometric Data

- o x

=





image83.png
N Geometric Data

File

Edit _Options

View Tables Tools

GIS Tools  Help

B |Descrvton: (1] Prot W etents for Proie:

[m X

sisting B ar

(16 Char Max), and enter
e (16 Char Max).

River.  |Petu-Shashaf River v
Reach: |1

0K Cancel

A

0.6964,0.2372





image84.png
\( Geometric Data - o

File Edit Options View Tables Tools GISTools Help

D Desciption (2] Protws extentsfor Profie:





image85.png
Com)

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell mew Signin S Share

OFind -

% Cut N o A
? Bc Calibri Body)~[11  ~| A A Aa~ | f» 2L 1 | aaBbcepd| AaBbccDd AaBb(C AaBbCc AQDB aseocen amsbcend aasbeend AcBbcDd AaBbCeDe AaBbCcDd # _Replace
=B Copy T Sac
Paste - ? vay . - - .
= ¥ FormatiPainter B I U-~-abex X [ 4 A -3 1 Normal | TNo Spac.. Heading1 Heading 2 Title Subtitle  Subtle Em.. Emphasis  Intense E... Strong Quote = [% Select -
Clipboard 5 Font 5 Paragraph 5 Styles % Ediing ~
5
i . . 1 . 2 . 3 . 4 .
L 8]
== Cross Section Data - [m} X

Edt Edit | Options Plot Help
© Adda new Cross Section ... E = Sepi Deto | N
Copy Current Cross Section ... ~] River Sta: = ﬂﬂ

Rename River Station

PlotOptions B3| | I Keep PrevX5 Plots _Clear Prev

Delete Cross Section ... Ins Row

- Adjust Elevations ..

Adjust Stations levation |

Adjust n or K values ...

Skew Cross Section ... No Data for Plot

Ineffective Flow Areas ...
Levees ...

Obstructions ... =
Addalidto XS... Contraction Expansion

Add Ice Cover ...

Add a Rating Curve ...

Horizontal Variation in n Values
- Horizontal Variation in K Values
Vertical Variation in n Values ...

- X

File Edit Run View Options GISTools Help
- ECIE SRR AR EEENEEE R ™
Project: [PetuDiversionWeir  [C:\PetuDiversion Wein\Petu Diversion Weir pi [=|
Page20of2 Owords [ Plan:

7:42 PM

12/18/2016





image86.png
= Cross Section Data

Bdit Edit Options Plot Help

River [PetuShashafAiv v, Apply Data | \/[=] + | Plot Options B3| G| I KeepPrevXs Plts _Clear Prev |
Reach [1 ~| River sta:[5 - 41
Desciiption [
DelFiow Ins Rlow Downstieam Fieac
|__to8 T Channel |

—1[000 1434.482 Mannings n Value:
| 215.00 1434312 |__L08_ | Channel | ROB
3600 1434237 0035 0035 0035
—ano 14341
5130 1433.7%
81801 1433359
7|21.0 143319
j S by No Data for Plot
9|2820 1432874
10]29.26 1433034
113426 1433839
123659 1434885
134259 1435676
144759 1437.89
15]54.59 1439877
16]56.38 1440.479
17| S

Edit right over bank station (ft)




image87.png
= Cross Section Data

Bdit Edit Options Plot Help

River [PetuShashat v ~|

Reach [1 <|Avesafs <] 4|1

Descipion [ [
Del Row Ins Flow

—1[o00 1434.482
2|50 1434312
3600 1434237
1o 14341

8130 1433736
—E[1801 1433359
—7l2m 143319
82420 1432882
52820 1432674
0[2926 1433034
11]3426 1433839
12| 3659 1434885
13[4259 1435676
4] 4759 1437.69
5[5459 1433877
BEEEX] 1440479

17 =

Elevation (f)

bont 05 | g[S [ Pl Qtiens

El gl I~ KeepPrevXSPlots _ Clear Prev

Legend

Ground
Bank Sta

Petu Diversion Weir  Plan:
035
10 20 30 40

‘Station (ft)





image88.png
 Geometric Data — o X
File Edit Options View Tables Tools GlSTools Help

Plot WS extents for Profile:

Some schematic data outside defaut extents (see View/Set Schematic Plot Extents...)
None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref ~

1.4158, 0.8964.




image89.png
nt1 [Cc

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell mew Signin 2 Share Signin 2 Share
Ei‘p, Calibri Body} ~ |11 ~| A A | Aa- | A 20 | naBbcedd| AaBbcedd AaBbC AaBbCel AAD assbeed  aasbecod = ;;:::Iace o $Height: 364" 2
Paj‘e  Format Painter B I U ~abex X - T Normal | TNo Spac.. Heading1 Heading 2 Title Subtitle  Subtle Em... | |\ geject - C’f’P o) Width:  6.47"
Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing ~ size 5 ~
LY ' 1 . 2 . 3 . 4 ,
_Geometric Data - o X
File Edit Options View Tables Tools GlSTools Help
. Within a Reach ... @De:uipliﬂn: [ [rotwSedentstorPiofie: ||
Between 2XS's .. Channel Design/Modification ...

Channel Modification (original)...

Graphical Cross Section Edit ...

Channel Bank Stations ...

Reverse Stationing Data ...
_ Cross Section Points Filter ..

Fixed Sediment Elevations ...

Pilot Channels .

Ineffective Areas >

Mannings N Set Channel to Single value ...

Datum Adjustment >
- Reach Connectivity ...

Reach Order for Computations ..

Reach Order --> Find loops that prevent backwater solution ...

Flow Roughness Factors ...

Seasonal Roughness Factors ...
- P’:’T;‘n Some schematic data outside default extents (see View/Set Schematic Plot Extents...)

None of the XS's are Geo-Referenced (= Geo-Ref user entered XS — Geo-Ref interpolated XS == Non Geo-Ref user entered XS — Non Geo-Ref -
View L 5
I 2.1786, 0.9974
- X
File Edit Run View Options GISTools Help
agezoiz_ownrds (B 3 1 [ e o R P = P 5 N el = 1
Weir Data Project: [PetuDiversionwer  |C:\Petu Diversion Wein\Petu Diversion Weir.pij [=|

Page8of9 100awords LK Plan: [ [

1035 PM

12/18/2016




image90.png
Insert  Design Llayout References

cu Arial
Copy
Paste -
o Formatpainter B 1 U e % X

Clipboard & Font

Navigation v X e

Search document

o~

Headings Pages Results

4 1. BASIC KNOWLEDGE OF HEC-RAS
1.1 The Hec-Ras Software Suite
12 Purpose
13 Scope
1.4 Computer Requirements

4 2. CASE STUDY FOR PETU DIVERSION... -
2.1 Preparation of Working Enviro...
22 Getting Started
23 Incorporation Cross Sectional...

24 Incorporating Weir into a HEC-...
3. Reference

10

Page 8 of 10

1040 words

[ncd

Mailings  Review  View  Smart PDF Creator Pro Signin S Share
OFind -
1 AaBbCcC AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCeD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDA AaBbCcDd - 8. Replace
- | TNomal TNoSpac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |-/ |\ select~
5 Styles % Ediing ~
1 ' v A 1 ' 2 ' 3 ' 4 ' 5 ' 6 A 7
N - o x
File Edit Options View Tables Tools GISTools Help
Em:“‘ e [t | &8 %n RS Desciption Plot WS extents for Profile:
XS Interpolation by Reach }—
Junct.
° . River: PetuShashaf Riv -
Cross. " Reach: (ANl Reaches) -
Seclion —
v Upstieam Riv Sta: -
B'iﬁm Downstream Riv Sta: -
Masimum Distance betweenXS's: 20
Inline
Structure Cut Line GIS Coordinates-
= @ Linearly interpolate cut fines from bounding XS's &}
Lateral (only available when bounding X5's are Georeferenced)
Structure
" Generate for display s perpendicular segments to reach invert
S (will be repositioned as cross section data is changed)
s
Decimal places i interpolated Sta/Elev: 0.00
o
= o Delete Interpolated XS's Interpolate XS's
o=@
Pump Close
Station
(03 [Select Reach for interp.
PHT“ Some schematic data outside default extents (see View/Set Schematic Plot Extents...)
" J None of the XS's are Geo-Referenced ( — Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref
View L[
T 03098, 09718
- x
Application Software Guidelines
File Edit Run View Options GISTools Help
=<1 z E
= CI|RA 2 | e A P o e PR N R E B EE 1
Project: [Petu Diversion Weir [C:\Petu Diversion Weir\Petu Diversion Weit prj [=|

Plan: [

10:47 PM

@) B 12/18/2016




image91.png
{_ Geometric Data - Petu DW - X
File Edit Options View Tables Tools GISTools Help

| Manningsnorkvalues (Horzontaly varied).. [JPotws etents orprtie: [jpons] <]
Reach Lengths

Contraction\Expansion Coefficients (Steady Flow) . A
Contraction\Expansion Coefficients (Unsteady Flow) ...

Minor Losses

Bank Stations .. 4.4

Levees

39
ar
35
33

Picture File Associations ... 31
Ineffective Flow Area Elevations ... ﬂ
Bridge Width Table ...
Weir and Gate Coeff Table ... 253959

HTab Internal Boundaries Table ... 24

Linear Routing Coefficients ... 226666

Ice Cover ...

Names >

293333

2.66666"

Priessmann’s Slot on Lidded XS

R
Station

[0

HTab
Param.

View
Picture

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS) -]
KT} of

20,4447, 1.0014
PM

12/24/2016




image92.png
File Edit Options View

Tools
Editors)

Junct.
®

Cross.
Section

a¥al
Brdg/Culy;

Inline.
Structure

A4

Lateral
Structure

Storage
frea
-

Storage
frea Conn,

Pump
Station
>

HTab
Param.

View
Picture

GISTools Help

River |Storage Pump
= Lume || s

Descipton [12] Protws extentsfor Profe:  [fnone) =

B
C

Edit Manning’s n or k Values

River. |PetuShashaf Riv

Reach: |1

Selected Area Edit Options
Add Constant .. | _Muliply Factor... | _ SetValues.. |  Replace.. | ReducetoLChR.. |

| B2 @ ¥ Edtinterpolated XS's  [Channeln Values have
alight green
&1 Regions - background

River Station Fretn (n/K) n#l n#2 n#3 -

5
[
[
Y3
4
402 Ini Struct
4

EE
9|36
10[37-
11[367
12[35
13[347
14[33
15[32°
16[31%
17]3
18]293337

0K Cancel Help

55353

5535335333353

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS) =
of

0.3766, 1.0000
PM

12/24/2016




image93.png
File Edit Options View Tables To

Toos [ iver [storage] S | P
& x| Gonn | staign| | RS

GIS Tools  Help

Descipton [12] Protws extentsfor Profe:  [fnone) =

Editors =
Junct. E
L]
Loz
ection
H_IJ
Bidg/Cul
aIr\hne
nucture. 3 Biver [PatuShashal Aiv <] 4| B B EdiinterolatedS's  [Channein Values have
A -4 B alght green
Lateral Reach: [1 ~| [AlRegions - background
Structure, o - _ _
= Selected Area Edit Options
- Add Constant Muliply Factor Replace ReducetoL ChR
orage
brea =
- River Station Frctn (n/K) n#3 -
115 n HEC-RAS 035
e | 2[48 n 035
o=@ 346 n Enter a amount Y 0035
= 4| n 035
Station 5[4.2- n 035
> 6[4.02 Inl Struct
74 'm 0035 035
Hab o
Parn, 8|35 n 035
9|38 n 0K Cancel 035
View 10[37- n 035
" 11[36° n 0035 0035 0035
12[35° n 0035 0035 0035
13[34 n 0035 0035 0035
14[35 n 0035 0035 0035
1532 n 0035 0035 0035
16[31" n 0035 0035 0035
17[3 n 0035 0035 0035
18| 253333 n 0035 0035 0035 c

0K Cancel Help

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS) =

I |

0.4007, 1.0000
&11PM

12/24/2016




image94.png
File Edit Options View Tables Tools GISTools Help
ea| e | et &j» S| | 8 Desciiption [1] Prot W etents for Profie:  [none) =l
Junct. E
L]
Loss
ection
\.1_1.(
Bidg/Cul
= Edit Manning’s n or k Values
E‘Hne
mucture . TR
River: [PetwShashal Riv v &|Bal B EditinterolstedxS's  [Channeln Vakies have
A -4 Sl & alght green
Lateral Reach: [1 | [ANRegions -~ background
s Selected Area Edit Dptions
Add Constant Multiply Factor Replace ReducetoL ChR
River Station Fictn (n/K] n#1 n#2 n#3 -
74 n 005 0035 005
8|39 n 0035 0035 0035
9|36 n 0035 0035 0035
10[37- n 0035 0035 0035
11[367 n 0035 0035 0035
12[35 n 0035 0035 0035
T 13[347 n 0035 0035 0035
P 14[33 n 0035 0035 0035
15[32° n 0035 0035 0035
View 16[31% n 0035 0035 0035
" 17[3 n 0035 0035 0035
18] 293337 n 0035 0035 0035
19] 2.86685" n 0035 0035 0035
20[26° n 0035 0035 0035
2127338 n 0035 0035 0035
22] 266685 n 0035 0035 0035
23267 n 0035 0035 0035
24|25333F n 0035 0035 0035 c
0K Cancel Help
None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS) J
|
20,4007, 1.0000

816 PM

12/24/2016




image95.png
Insert

Design

Layout

References

Mailings

Review

View

Smart PDF Creator Pro

Signin S Share

Cut e o LOFind -
? . Arial MLURME N R 1 AaBbCcC. AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCeD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDA AaBbCcDd &, Replace
opy -1 %
Paste - 2 - .
S ¢ formatpainter B 1 U Tsbe X: X TNormal | ¥ NoSpac... Heading 1.. heading2 Heading 2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |=| |\ seject~
Clipboard s Fot s Paragraph s styles = ediing
'va
L o i K . i . 2 . 3 . 4 . 5 . oA 7
Navigation N
{_Geometric Data - Petu DW - o X
Search document £ File Edit Options View Tables Tools GISTools Help
Headings Pages Results NS iy F [ | | B |Descrvton: Plot WS extents for Profie:
o\ | 8 <zm
= Junct.
4 1.BASIC KNOWLEDGE OF HEC-RAS o
1.1 The Hec-Ras Software Suite
Do
12 P ection | —
ez \‘_1-4’ las Manual 6
1.3 Scope
1.4 Computer Requirements %’
4 2. CASE STUDY FOR PETU DIVERSION...
2.1 Preparation of Working Enviro... . o
2.2 Getting Started A4
23 Incorporation Cross Sectional... ILaierall
2.4 Incorporating Weir into a HEC-...
3. Reference Storage | 45 adl
Storage
érea Con.
Pump.
Station
- >
PHT“ Some schematic data outside default extents (see View/Set Schematic Plot Extents...)
_ " J None of the XS's are Geo-Referenced ( — Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref
View L[
T 0.4031,00102
- x
File Edit Run View Options GISTools Help
=] z E
Weir Data =3 (=1 5 e % L R P e B R A N el [ T 1
- Weir Creat | evel = 1433 075 m | Prect [Petu Diversion Weir [C:\Petu Diversion Weir\Petu Diversion Weit prj [=|
Page9of 10 1040words L% Plan: I I

10:48 PM

@) B 12/18/2016




image96.png
- = Document1 [Compatibility Mode] - Word
Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell me what you want to do. Signin S Share
i i~ & & | Aa~ A HFind -
? . Calibri (Body; - |11 A KN Aa- A 2L | paBbCeDd| AaBbCcDd AaBbC AaBbCc! Aaﬁ AaBbCcD AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd . Replace
opy Mk
Paste - z - .
S ¢ formatpainter B 1 U Tsbe X: X B TNormal | TNoSpac.. Heading1 Heading2 — Title Subtitle  Subtle Em... Emphasis IntenseE..  Strong Quote |5 |\ Select
Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing -~
. i 1 K . f . 2 . 3 \ 4 \ s \ s . 7
“ (v o P 3
F
- P [Fevsroraty =]
. e [T =] s ] 31 3]
g Upsteam 5. Upsiveam channl length rot et} ()
= fo g
& L — T TP IRy
== =]
A g
- — -
e ks
- No Data for Plat
” &
[
Sk Sl s o
-
oot X5+ G, A e et et et X G At HPOMS S — oG- e red S — oG- ot XS) /

T

~| Sunday, December 18, 2016

Page20f2 Owords L%
11:05 PM
) B 12/18/2016

B
m
a





image97.png
[ Prot WS extents for Prfie ~

36"

“w Inline Structure Data - Petu DW

File View  Options Help

Copy Inline Structure. | River sta

Rename River Station
Upstream channel length: (not set) (ft)

| 8 1

Delete Inline Structure
Pilot Flow Breach (plan data) .. |

Rules (unsteady data)

e/
et

Endar

Gate

No Data for Plot

e

View
Picture
-]
3| _IJ
Select Fiver Station of infine stiucture to et
Some schematic data outside defaut extents (see View/Set Schematic Plot Extents...)
None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS)
T |

33

32

273333

2.66666"

]
00507, 07179
11:07 PM

12/18/2016




image98.png
GIS Tools  Help

View.
Picture.

36
- - o X
File View Options Help

ke
River. [PetuShashaf Riv -~
Reach: [1 | River Sta.:[ ~] 41
33

Upstream XS: Upstream channel length: [not set) 1)
Description
Pilat Flow Breach (plan data) .. | Rules (unsteady data) . | az

Weir /.
RETH
-

Some schematic data outside default extents (see View/Set Schematic Plot Extents...)

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS)

273333

2.66666"

1
12/18/2016




image99.png
File Edit

Dptions

F

N R ENE Description (=] Protws extents fo Profe =
i ——| @ [0

Inline.
Structure,

-]

Lateral
Structure

=

ﬂru“

Some schematic data outside default extents (see View/Set Schematic Plot Extents...)

Editiniine structure description

v Inline Structure Data - Petu DW - o x
File View Options Help
River. |Petu-Shashaf Riv = +o
Reach: [1 | River Sta:[41 <yt
UpstieamXs: _4.2- Upstieam channel length: 20 (m)
Description e=ef
Pilot Flow 0 Breach (plan data) .. | Rules (unsteady data) . |
o stan Petu Diversion Weir _ Plan -
Gate a4z Legend
. e
1z Bank Sta
€ s
E e
8
1434
1422}
o ) » E) [ E)
Saton (m) -
en | I |

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS)




image100.png
umen

Signin S Share

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell me what you want to do.
% Cut . e o A LOFind -
? Bac Calibri (Body)* |11~ A A Aa~ As 2L | paBbCeDd| AaBbCcDd AaBbC AaBbCc! Aaﬁ AaBbCcD AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd . Replace
B Copy -] %
Paste - 2 LAy A - o .
S ¢ formatpainter | B 1 U Tebexa X[ A- ¥ - A -+ TNormal | TNoSpac.. Heading1 Heading2  Title Subtitle  Subtle Em.. Emphasis IntenseE..  Strong Quote </ |\ select~
Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing -~
LY I 1 l 2 . 3 . 4 . 5 . 5 5 7

Inline Structure Weir Station Elevation Editor
e i
File View Options H
River: [PetuShashaf Fiv
Reach: [1
R UpstieamXS: 42 e
Descition [1az 433975
—- 5 2o 1433.975
ot Flow EEFRG 1433475
RS 1433475
5|218 1433.975
. 6|2ass 1433.975
7|85 1433.975
~ Alann? 1433975 Z
H US Embarkment5S [0 D.S Embarkment S [2
3 Weil Data
] Wei Crest Shape
R Broad Crested
e O Ogee
1
o oK Cancel
oI | [Enter distance between upstream cross section and deck/ioadway. (i) |
HEC - x

file Edit Run View Options GISTools Help

O R R AR e e e N = T
= Project [Petu Diversion wei Petu Diversion Wer\Petu Diversion Wl i [=]
315PM

12/24/2016

0 words

Page 1 of 1





image101.png
“w Inline Structure Data - Petu DW
File View Options Help

;LT PetirShashat Fi = +
Reach: [1 | RiverSta:[4.02 -t
UpsheamXS: _4.2- Upstieam channel length: 20 (m)
Description
PiotFlow [0 Breach (plan data) .. | _Rules (unsteady data)
cnitnos Petu Diversion Weir ~ Plan B
Gate 1442
Legend
1l —sene
Ground
.
Bank Sta
1440
1438
E
§
T
H
&
1436
1434
1432
o 10 20 30 40 S0
Station (m) -
ea I |

Select the river o inine structure editing
318 PM

12/24/2016





image102.png
Tal

Insert  Design

A K| Aa-

View  Smart PDF CreatorPro  Design  Layout ~ Q Tel

2l T |AaBbCcC AaBbCcC 1 AaBb AaBbCcD 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCcDA AaBbCcDd

Signin S Share

OFind -

b Replace

- =] X gl heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |< |\ seject-
le Edit Options View Tables Tools Styles 5| Ediing ~
B |Descrvton: (1] Prot W etents for Proie: B 2 . Iz l 4 . 5 . 6
= Cros - o x
Exit Edit Options Plot Help
River: [PetuShashal A <] ool Data | \z[<] + utn] Pit Opins B3| S| I Keep PrevX5 Plts _ClearPrev
(| =] River s[4 R Petu Diversion Weir  Plan:
Desciiption
DelRow Ins Flow Py 0 o+ 0 1
L0B_| Chamel | ROB Legend
Stalion Elevation 20 20 20 Ground
_1]0 1434755 Manning's n Value: 2) Les0 Ineff
_2{5035 1434.566 LOB__| Chamnel | ROB BantSta
_3|6.043 143452 0,035 0,035
alaswm 1434376
5| 11.088
8|13 Cll
7|12238 5
8[13.102 5
tation — H
1_:1232 Left Right L|® 1
HTab Tilzse | Seon piis 315
MNone of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolat| |_12[23.808 Elevation 1436.073 1436.0;
vimw Lt 13124372 ¥ Pemanent ¥ Pemanent 1434
14|28
15|23.073
| 16]30.226 0K Cancel Defaults Clear
17132284 [ T‘ [t [E=l 1432
0 10 20 30 40 50
Normal Ineffective Flow Areas:
‘Station (m)
[
ﬂ e h AEC - x
e . .
@ which fle do | wantto save? i File Edit Run View Options GISTools Help
e = =] z W "
Bl MelE o A AL PP OEE  Jal
Proect  |PetuDiversion Wer \Petu Diversion WeiPetu Diversion Wei.pi =]

Page 110f13 1204 words [I%

418 PM

12/24/2016




image103.png
-

File View Opti

River. |PetuShashaf Riv v

Reach: [1 | RiverSta:[4.02 -

UpstieamXS: 4.2 | Upstieam channel length: 20 (m)
Description L

PiotFlow [0 Breach (plan data) .. | _Rules (unsteady data) .. |
ensanien Petu Diversion Weir  Plan E
Gate. 1442
Legend
1l o
= Ground
Ineff
Inline Gate Editor ‘ .
Bank Sta
Gate Group: | Gate #1 -8t 45 X| &
o =132 O] ] x| &
Gate type (or methodology): | Sluice: d
Geometic Propetties Gate Flow
o @7 | | [ SiceGate Flow =
widh 0Kl Shice Discharge Coefiicient (0.5-0.7)
1438 Invert 143294
g # Openings:
§ | Centerine Station: _|
g Station
& — Lo Submerged Orifice Flow
w % g: f’; Orifice Coefficient (typically 0.8 08
4 4
P 2
s 3| Head Reference: Sill (invert) I
4]
5l Weir Flow Over Gate Sil (gate out of waler)
6| Weir Shape: Bioad Crested -
— | 5 =l
71
B
1434 E Weir Coefficient 17
10/
il
12) \\
0K Cancel Help
1432
o 10 20 30 40 S0
‘Station (m) J
-0 I |

428 PM

12/24/2016




image104.png
Document1 [Compatibility Mode] - Word Picture To.

Insert  Design Llayout References Mailings Review View  SmartPDFCreatorPro  Format — Q Tel

Signin S Share

& cut N o A LOFind -
?D Bac Calibri Body) |11 ~| A A Aa~ | he 20 T | pagbcedd| AaBbcedd AaBbC AaBbCel AAD Assbced Aasbeend Aabeedd AcsbccDd MaBbeeDe AaBbCcDd e
=& Copy T Sac
Paste - z Ly - - - .
= ¥ FormatiPainter B I U-~-abex X [ 4 A Q T Normal | TNo Spac.. Heading1 Heading 2 Title Subtitle Subtle Em... Emphasis  Intense E... Strong Quote = [% Select -
cipboard 5 Font 5 Paragraph 5 styles 5| Editing ~
. i . p . 3 A 4 A s -

?

[e:
HEC-RAS 4.1.0 _ <
File Edit Run View Options GISTools Help

AR A AP BB Sl

:\Petu Diversion Weir\Petu Diversion Weir.prj g

)

Geometry: PetuDw  |C:\PetuDiversion Weir\Petu Diversion Weir.g01
- SteadyFlow: |
Unsteady Flow:
Desription : l— Q [W

o] O

“

Page1of1 Owords L%





image105.png
Insert  Design Llayout References

Mailings

Review

Signin 2 Share

?D &% cut Arial

B3 Coy
paste 0
-« Format Painter

I U ~abe X, X

Clipboard & Font

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

Available Files

[ MANNUAL FOR STABILITY ANA...
Version created from the last A...
12/22/2016 3:26 PM

[ MANNUAL FOR STABILITY ANA...
Version created last time the us...
/171601 3:00 AM

10

@ Which file do | want to save?

Close

Page 120f 14 10f 1429 words L%

OFind -

1 AaBbCcC AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCeD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDA AaBbCcDd #_Replace
- | TNomal TNoSpac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |-/ |\ select~
Paragraph 5 Styles 5 Ediing -~
" v 1 " 2 " 3 " 4 " 5 " 6 A 7
¢ In the main HEC-RAS window, select Steady Flow Data from the Edit pull down menu to
enter flow and boundary conditions.
B Hec-ras 410 - - x|
File Edt Run View Options GiSTools Help
-
5 Steady Flow Data - Petu Design Discharge - o x
File Options Help
Enter/Edit Number of Profles (25000 max) |2 Reach Boundary Condtions .. | ApplyData |
o Data Change:
River: [PetuShashaf Riv - Add Multple.
Reach: [1 ~ | River Sta:[5 ~| Add A Flow Change Location
eled.
River Reach RS PF-1 PF2 to be
1| PetuShashaf Fiv |1 5 2484 7557 lsumed
insert
D Year
[Edit Steady flow data for the profiles (m3/s) manuar 10
& B -—4——+ 1%





image106.png
Layout  References  Mailings  Review  View  Smart PDF Creator Pro

Signin S Share

Cut LFind -
? - [Arial ML T | AaBbCcL| AaBbCcC 1 AaBb AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCDc AaBbCcDA AaBbCcDd | o, —
opy T Sac
Paste - - .
= ¥ FormatiPainter B I U -abeX, X 1 Normal | TNo Spac.. Heading 1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |- [% Select -
Clipboard 5 Font 5 Paragraph 5 Styles % Ediing ~
. 1 g f . p . 3 . s . s . oA 7

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

MoANR, AGP GIRDC (' i
Available Files

[ MANNUAL FOR STABILITY ANA.

= SieoyFow Do Desin Dt - o5 _x
Version created from the last A... | o o %
12/22/2016 326 PM N Steady Flow Boundary Conditions ‘
@ Set boundary for all profiles € Set boundary for ane profile at a time.
[ MANNUAL FOR STABILITY ANA...
Version created last time the us... - Avaiable E stemal Boundary Condion Types

1/1/1601 3:00 AM

Known W.S.

River
Petu-Shashaf Riv

Downstieam

y
@ et
@ Which file do | want to save? v

Close

Page 13 0f 14 1414words L%





image107.png
" Geometric D: Petu DW

File Edit Options View Tables Tools GISTools Help

ne what you want to do Signin 2 Share
[ [pescipton: (1] Pt W entents for Profe:  [none)

OFind -
AaBbCel AQDB assbceo aaBbeedd adBbcDd adsbccd AsBbCeDe AasbCcDd <1 &b, Replace
1 Heading2 Title Subtitle  Subtle Em... Emphasis IntenseE..  Strong Quote </ |\ select~
Styles 5 Ediing ~
' 4 ' 5
35 Steady Flow Data - Petu Design Discharge - o x ‘

File Options Help

Enter/Edit Number of Profiles (25000 max): |2 FReach Boundary Conditions ... Apply Data

38

Flow (m3/s) | Known WS El(m) Raing Curve
- 1|24.84 43342
PetuShashal Riv el it 2 alions and Type:
View 4| =
[ 1 Normal Depth § = 0.04

Gate Openings Set

dit Steady flow data for the profiles

Page1of1 Owords L%





image108.png
Layout  References  Mailings ~ Review  View  SmartPDF CreatorPro  Q at yo 0 Signin S Share

Cut ¢ < LFind -
? . Arial T C[A A fAa-] G 11| AaBbCcC AaBbCC 1 AaBb AaBbCcD 1.1 AaB  AaBbCcD AaBbCel AaBDCcDc AaBBCcDC AaBoCcDd AQBHCDA | g oo
opy Sac

Paste - 2 -

= ¥ FormatiPainter B I U -abeX, X TNormal TNo Spac... Heading 1.. heading2 Heading 2.. Heading 3.. Heading4 Heading6 Heading7 Heading8 Heading9 |+ [% Select -

cipboard 5 Font 5 Paragraph 5 styles % eding ~
i I v & 1 I 2 I 3 I 4 I 5 I 3 A 7

Document Recovery V0. SISVAUUIIS QIS USISHITINIGU HHUIT @ UUWIISUSall WEHl . (1N\SIS1 Lty USSIgH 1\SpUi L)

Word has recovered the following files. Save e

Known Water Surface Elevation
the ones you wish to keep.

Profile-1 24.84 1433.42
Available Files Profile-2 29.52 143353
) MANNUAL FOR STASLITY At i - ‘
Version created from the last A... —
Tsyan0re s ot 7= Steady Flow Data - Petu Design Discharge - o x
File Options  Help
O MANNUAL FOR STABILITY ANA.. Undo Edits of Profles (25000 mas): |2 Reach Boundary Condiions . | _“pply Dis |
Version created last time the us... B
1711801 30 AM Copy Table to Clipboad (with Headers) .
Delete Row From Table Add Muliple.
Delete All Rows from Table.... 5 ~] AddA Flow Change Location
Delete Column (Profile) From Table Josd u
Ratio Selected Flows .. PF-1 PF2 Pl E
Edit Profile Names i 2484 2352 P01
01
Set Changes in WS and £G .. N
Observed Ws...
Observed Rating Curves (Gages) CEEmw
Optimize Gate Openings ..
Initial Split Flow Optimization (LS and Pumps)
Storage Area Elevations ..
- ota for the profies (m3/s)

MoANR, AGP GIRDC ('

o Select Exit Flow Data editor from the File pull down menu of the Steady Data Flow
window to return to main HEC-RAS window.

o Select Save Project from the File pull down menu in the main HEC-RAS window to save
all geometric and flow data.

@ Which file do | want to save?

Close

Page 140f 16 1649 words [} Cl B -+ 103%





image109.png
File Edit Options View Tables Tools GISTools Help Signin S Share

B |Descrvton: (1] Pt W entents for Profe:  [none) OFind ~

b AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCcDd AaBbCcDd || gy Replace

heading2 Heading2.. Heading3.. Heading4 Heading§ Heading7 Heading8 Heading® < [ sect-
Styles 5 Ediing ~
7
dary condition to return to Steady Data Flow window
in option puil down menu
= - o x
File O
38 7% P piiway Gate Openings
Enter/Edit
Gate:
Desc. |
River. [P
| [ Gate Group [ # Openings | Gate Ht [P PF2
Reach: [1] m] penHt | # Open | Dpen At
Gale 1 [ 07 1 07
Gate 2 07 07 1 07
None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref inter|
View L[ I
[
Erier the number o gates opened for profle 1
Gote Operings Set
[
all geometric and flow data
+ Select Steady Flow Analysis from the Simulate pull down menu of the main HEC-RAS
window. Choose Mixed Flow Regime
@ Which file do | want to save?
Close
Page 15017 1678 words LR o B - b+ + o

12/24/2016




image110.png
Insert  Design

Layout

References

Mailings

Review

View

MANNUAL FOR HE

Smart PDF Creator Pro

Signin S Share

Copy

Paste )

- ¥ Format Painter
Clipboard 5

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

Available Files

[ MANNUAL FOR STABILITY ANA.
Version created from the last A.
12/22/2016 3:26 PM

[ MANNUAL FOR STABILITY ANA.
Version created last time the us.
/171601 3:00 AM

@ Which file do | want to save?

Close

Page 14 0f 15 1574 words L%

Paragraph
i

OFind -
1 AaBbCcC AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCeD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDA AaBbCcDd #_Replace
- | TNomal 1NoSpac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 </ |\ sefect~
5 Styles 5 Ediing -~
v A 1 I 2 I 3 I 4 I 5 I 3 A 7
MoANR, AGP GIRDC O §
o Select Exit Flow Data editor from the File pull down menu of the Steady Data Flow
window to return to main HEC-RAS window.
File Edit Run View Options GISTools Help
Blﬂ ‘X( ] steady Flow Analysis —
Project File Options Help
Plan: Plan: [Petu Flow ShotID [P
Geomely: Geomelry File PetuDW
Steady Flow: Steady FlowFile:  [Pety Design Discharge
Unsteady Flow: Plan Description :
iption
Description : Flow Regime—
 Subitical
© Superciitcal
© Hied!
Compute
Select flow regime for steady flow computations
- 1 + 103%

12/24/2016





image111.png
g - -

Insert

Design

P

cture

% Cut
Bl Copy
- < Format Painter

Paste

Clipboard

Page 1 of 1

0 words

Calibri (Body) ~|11

0%

B I U-~aex X

Layout  References  Mailings  Review  View  SmartPDFCreatorPro  Format  Q Te Signin 2 Share
A K| Aa-| A A LFind -
AN LT nagbcend| asbceod AaBbC Az2BbCe AAD assbceo acsbeeod assbeepd scsvccod assbeede agsbcpd —
- | TNormal | TNoSpac.. Heading1 Heading2  Title Subtitle  Subtle Em.. Emphasis IntenseE..  Strong Quote |5 |\ Select
Font ® Paragraph ® Styles 5 Editing ~
, , 3 , 4 , s
L Steady Flow Analysis X
File | Options  Help
Encroachments .. b ShatID [P
Flow Distribution Locations ... b File [PetuDw -
Conveyance Calculations ... lowFie:  [Petu Design Discharge ~]
Friction Slope Method .. Plan Descrption :
Set Calculation Tolerances ..
Critical Depth Computation Method
Flow Optimizations ... e
|V Check data before execution o8k, fow Conpudafni]
Set Log File Output Level .
View Log File ..
View Runtime Messages File
B~ - X
File Edit Run View Options GISTools Help
= =] ’ I N =
(2 I[P 2 7 o 2 B s P N e s el e 1
Project: [PetuDiversonwar  [CWP E]

‘etu Diversion Weir\Petu Diversion Weir.prj

12/24/2016




image112.png
MANNUAL FOR HE

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell mew vant to do Signin S Share

Cut A LFind -
? . Arial Mkl 2l 1 AaBbCcC AaBbCcC 1 AaBb AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBhCcDc AaBbCcDc AaBbCeDA AaBbCcDd &, Replace
opy B
Paste B I U~-abex X = - . Heading4 Heading6 Heading7 Heading8 Heading9 |- .
- < Format Painter - R \ HEC-RAS Finished Computations - x [ o o o o o [y select
Clipboard ® Font ® Paragraphl i Fow Simaion 5 Editing ~
D tR L River  PetuShashaf Riv AS: 1 s ' LR z
ocument Recovery Reach: 1 Node Type: Cross Section =l
Word has recovered the following file. Save Profle:  PF2 I =)
the ones you wish to keep. Computing superciitical profile =]
§ Simulation: 2/2
Available Files
% Computation Messages
0 mannUAL F"Zf““‘“h’“‘“"“‘ = Steady Flow Simulation Version 4.1.0Jan 2010
Version created from the last . File  Optiond || Finished Steady Flow Simulation
12/22/2016 3:26 PM 13
Plan: [Petuf| o
Task Time
[ MANNUAL FOR STABILITY ANA. Geomé | Complete Process 1.22sec
Version created last time the us. Steady | | Computation messages witten to: C:\Petu Diversion Weir\Petu Diversion Wer p01.comp_msgs tst
1/1/1601 3:00 AM x
Flow Regime|
" Suberitic:
- © Superci = 5
& Mied S [ A N 2 e
[— %euD.ve-mnWa.\PeluD-vevsunv/wpn =]
PetuDiversion WeinPetu Diversion Wei p01
I | Petu Diversion Weir\Petu Diversion Wi 901
- PetuDiversion WeiniPetu Diversion We. (01
. ] [STUnits
@ Which file do | want to save?
Close .
Page 16 0f 17 1671 words  [[¥ & = 1 + 9%6%

12/24/2016




image113.png
Document1 [Compatibility Mode] - Word -

Insert  Design  layout References Mailings  Review View  SmartPDF CreatorPro  Q Tell me what you want t Signin S Share
Cut ¢ < LFind -
)~ - Aa- | A A .
? - (Calibri (Body)*|11_-| A A | Aa~ | ‘@ = 5L T agbcend Asebcend AaBbC AaBbCe AQD asebceo acsbcend aagbeeod aasbcend masbcepe sbcend s
Paste . S AW A - <EE- B
st matpainer | B 1 U e x| AW -A &y~ i+ | TNormal | 1NoSpac.. Heading1 Heading?  Tile  Subtile SubtleEm.. Emphasis IntemseE. Stong  Quote < [\ oect-
cipboard 5 Font 5 Paragraph 5 styles 5| Editing ~
L g . 1 l . 2 l 3 : l 4 l 5
Geometry: IPetu Dw |C:\Petu Diversion Weir\Petu Diversion Weir.g01
- Steady Flow:
Unsteady Flow: | [

Description: [

| Sl Units

HEC-RAS 4.1.0 - X
File Edit Run View Options GISTools Help

. 3 5 o 7% P P 2 T ] S~

Project [Petu Diversion Weir [C:\Petu Diversion Weir\Petu Diversion Wi b ’g
Plan: Pewflow — |C\PetuDiversion WentPetu [View summary output tables by profile]
Geomety:  JPeuDW  |C:\PetuDiversion Wein\Petu Diversion Weir.g01
Steady Flow: |Petu Design Discharge [C:\Petu Diversion Weir\Petu Diversion Weir (01

. Unsteady Flow: | [
Description: BEEC

page1of 1 Owords L[4 =




image114.png
L et P Simtion:
The bai & rorie outout Tavle - standara Table 1
File Options Std.Tables Locations Help

HEC-RAS Plan: Pt PetuShashaf Riv_Reach 1 Reload Data
Reach _|River Sta [Profile | O Total | Min ChEI[W.S. Elev| Cit W.S. | E.G. Elev|E.G. Slope| Vel Chnl | Flow Area| Top Width| Froude # Chil| «
(m3/s) | (m) (m) (m) (m) (m/m) | (m/s) (m2) (m)
5 PF-1 2484 143287 143504 143377 143505 0.000188 054 4987 3750 013}
5 PF-2 2952 143287 143519 143384 143521 0.000187 057 5530 3846 0.14)

PF-1 2484 143279 143503 143371 143505 0.000182 055 4370 3784 013}
PF-2 2952 143279 143519 143379 143521 0000183 058 5577 3858 0.14]

2484 143271 143503 143366 143504 0000180 4342 3768
2952 143271 143513 143373 143520 0000181 5545 3825

== 2484 143264 143502 143360 143504 0000178 4891 3720
i 2952 143264 143518 143368 143520 0000181 5484 3765 1| | e2|oss m
g

2484 143256 143497 143354 143503 0.000467 2344 36.40
2952 143256 143512 143364 143519 0.000536 2494 *72 p01

901
o1

ST,

Inl Struct

2484 143248 143360 143348 143384 0.007767
2952 143248 143363 143357 143396 0007571 [ R

2484 143226 143344 143331 143367 0008554

| Total flow in cross section.

240299

zaa00 |
2298.09 A m—|
339808 Cancel

2298.09 o oz
2298,08 292 0.69)

225809 | [Cirl = < to copy to the clipboard 326 o

2290.09
e Close

EEEEEEENEEEECEEEEE

949 PM
@ B 12/24/2016




image115.png
s Profile Plot

File Options Help

Reaches ... ﬂll Profiles ﬂ@

[~ PlotInitial Conditions  Reload Data

Petu Diversion Weir Plan: Petu Flow 12/24/2016

Petu-Shashaf Riv 1

1440

1430

1420

Elevation (m)

1410

1400





image116.png
g - -

Insert  Design

Layout

References

Mailings

MANNUAL FOR HE

Review  View  Smart PDF Creator Pro

Signin S Share

? Cut

Copy

Paste

- ¥ Format Painter
Clipboard 5

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

Available Files

[ MANNUAL FOR STABILITY ANA.
Version created from the last A.
12/22/2016 3:26 PM

[ MANNUAL FOR STABILITY ANA.
Version created last time the us.
/171601 3:00 AM

@ Which file do | want to save?

Close

Page 170f20 2038 words LI%

10

T | AaBbCcL| AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCDd AaBbCcDd

OFind -
b Replace
[3 select~

Editing ~

- | TNomal | TNo Spac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 =
Paragraph 5 Styles ®
 CERIREEE CRRNRRET FERT R BT TR EERNRRT .
« Select New Project from the File pull down menu in the main HEC-RAS window
Wrcmin = =
[ st v Optons G5 Teck by
S ERERRERNRREEEEEGNE I EER ™ 4
- T T
e r T
Sr- r T
Dt o il T
- T Bl
Save Project As K
Tille File Name Selected Folder _ Default Project Folder | Documents | 4
Petu Canal and Drop Structures Petu Canal and Drop Stuctures. C:\Petu Canal and Diop Structures
Petu Canal and Drop Structures Petu Canal and Drop Structures pii [(4C:
0K Cancel | Hep | CreateFolder.. | S ¢ [Local Disk] it
[Gelect diive and path and enter new project name. n
T ne englisn System 10 e VIeTrc System.
Application Software Guidelines for SSIP Hydraulic Modeling Using Hec-Ras Manusl 15
& =

1 + 99%
11:19PM

12/24/2016




image117.png
Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell me whaty 0 Signin S Share

Cut . e o LOFind -
Calibri Body)~[11  ~| A A Aa~ | f» 2L 1T | aaBbceDd| AaBbCcDd AaBbCc! AaBbCcD  AaBbCcDd  AaBbCcDd AaBbCcDd  AaBbCeDe AaBbCcDd -
Copy a 33cReplace
Paste - ? vay . - - .
' < Formatpainter | B 1 U 7 be Xo X A-%-A H 1Normal | TNo Spac.. Heading1 Heading 2 Title Subtitle ~ Subtle Em.. Emphasis IntenseE..  Strong Quote <] |\ select~
Clipboard ® Font ® Paragraph ® Styles 5 Editing ~
LY . 1 , 2 , 3 , 4 , s
[ HEC-RAS 4.1.0 - X
- File Edit Run View Options GISTools Help
5 —= > | =
e % o 0 P P 2 [ N e e i
Steady Flow Data ... [Petu Canal and Drop Stuctures Petu Canal and Diop Stuctures\Petu Canal and Diop Stuctures.pi (3]
Quasi Unsteady Flow (Sediment Analysis) ... I I
Unsteady Flow Data ... I I
Sediment Data ... : :
Water Quality Data ... |

] ST Unis

Page1of1 Owords [% Cl B -+ 289%





image118.png
B -

File

Home

Insert

Q-

Page Layout

Formulas  Data

Review

Smart PDF Creator Pro

n

[ split

Signin S Share

ul = 0/
er [V Formula B Q [E) !
j 1 } ormula Bar L2 & = — jm
Normal Page Break Page Custom [ Griglines [v] Headings ~ Z00m 100% Zoomto New Armange Freeze Switch  Macros
Preview Layout Views Selection | Window Al Panes~ [_]Unhide Windows~ =
Workbook Views N — o x ~
| I
115 S f || | File Edit Options View Tables GIS Tools Help v
Jools| River |Storage| S.A. Pump RS N
a s c D || Rean | T Desciption : (1] Prot W etents for Proie: . v v w M Y e
1 [Table: RSCL Hydraulic Design Parameter |
2
0+000- Concrete
RSCL 279 0.75 ;
3 0+31.2 Lined
4
5 |Table: RSC1 Profile Design Parameters I x
P.Dis |Cum.Dis Rl Lining [Totallining [lining  [Remark
|thickness, (length, L (m) |Volume,
6 (m)  [(m)  |oGL(m) | b(m) | ) |m )
7 0 0] 1432.857] 0.20 |Leteral E oo [ 015 | 090 [ 000
8 3 3]1431.887) 0.20 |l fuctuespi ) 27 0.15 0.90 041
9 0.0 3[1431.887] 0.20 | storage ———=—100 | 015 | 090 | 000
10 7 10]1429.727] 020 | i 35 | 015 | 090 | 095
1 0.0 10]1429.727 0.20 [ 00 [ 015 | 090 | 000
12 10 20 1426.741] 0.20 | freacom’ 31 | 015 | 0% | 135
13 0.0 20| 1426.741] 0.20 = 00 [ 015 | 090 | 000
nits
14 10 30| 1423.970] 020 | Eume 00 | o015 | 090 | 135
15| 1212 31.12[1423.587] 020 | O° 043 | 000 | 015 | 090 | 0.6 [TOtoRTCL1
16 [subtotal HTb 11.0 26 a2
17 Param. B
18 | View Ll D
19 0.6408, 0.3587
20
21 | Summary
Canal |Chainage| Anet (ha) [ 270 [ Qreqd | n s b m d b/d | AXm2) | P(m) | R(m) |V(m/s)|Qcalcu]Qcalc-| fo(m) | D(m) | T(m) | Remark
(/s/ha)
22 (m) (m3/s) Qreqd
RSCL [0+000- | 279 | 075 | 0.03 |0.014] 0150 | 0.20 | 0.0 | 010 | 200 | 002 | 040 | 0.05 |3.75 |0.075|0.046 | 025 | 035 | 0.50 |concrete
Lined
- 0+31.2 Rectangular
RSC2 Josnon. | 3.92 | 075 | 0.03 [o.018] 0006 [ 0.25 | 0.0 119 | 005 | 067 | 008 |0.79 [0.041 0013 [ 025 | 046 | 085 -
<> Baseflow | HW Analysis | X-Sections | Weir-Design | CWRT | [ RMC | Pipe | LMC || SSSRRNIGN MR RSC! | RSC2 | RSC3 | RSC4 | LSCT .. @ © « y

1

12/24/2016




image119.png
_Geometric Data -
File Edit Options View Tables Tools GISTools Help

S ) e I
= O | (<125

[
Junct. E
®

Cross.
Section

S

Bidg/Cul

Inline.
Structure

£

Lateral
Structure

i

Storage
frea
-

Storage
area Conn

Pump
Station
>

HTab
Param.

View
Picture

| o
0.5571,03575
1129 PM

37 min to full charge 1212412016




image120.png
File Edit Options View

GIS Tools  Help

Tools
Editors)

Junct.
L]

Cross
Section

Pump
Station
>

HTab

View.
Picture.

River [Sorage] S4
in Conn.

Punp
ation

RS

Descipton (=] Protws extents fo Profie =]

Edit Station Elevation Data (m]

== Cross Section Data - [m} X
Bt Edit Options Plot Help
o | = Plot Options G| I Keep PrevXs Plots _Clear Prev
Reach: |1 _v| River Sta:[31.212 -3t Petu Canal and Drop Structures  Plan:
Desciiption |
014
DelRow | Ins Row. 1432.80
L0B_| Chamel | ROB L
Station Elevation || 13 3 3 1a3275] 1 Ground
—lE 1432765 Manring's n Vialue k] Sonkste
2o 1432415 L0B_ | Chamel | ROB
302 1432415 0014 Jooi4  Joole tsat0
402 1432785
5| _143265
6| E
] g
—l . F143260
i Contiaction Expansion | &
10} or s | M2
IH
12| 143250
EE
14]
? 1432.45°
6| :
7l L=l 1e240F
0.00 0.05 0.10 0.15 020 025
‘Station (m)

1212 AM
12/25/2016





image121.png
N Geom:
File Ed

etric Data
it Options View Tables Tools GISTools Help

Tools
Editors)

River
Reach

Storage Pump B [pecwin [ [ Prot WS extents for Prfie =l

RS
<25

(o3

Junct.
®

Cross.
Section

a¥al
Brdg/Culy;

Inline.
Structure
Lateral
Structure

=

ﬂru“

Storage
area Conn

Pump
Station

HTab
Param.

View
Picture

frea Statign
31212

28212

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS)

I
o
04848, 05283

12:25 AM

12/25/2016




image122.png
Document1 [Compatibility Mode] - Word -

Insert  Design Llayout References Mailings Review View  Smart PDF Creator Pro ne what you want tc Signin S Share

% Cut . e o }Dnnd c
? s Copy Calibri Body) = |11 ~| A A Aa~ | Ao 3= 5l T | aaBbcedd| AaBbCcDA AaBbC AaBbCc! Aaﬁ AaBbCcD  AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe AaBbCcDd b Replace
paste '.me’al painter B T U sbexe X AW -A- & -~ | 1Nomal | TNoSpac.. Heading1 Heading2  Title Subtitle  Subtle Em... Emphasis IntenseE..  Strong Quote |5 |\ Select
Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing ~
| ' % v 1 I 2 . 3 l 4 l -
- O Data - Petu D - o X
Bt Edit Options Plot Help
) s | EEE oo 02t | N[5 + ta] PlotOtins 82| G| I KeepPrevXS Plots _Clear Prev
Reach: |1 | River Sta. | 28.21 IBJ Petu Canal and Drop Structures  Plan:
Desciiption |
DelRow s o d
Legend
1
1430.80 sreyre
- 1 Bank Sta
_2J0 1430465 LOB Channel ROB
_3(02 1430465 0014 0014 0014 143078
4102
5| 1430701
6
7] % 4
i 5 .65
9
_10] -
| 1] River. [RSC
12| N
13 Reach: Aiversta (a2 _)
14} B
— 0K Cancel 0.501
_15]
i = -1
17 = 143045
0.00 0.05 0.10 015 020 025
Station (m)
. >

Page2of2 Owords [ = -+ 213%





image123.png
s Profile Plot - [m] X

g File Options Help

| Reaches ... | 3| | Profiles .. | @] I~ Pl Irtial Condiions _Rieload Data |||
=

Petu Canal and Drop Structures Plan:

RSC-1 1 Sf
1434
E
H e
1430
{
B
H g e
H

1426

1424

210 AM
12/25/2016





image124.png
ons View Tables Tools GISTools Hel

Rir Ste SA. P ‘|
Resen |area | Com. | Staten| | BS ‘. Desciiption .| Piotws extents for Proie: =l
[0l |71

31212 E

21212

19.212*

7212

15212

13212

None of the XS's are Geo-Referenced (— Geo-Ref user entered XS — Geo-Ref interpolated XS — Non Geo-Ref user entered XS — Non Geo-Ref interpolated XS) -]

ea o

02375, 0.3682
12:38 AM

12/25/2016




image125.png
Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro Q) at yo 0 Signin S Share

OFind -

% cut o o
= Arial 1 A A [Aa- [ b T AaBbCcC AaBbCcC 1 AaBb AaBbCcDc 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCDd AaBbCcDd
Ex Copy 3 Replace
Pafle  Formatpainter B 1 U T ek X x A-¥-A- - TNormal T No Spac... Heading .. heading2 Heading 2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 || |\ select~
Clipboard 5 Font 5 Paragraph 5 Styles = ediing ~
T i R T S T P N D PP PP RRPT P
Document Recovery food

Word has recovered the following files. Save
the ones you wish to keep.

Available Files “
) MANNUAL FOR STABILITY ANA...

Version created from the last A... . o
12/22/2016 326 bM. 35 Steady Flow Data - [m] X

- File Options Help

O MANNUAL FOR STABILITY ANA.. Enter/Edit Number of Profiles (26000 max}: |1 Reach Boundary Conditions .. | Apply Data

Version created last time the us... -
1/1/1601 3:00 AM tions of Flow Data Change:

= River. [RSC1 - Add Muliple..

Reach: [1 ~] River Sta:[31.212 | Add A Flow Change Location
- Profile Names and Flov
River Reach RS [PF1 5
1[RSCT 1 3212|004 i
fanal and Drop Stuctues i )|
tanal and Drop Structures. g01
[Edit Steady flow data for the profiles (m3/s) | =— =
T TosseremeY [List of additional data set under the options menu| [ [5TOnts
s
@ Which ile do | want to save? o Click on the Reach Boundary Conditions button to enter the steady flow boundary
- conditions window. Since we are computing multiple water surface profiles, click on Set
oe Boundary for all profiles.

Page 14 0f23 141 of 2145 words  [[% Cl B -+ 8%





image126.png
Layout

References

Mailings ~ Review ~ View  SmartPDF CreatorPro @ vant to do Signin S Share

% Cut
B3 Coy

Paste o P

-« Format Painter
clipboard 5

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

Available Files

[ MANNUAL FOR STABILITY ANA.
Version created from the last A...
12/22/2016 3:26 PM

[ MANNUAL FOR STABILITY ANA...
Version created last time the us...
/171601 3:00 AM

@ Which file do | want to save?

Close

Page 150f23 61 of 2145 words L[

10

OFind -
1 AaBbCcC AaBbCcC 1 AaBb AaBbCcD( 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDA AaBbCcDd #_Replace

- | TNomal TNoSpac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |<| |\ celect~

& paragraph & Styles 5| Ediing ~
1 ' A 1 i 2 i 3 i 4 i 5 i 6 A 7

File Options Help

E —_— 3 "
Steady Flow Boundary Conditions ‘

@ Set boundery for allprofiles € Set boundery for one profie at atime

Ri Available Extemal Boundaty Condlion Types

Rl Knownws. Cilical Depth Nainal Depih Rating Curve Delete

I

Fiver Reach Profle Upstieam Downstieam |
RSC1 1 ol

fanal and Drop Stuctwes i )|

Storage Area Optimizatio 0K Cancel Help

Enter to make the boundary for selected location normal depth. o and Dion Stuckase o0

e L —

| =l JOER || == P

Li"

o Select Ok and Exit boundary condition to retun to Steady Data Flow window
o Select Gate opening from option pull down menu





image127.png
Insert  Design

% Cut
B3 Coy
Paste o P
-« Format Painter

Arial

clipboard 5

Document Recovery

Word has recovered the following files. Save
the ones you wish to keep.

Available Files

[ MANNUAL FOR STABILITY ANA.
Version created from the last A.
12/22/2016 3:26 PM

[ MANNUAL FOR STABILITY ANA.
Version created last time the us.
/171601 3:00 AM

@ Which file do | want to save?
Close

Page 160f 23 63 of 2145 words

[ncd

Layout

Ml

B I U-abkx X

Font
L

References

A K| Aa-

Mailings

L3

Review  View

T | AaBbCcL AaBbCcC 1 AaBb

Smart PDF Creator Pro

AaBbCcD¢ 1.1 AaB AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCeDd  AaBbCcDd

- || TNormal TNoSpac.. Heading1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading 9
Paragraph 5 Styles
1 " v é 1 " 2 " 3 " 4 " 5 " 6 A 7
e X
File Options Help
G
Plan: [Petu Canal flow ShottID [t
Geomety File Petu Diop =
Steady FlowFie:  [Pay Canal - - X
Flow Regine | Pl Desciption:
. ~ =
@ Soied B el e e N E ™
uperciic:
€ Mixed C:\Petu Canal and Diop Structures\Petu Canal and Diop Stucturespi ()|
C:\Petu Canal and Drop Structures\Petu Canal and Drop Stuctures. pO1
Compute

[Enter to compute water surface profiles

[ Unsteady Flow: [

Desciption: |

|C:\Petu Canal and Drop Structures\Petu Canal and Drop Structures.g01
|C:\Petu Canal and Drop Structures\Petu Canal and Drop Structures.f01

] [STUnits

Facton e ebed
S Caottion Toleancs

| CrnclDepn O Ot
ol Dgts Computtonithd
P Optminens

Press Compute in the Steady Flow Analysis window to begin the HEC-RAS analysis.
When the following screens are visible the simulation has been run

Let's look at the characteristics of the bank full flow. Click on the tables tab of the main

meniintarface. Select ntinna/nrafilas t view the rasilfs

Signin S Share
OFind -

~| & Replace

< I3 Select~

5| Ediing ~

1 + 85%

1AM
12/25/2016




image128.png
umen

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell me whaty 0 Signin S Share

% Cut 5 . A LOFind -
? Bac (Calibri (Body} |11 ~| A" A | Aa~ | A 20 T | pagbcedd| AaBbcedd AaBbC AaBbCel AAD Assbced Aasbeend Aabeedd AcsbccDd MaBbeeDe AaBbCcDd il
B Copy &
Paste - ? vay . - - .
= ¥ FormatiPainter B I U-~-abex X [ 4 A -3 T Normal | TNo Spac.. Heading1 Heading 2 Title Subtitle  Subtle Em.. Emphasis  Intense E... Strong Quote = [% Select -
Clipboard s Fot s Paragraph s styles = ediing ~
1 i v 1 i 2 i 3 i 4 i
L 8]
L Steady Flow Analysis - X
R File | Options  Help
Encroachments ... faifiow ShotiD  [of
Flow Distribution Locations ... } Fiie [Peturep =
Conveyance Calculations ... lowFile:  [Petu Canal =
Friction Slope Method ... Plan Description
Set Calculation Tolerances ... ]
Critical Depth Computation Method ...
Flow Optimizations .
|V Check data before execution [eoieceuace prolées
Set Log File Output Level ..
View Log File .

View Runtime Messages File

File Edit Run View Options GISTools Help

Eu e e

o B 1 A PN R ) O

Project: [PetuCanaland Drop Structures _ |C:\Petu Canal and Diop Stuctures\Petu Canal and Drop Stiucture
Plan: [PetuCanaifion  C:\PetuCanal and Diop Structures\Petu Canal and Drop Stucture
Geomety:  [PetuDrop [C:\Petu Canal and Diop Stiuctures\Petu Canal and Diop Stiucture
Steady Flow: [Petu Canal |C:\Petu Canal and Drop Structures\Petu Canal and Diop Structure

Page20f2 Owords L%

324 AM

12/25/2016




image129.png
Insert  Design Llayout References Mailings Review View  Smart PDF Creator Pro

patibility

Mode]

Signin S Share

T AaBbCcC AaBbCcC AaBbCc AaBbCcDc AaBbCc AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCDd AaBbCcDd

Copy
Pastt - .
R - — TNormal TNo Spac.. Heading 1.. heading2 Heading2.. Heading3.. Heading4 Heading6 Heading7 Heading8 Heading9 |
Clipboard 5 = styles 5
L 1 Profile Output Table - Standard Table 1 - [m} X
File Options Std. Tables Locations Help
~ Reload Data
Reach | River Sta | Profile Q Total | Min ChEI|W.S. Elev| Citw.S. | EG. Elev|E.G. Slope| Vel Chnl | Flow Area| Top Width| Froude # Chi
- [m3/s) (m) [m) [m) (m) [m/m) (m/s) (m2) [m)
1 31212 |PF1 005 143242 143253 143259 143268 0.013136 131 004 020 0.93]
1 23712 |PF1 005 143219 143236 143236 143245 0013473 132 003 020 1.01
° 1 28212 |PF1 005 143197 143214 143214 143223 0013164 131 004 020 1.00]
1 2821 PF1 005 143047 143064 143064 143073 0013473 132 003 020 1.01
- 1 26.4605* | PF 1 005 1430.20 143038 1430.38 143047 0.013388 132 003 020 101
1 24711 [PF1 005 142394 143011 143011 143020 0.013473 132 003 020 101
1 22,9615 | PF1 005 142968 142385 142985 142994 0013164 131 004 020 1.00)
- 1 21212 |PF1 005 142942 142959 142959 142968 001313 131 004 020 039
1 2121 |pF1 005 142792 142803 142803 142818 001313 131 004 020 039
B 1 19,210 | PF1 005 142762 142773 142773 142788 00133k 131 004 020 0.99)
1 17,2108 | PF1 005 142732 142743 142743 142758 000364 131 004 020 1.00)
1 15.2112° [PF1 005 142702 142713 142719 142728 001N 131 004 020 039
o 1 132116° [PF1 005 142672 142683 142689 142698 0013473 132 003 020 101
1 11.212_|PF1 005 142642 142653 142659 142668 0013473 132 003 020 101
N 1 121 |PF1 005 142492 142509 142509 142518 0013164 131 004 020 1.0
1 92104 |PF1 005 142462 142473 142479 142488 OOV 131 004 020 0.9
1 72108 |PF1 005 142432 142443 142449 142458 0013473 132 003 020 101
© 1 52112° |PF1 005 142402 142413 142419 142428 OOI364 131 004 020 1.0
1 32116 |PF1 005 142372 142383 142389 142398 OOV 131 004 020 09
- 1 1212 142342 142359 142359 142368 0.013164
1 0 142323142341 142341 142350 0.01313
anal and Diop Stuctures pii )
Total flow in cross section. m
[Geomety:  [PetuDrop |C\Petu Canal and Diop Structures\Petu Canal and Diop Stiuctures.g01
N Petu Canal B P e B Ginomb i Bt Pl e d By Gt (07
Steady Flow: | = I cecription of the varsable slected m the table] 22 e
Unsteady Flow: I
° Desciption : ) [STUnits
Page 24 of 25 2775 words % @ B -

OFind -
b Replace
[3 select~
Editing ~
1 + 5%





image130.png
Picture To.

s Profile Plot

File Options Help

Reaches ... ijll Profiles L]E

- [m} X

[~ PlotInitial Conditions  Reload Data

Petu Canal and Drop Structures Plan: Petu Canal flow  12/25/2016
RSC-1 1 S

1430

1428

Elevation (m)

1426

1424

-l

AM

12/25/2016




image131.png
¥ X-Y-Z Perspective Plot
File Options

Upstieam RS: 31212 3 t>)fe] | 1 4| ReloadData
~

i Rotation Angle 65
Azimuth Angle 75 j

Downstream RS:

Petu Canal and Drop Structures Plan: Petu Canal flow 12/25/2016

Legend

[——]
WSPF 1
Ground
Bank Sta

Ground

340 AM
B E 8 N ° @ B 12/25/2016




image132.png
¥

File Options
Upstieam RS:

Downstream RS:

31.212

0

PIRLO B

Rotation Angle
Azimuth Angle

1 4| ReloadData
&[]

75

H

Petu Canal and Drop Structures

Plan: Petu Canal flow

12/25/2016

= Cross Section

File Options Help

- [m} X

River: [RSC1 ~>le] + 08| ReloadData
Reach: [1 | Riversta: [31.212 ~| 3|[%]
Petu Canal and Drop Structures  Plan: Petu Canalflow  12/25/12016 =)
014 -{
1432.80 Tegend
143275
WSPF1
1432.70- —_——
_ Ground
.
?‘32 o Bank Sta
21432560 L
%432 55 - X
143250
ez e B NG EEE ™
1432.40°
0.00 005 010 015 020 025 inal and Diop Structures\Petu Canal and Diop Structures.pi )|
Station (m) J_Fa\ ‘and Drop Stiuctures\Petu Canal and Drop Structures.p1
Rl — — sl el and Diop Stuctures\Petu Canal and Drop Stiuctures. 01
Steady Flow:  [Petu Canal IC:\Petu Canal and Drop Stiuctures\Petu Canal and Diop Structures (01
Unsteady Flow:
Description | SIUnits
212

Legend

[——]
WSPF 1

Ground
Bank Sta

Ground

342 AM

M E S

N

12/25/2016





image133.png
Insert  Pagelayout Formulas Data Review View  Smart PDF Creator Pro
&% Cut Arial 10 AR P Wrap Text
B2 Copy
Pste ok Iu 2~ A [ Merge & Center
-ormat Painter
Clipboard Font Alignment
K47
A H
1 [CHG (m)
2 [0GL (m)
3 [cBL(m)
4 [FSL(m)
5 [TBL (m)
6 [CUT (m)
7 [FILL (m)
8 0 1432.667 | 1432.975 | 1433.325 | 1433.575
9 10 1434.725 | 1432.965 | 1433.315 | 1433.565 | 2.060 0.000
10 20 1433.919 | 1432.955 | 1433.305 | 1433.555 | 1.264 0.000
1 30 1434.200 | 1432.945 | 1433.295 | 1433.545 | 1.555 0.000
12 40 1432.489 | 1432.935 | 1433.285 | 1433.535 | 0.000 1.492
13 50 1433.236 | 1432.925 | 1433.275 | 1433.525 | 0.611 0.289
14 60 1433.497 | 1432.915 | 1433.265 | 1433.515| 0.882 0.018
15 70 1433.277 | 1432.905 | 1433.255 | 1433.505 | 0.672 0.228
16 80 1433.395 | 1432.895 | 1433.245 | 1433.495 | 0.800 0.100
17 920 1433.414 | 1432.885 | 1433.235 | 1433.485 | 0.829 0.071
18 100 1433.317 | 1432.875 | 1433.225 | 1433.475 | 0.742 0.158
19 110 1433.243 | 1432.865 | 1433.215 | 1433.465 | 0.678 0.222
20 120 1433.380 | 1432.855 | 1433.205 | 1433.455 | 0.825 0.075
21 130 1433.287 | 1432.845 | 1433.195 | 1433.445 | 0.742 0.158
22 140 1433.208 | 1432.835 | 1433.185 | 1433.435| 0.673 0.227
23 150 1433.225 | 1432.825 | 1433.175 | 1433.425 | 0.700 0.200
24 160 1433.166 | 1432.815 | 1433.165 | 1433.415| 0.651 0.249
25 170 1433.074 | 14327805 | 1433.155 | 14331405 | 0.569 0.331
26 180 1433.314 | 1432779541433/146+ 1433395 | 0.819 0.081
27 190 1433.456 | 1432.7857 1433135 1433.385 | 0.971 0.000
28 200 1433.216 | 1432.775 | 1433.125 | 1433.375 | 0.741 0.159
29 210 1433.243 | 1432.765 | 1433.115 | 1433.365 | 0.778 0.122
2n 220 1422 201 | 1432 755 | 1433 105 | 1433 355 N R4A nnsa

Z-Profile Template

General

$-%

Number

Petu LMCxisx - Excel

Q Tell me what you want to do.

%'

Normal

Conditional Format as| Neutral

Formatting

Table

Bad

Calculation

Styles

Good

Signin S Share
& X [T ZAuosim - Ay p
U F
nsert Delete Format Sort & Find &

goay Filter - Select
Cells Editing

T24PM
12/25/2016





image134.png
Petu LMCxlsx - Excel

Insert  Pagelayout Formulas Data  Review View  SmartPDFCreatorPro  Q Tell me what you want to do. Signin S Share
% Cut Arial 10 AN P Wrap Text General E Normal Bad Good € X [ = Auosum - Ay p
Bz Copy z » 3] F
paste Iu H-A e s - % > £ Conditional Format as| Neutral Calculation nsert Delete Format Sort & Find &
ormat Painter Formatting = Table < Filter - Select
Clipboard Font Alignment Number Styles Cells Editing
Al CHG (m)
A B c D E F G H | J K L M N o P Q R s T u
CHG (m) Il
OGL (m)
CBL (m)
FSL (m)
TBL (m)
CUT (m)
FILL (m)
0 [ 1432.667 | 1432.975 | 1433.325 [ 1433.575] 0.000 | 1.216
9 [__10 [1434.725| 1432.965 | 1433.315 | 1433.565 | 2.060 | 0.000
10|__20 | 1433.919 | 1432.955 | 1433.305 | 1433.555 | 1.264 | 0.000
11|30 | 1434.200 | 1432.945 | 1433.295 | 143
12|40 | 1432.489 | 1432.935 | 1433.285 | 1437 Column Width X
13|50 | 1433.2361432.925 | 1433.275 [ 143 o\ i 10
14|60 | 1433.497 [ 1432.915 | 1433.265 | 143
15|70 | 1433.277 [ 1432.905 | 1433.255 | 143 o o
16|80 | 1433.395 | 1432.895 | 1433.245 | 143
17|90 | 1433.414 | 1432.885 | 1433.235 | 1433.485 | 0.829 | 0.071
18|__100 | 1433.317 | 1432.875 | 1433.225 | 1433.475| 0.742 | 0.158
19110 | 1433.243 | 1432.865 | 1433.215 | 1433.465 | 0.678 | 0.222
20|__120 | 1433.380 | 1432.855 | 1433.205 | 1433.455 | 0.825 | 0.075
21|__130 | 1433.287 | 1432.845 | 1433.195 | 1433445 | 0.742 | 0.158
22| 140 |1433.208 | 1432.835 | 1433.185 | 1433435 | 0.673 | 0.227
23 |__150 | 1433.225 | 1432.825 | 1433.175 | 1433.425| 0.700 | 0.200
24| 160 | 1433.166 | 1432.815 | 1433.165 | 1433.415| 0.651 | 0.249
25|__170 | 1433.074 | 14327805 | 1433.155 | 1433405 | 0.569 | 0.331
26 |__180 | 1433.314 | 1432:7954443311467 14331395 | 0.819 | 0.081
27|__190 | 1433.456 | 1432.7851 1433135 1433.385 | 0.971 | 0.000
28|__200 [1433.216 | 1432.775 | 1433.125 1433.375 | 0.741 | 0.159
29|__210 [ 1433.243 | 1432.765 | 1433.115 | 1433.365 | 0.778 | 0.122
2n 220 N1 | 1422 755 | 1433 105 | 1433 355 N R4R nnsa
Template

T27PM
12/25/2016




image135.png
® o

Info S ave Ac

Save As X
New
1 1 « GENERATION > L-Sec, ZProfile > Excel Template v 0| | Search Excel Template » =
Open
Organize ~  New folder
Save N
~
Name Date modified Type Size

L]
Sls This PC

@ Autodesk 360 No items match your search.
Print & Deskiop
Share:

s Downloads
Export

) Music
Close =1 Pictures

B Videos
Account & Local Disk(C) v < >
s File name: | Petu LMC.prn -

Save as type: | Formatted Text (Space delimited) (*.pm) v
Feedback
Authors:  Biruck-N Tags: Add atag
2 Hide Folders Tools v Save Cancel

DEsKIop > FecRas

Week

PLANNING
Desktop » Lower Awash MPDIP-Sprinkler » PLANNING

Last
]
i Main Canal Road calculation(2014,8)
]
]

Desktop » MYND » Main Canal Road calculation(2014,8)

For Bruke
Desktop » For Bruke

Kes excel
I: » From Biruck-2 Flash 12-24-2015 » hec-kessem backup » Kes excel

3 PM

@ B 12/25/2016




image136.png
1 A K |Aa- |l iz im0 T | AaBbCcDd . AaBbCcDd Aa]j AaBbCcD AaBbCcDd  AaBbCcDd AaBbCcDc  AaBbCcDd
e abe 4 =- | & T Normal | No Spac... Hea Heading2  Tit Sub Subtle Em. phasis  Intens st Quot
¥ Format Painter | B 1 U 7 abe Xo X w-A = 2] orm 0 Spac eading 1 Heading 2 tle Sul Subtle Em. hasis  Intense Strong uote
Font Paragraph
& 1 l 2 l 3 l 4 l 5 l 5 A 7
awing! dwg] - o x
View insert_Format | Tools | Draw Dimen press
paces Q¥ar; \ 7] % €

Palettes

mmand Line

an Screen

Speling
Quick Seect
Draw Qrder
inquiry
Update Fields

oLIsP

Display Image

Drafting Settings
Toplet
stor

7:58PM
12/25/2016




image137.png
= o E m}
S A A A At
O Support
o g8
@
B m
D samp
o [ zPROFILELSP
<
= Fie name. -
»
v
Y
X
i Model |
» B 800 PM
o O A A2 @ m® * a @m B Deskop A m oz ) BED 50





image138.png
% Cut

ibri (Bo 11 A A Aa- B i=-i=-'
Paste B Copy B I U-~abex X ay . A = A
* Format Painter - e =
Font Paragraph
. l 1 . 2
AD 9| «DO s #|€ X
$ Py

AaBbCcDd  AaBbCcDd

Normal

No Spac... Heading 1

Heading 2

AQaDB asesbcen amsbcend aasbced

tle

Sub

Subtle Em.

\phasis  Intense

Communication Center

The easy way o keep yo

AaBbCcDc

strong

AaBbCcDd

Quote

808 PM
12/25/2016





image139.png
i A A A (A} BO0d%S g

O Petu LMC.prn 016 9:05PM __ PH

etu LMC pm
o

Find Fie.

N

| Model |

@} Communication Center

The easy way you and your software up o+

> ~ 906 PM
Destop A B & @) B OEE j5p5006





image140.png
| Model |

i3]

Odss

»
Desktop A o O

x

e upto-date.

9:08 PM

== 12/25/2016




image141.png
| Model |

i3]

Odss

Input Datum, X

Datum Le

Horizont

9 Imtiyaz Mukadam; H

w Dubai -

Desktop

»

10:16 PM
12/25/2016




image142.png
@ File Edit

mman:

1104.2410. 26(

Insert

D e

Format

Tools D

s €

Dimension

Modify

Window

Help

Expres

Y@®Poo

Desktop

»

1021 PM
12/25/2016




image143.png
LI ME = |Lse

% cut u ‘ x -L ] T3 New item ~ > ‘il Open ~ Select all
¥ Copy path £7 Easy access | Select none
Pinto Quick Copy Move Copy Delete Rename  New Properties.
e il = op ks e < 8 invert selection
« v M 1 > GENERATION > L-Sec,ZProfile > Softwares > L-SEC >
# Quick a A Name Date modified Type Size
1 Desktop ' FORMAT-ICT 12/26/2016 801PM _ File folder
s Downloads ' STRISEC-ICT 10/31/2016 549 PM _ File folder
3 Documents @ Lsec-Draftdwg 12/26/2016 801 PM  AutoCAD Drawing 41k8
I Pictures (1 PERFORMA-LSEC.xls 12/26/2016 8:19 PM  Microsoft Excel 97. 3578
& This e Thumbs.db 6/19/2009 927 PM  Data Base File 6Kk8
is

I B-HEC-RAS MANUAL
- Local Disk (E)
" Mengistu Hailemariam

1 Zprofile
4 OneDrive

= This PC
@ Autodesk 360
“m Desktop

4 Documents

s Downloads

) Music

& Pictures

'@ Videos

. Local Disk (C)

- Local Disk (D7)

- Local Disk (E)

- TOSHIBA EXT (F)
- Biruck NTW (1)

& Network
Sitems 2 items selected

@

824 PM

8 12/26/2016




image144.png
LiPn- Application Tools ~ STRLSEC-ICT -

B o e ver v )
7 B
o cut ) New item wJ Open ~ Select all
= M
Select none

i Copy path 7] Easy access ~
copy Move Copy Delete Rename  New Properties
el tov o - folder - lpHistory

£ invert selection

« v M 1 > ThisPC > Local Disk (C) > STRLSEC-ICT vo

# Quick access A Name Date modified Type Size

1 Desktop 7] MSSCCPRISCC 4/16/20088:58PM  SCC File 1K8
s Downloads | STRUSE~Tlog 7/1/2008 900 AM  Text Document 1K8
{ll STRLSECBK-ICTexe 7/19/2008 954 AM  Application 1448 KB
| STRLSECBK-ICT.frm 7/19/2008 951 AM  FRM File 371k8
] STRLSECBK-ICT.frx 7/19/2008 951 AM  FRX File 2k8
| STRLSECBK-ICTvbp 7/19/2008 954 AM  VBP File 2k8
] STRLSECBK-ICTvbw 7/29/2008 1135 A.. VBW File 1K8

4 Documents

& Pictures

= This PC

I B-HEC-RAS MANUAL
- Local Disk (E)

" Mengistu Hailemariam

1 Zprofile
4 OneDrive

= This PC
@ Autodesk 360
“m Desktop

4 Documents

s Downloads

) Music

& Pictures

'@ Videos

& Local Disk (C)

- Local Disk (D7)

- Local Disk (E)

- TOSHIBA EXT (F)
- Biruck NTW (1)

& Network
7items 1 item selected 141 MB =

828 PM

@ B 12/26/2016




image145.png
LI ME = |Lse

- X
% cut u ‘ x -L ] T3 New item ~ > Open ~ Select all
M Copy path 17 Easy access ~ 4 [ Edit Select none
Coj Move  Coj Delete Rename New Properties
& g prt e BT PITES Gpristory ] invert selection
« v A [ > ThisPC > Desktop > L-SEC v O P
# Quick access Name Date modified Type Size
T FORMAT-ICT 12/26/2016 801 PM  File fold
@ OneDrive /260 e forder
T STRLSEC-ICT 10/31/2016 549 PM  File folder
= This PC B Lsec-Draftdwg 12/26/2016 801 PM  AutoCAD Drawing 41KB
@ Autodesk 360 (] PERFORMA-LSECxIs 12/26/2016 8:19 PM_ Microsoft Excel 97. 357KB
m Desktop Thumbs.db 6/19/2009 927 PM  Data Base File 6Kk8
s Downloads
) Music
& Pictures
'@ Videos
Local Disk (C:)
- Local Disk (D7)
- Local Disk (E)
- TOSHIBA EXT (F)
- Biruck NTW (1)
& Network
(%) Image Catalog
Sitems 1 item selected 356 KB =

832PM
@ B 12/26/2016




image146.png
Insert

X cut
Bl Copy ~

¥ Format Painter

Clipboard

Q-

Page Layout

DROP Ht.

cBL

BUSR IR SBENBRRENNE

Ready

Sheet1

Sheet2

Sheet3

Formulas

[©)

Data

FSL

Review

PERFORMA-LSECxIs [Compatibility Mode] - Excel

View  Smart PDF Creator Pro  Q Tell me what you want to do.

- EPWrap Text General -

EMerge & Center - $ - % » W %

TBL

Formatting ~ Table ~

Alignment & Number &

H ! J K L M N
first read

cuT | FIL  FSD FB  SLOPE last read

first ch

last ch

min nsl

max ns|

DATA

Normal 96

Conditional Format as| Normal 98 2

Normal 96 2

Styles

Normal 98 3

Normal 96 3

Normal

Signin S Share

=X [

3 AutoSum -
Fill~
& Clear~

€m

Insert Delete Format

cells Editing

br 0

Sort & Find &
Filter - Select -

[CHAINAGE

DISCHARGE

LOSSES

DEPTH

[WiDTH

FREE BOARD

BED SLOPE

[SIDE SLOPE

[VELOCTTY

[CVR

[BANK WIDTH

VALUE OF

Level Book no--

[W_ ALLOWANCE

Page no:-

DETAILS

|Survey Done By:-

NAME OF CANAL

Season:-

[OIT CHAINAGE

[STARTING

[FSLIN CANAL

BM NAME:-

[FSLIN O/ CANAL

VALUE:-

[WH

LOCATION:-

[GCA

lcca

STRUCTURES

[TURNING POINTS

5

0 o9

Type of structure

Distance

FALL

GCA

CcA

Disch.

FSL | APNo Distance  FSL AP Angle

0.00

0.00

0.00

0.00

Fiel
Pag

Sur

TAl
BM

Deflec|
Deg

3PM

12/26/2016




image147.png
PERFORMA-LSEC2s [Compatibility Mode] - Excel -

Insert  Pagelayout Formulas Data  Review View  SmartPDF CreatorPro  Q Tell me what you want to do Signin . Share

?D & cut Arial -0 - A A - EPWrap Text General - D Normal 96 Normal 96 2 Normal 96 3 || €= BX ‘7‘ A QY p
@ o B
Paste o P Iu- ElMerge & Center - § - % » %0 & Conditional Formatas| Normal982  Normal983 | Normal _ Insert Delete Format Sort & Find &
~ & Format Painter Formatting - Table - - - Filter ~ Select~
Clipboard © Font © Alignment © Number © Styles Cells Editing ~
010 - S v
B E F G | L N Q -
12 s s e 7 s 9 0w 23w T s
2 sheet no
3 first read
4 REACH # CH NSL  DROP Ht CBL FSL TBL cuT FILL FSD FB SLOPE last read
5 R-1 0 1392.52 first ch
6 5 1391.856 last ch
7 5 1391.856 25 min nsl
8 10 1390.956 max nsl
9 20 1389.359
10 20 1389.359 25 DATA
1 30 1387.856 CHAINAGE 0
12 40 1386.493 DISCHARGE 0.029
13 40 1386.493 25 LOSSES 0.0000
14 50 1385.207 DEPTH 0.21
15 60 1383.966 WIDTH 0.25
16 60 1383.966 25 FREE BOARD 0.25
17 70 1382.795 BED SLOPE 167
18 80 1381.594 SIDE SLOPE o
19 80 1381.594 25 VELOCITY 0.790
20 90 1380.375 CVR 1.00
21 100 1379.041 BANK WIDTH 1
22 100 1379.041 25 VALUE OF "N" 0.018
23 110 1377.841 \W. ALLOWANCE
24 113.22 | 1377.501 DETAILS
25 120 1376.778 NAME OF CANAL :éeg o0
26 120 1376.778 1 O/T CHAINAGE
Sheet1 | Sheet2 | Sheet3 | (@ i ,
Cell 026 commented by wp ] - 1 + 107%

12/27/2016




image148.png
N38

X cut

Bl Copy ~

Insert

¥ Format Painter

Clipboard

Cc
1391.856

Page Layout

1390.956

1389.359

1389.359

25

1387.856

1386.493

1386.493

25

1385.207

1383.966

1383.966

25

1382.795

1381.594

1381.594

25

1380.375

1379.041

1379.041

25

1377.841

1377.501

1376.778

1376.778

1375.745

1375.446

Sheet1

Sheet2

Sheet3

Formulas

[©)

Data

Review

View  Smart PDF Creator Pro

. = . - X [ X Autosum - A
P Wrap Text Number D Normal 96 Normal 96 2 Normal 96 3 . €= BX [y - 7Y p
Sl Merge & Center = $ - 9% » 3 s Conditional Formatas| Normal 98 2 Normal 98 3 Normal Insert Delete Format & Clear- Sort & Find &
Formatting ~ Table = - - - % Filter - Select -
Alignment © Number © Styles Cells Editing ~
G H | J K L M N o P Q R S -

min nsl L
max nsl
DATA
CHAINAGE 0.000
DISCHARGE 0.029
LOSSES 0.000
DEPTH 0.210
\WIDTH 0.250
FREE BOARD 0.250
BED SLOPE 167.000
SIDE SLOPE o
VELOCITY 0.790
CVR 1.000
BANK WIDTH 1.000
VALUE OF "N" 0.018
'W. ALLOWANCE 0.75
DETAILS
NAME OF CANAL RSC-4 | ] ] ]
OIT CHAINAGE o 7 7 7 ]
FSL IN CANAL 1392.56 1
FSL IN O/T CANAL 1392.41
'WH 0.15
GCA 5.940
CCA 5.165
STRUCTURES

PERFORMA-LSEC2s [Compatibility Mode] - Excel

Q Tell me what you want to do.

m —

Signin S Share

“

402 PM

8 12/27/2016




image149.png
PERFORMA-LSEC2s [Compatibility Mode] - Excel

m

—

Smart PDF Creator Pro

Q Tell me what you want to do.

Signin S Share

& Cut D Normal 96 Normal962  Normalos3 |- €= BX [g] = Auosum éY p
B Copy - Conditional Furm‘a( as| Normal 98 2 Normal 98 3 Normal “1| Insert Delete Format Sort & Find &
¥ Format Painter BRI = Formatting ~ Table - MR
Clipboard Styles cells Editing ~
c K L M N o P Q R s -
1377.501 DETAILS
1376.778 NAME OF CANAL RSC-4 ] ]
1376.778 OIT CHAINAGE o 7 ]
1375.745 FSL IN CANAL 1392.56 ]
1375.446 FSL IN O/T CANAL 1392.41
WH 0.15
GCA 5.940
ccA 5.165
STRUCTURES
0
Type of structure Distance FALL GCA CCA Disch.
DROP-1 5.00 2.50
DROP-2 20.00 2.50
DROP-3 40.00 2.50
DROP-4 60.00 2.50
DROP-5 80.00 2.50
DROP-6 100.00 2.50
DROP-7 120.00 1.00
42
43
44
45
46
a7
48
49 -
Sheet1 [ Sheet2 | Shee3 | @) < y
Ready B - 1 + 107%

414PM

12/27/2016




image150.png
LY & L

Biruck-N  EaglePoint  Hiren's
AutoCAD  BootCD.
This PC Google  Logo Final
Chrome ~ ECDSWC

»
- | a a
RecycleBin  Global  Lower Awash

Mapper... MPDIP-Spri

Hotspot ~ AutoCAD_C... Lower Awash
Shield Sprinkler
B ] |
AutoCAD DESIGN Mortal
2007 Kombat 9 ...

o Q a

Autodesk 360 DRAFT Head  ms project

work Drawi...
3 =n u
Autodesk  Drip Templet  MSPRJ
ReCap  toAyanaw
E>4 a ]
Dropbox NEW  Ms-project
standere...
A N | a
AutoCAD  Gew_fi music
2014
(] u ]
Advanced HEC MYND

SystemCare 8 GEOHMS

= a ]

Google Earth ~ HecRas  New folder

o M A

Shimburit
Stability An...

Nursefa

Product
Catalog

Profiles.

Soil

n

Tangled

UG

F

VID 2008

VIDS.

YUSUF
Quetsionary

Zprofile

= |

| ) a

ewg MCPRexe For Bruke
=7 =
AnyDWGto Fato Dam Active.Unde.

PDF Conve.. Detail desig... (www.Dow:

SuperDATIog Agronomy ~ActiveUnd
Final Repo... (www.Dow

TOCfor  Meaterial  Projectl.mpp.
Software Ap... Properti..

Unhide 2.xe 07 Jain Metal ~ Booké.prm
sprinkler.pdf

@
Excel
Training xis

L-Sec,
ZProfile

Lower Awash
Hydrology....

PRESENTATL. 13-12FINAL  L-SEC
OF FINAL M.
@ ]
Engestfinal  Lower RSC-1.xIsx

jan-13-2016... -Awash Irrg...

SC-DROP(S.. KogaDam... STRLSECBK...

a . |
material  8376xdatexe PERFORMA...
properties.d...

a a @
Lower Awash GENERATION PERFORMA...
sprinklerxls

a @ @ m 6

a & &

Capdisty (B/D>1)

Capminor (8/D>1)

ap-Drain

Capisec

Landwidth

ubrminor

w-Drain

Desktop

»

A W &

0

@ i

cPU: 9%

458 PM
12/27/2016




image151.png
Insert

Design

Layout

MANNUAL FO!

References  Mailings ~ Review  View  Smart PDF Creator Pro

Signin S Share

Paste

-« Format Painter

Clipboard

Page 12 of 13

1583 words

Arial

[ncd

M

I U ~abe X, X

Font

A K| Aa-

ay . sy
w H Normal

5 Paragraph 5
1 " v 1

]

TNo Spac... Heading 1...

heading 2

2 1 | AaBbCcC AaBbCcC AaBbCc AaBbCcD( AaBbCe AaBbCcD AaBbCel AaBbCcDc AaBbCcDc AaBbCcDd AaBbCeDd

Heading 2... Heading 3.. Heading4 Heading 6

Styles

OFind -
~| 3 Replace

Heading 7 =|| N select~

Heading 8 Heading 9

5| Ediing ~

{3 open
<« A | ] « L-Sec, ZProfile > L-Sec > Excel Template

Organize v New folder

~ -
[ This PC Neme

& Autodesk 360 [ PERFORMA-LSEC s

[ Desktop

Documents
& Downloads
b Music

=] Pictures

B Videos

i Local Disk (C:
= Local Disk (D:
= Local Disk (E:

¥ Network ©

Date modified

1272

2016 5:

2 PM

File name: | PERFORMA-LSEC.xls

Type

Microsoft Excel 97.

Excel Files(*XLS)

Cancel

B - 1 + 103%

12/27/2016




image152.png
Q- PERFORMA-LSECxIs [Compatibility Mode] - Excel

Insert  Pagelayout Formulas Data  Review View  SmartPDF CreatorPro  Q Tell me what you want to do Signin . Share

gf’ s Arial -0 - A A - EPWrap Text General - Normal 96 Normal 96 2 Normal 96 3 © €= BX [y A AZ\Y p

Paste - s B I ElMerge & Center - § - % » %0 & Conditional Formatas| Normal982 ~ Normal983 | Normal _ | Insert Delete Format 2" . Sort& Find &

- ¥ Format Painter Formatting ~ Table - - - | SClear Filter - Select ~

Clipboard © Font © Alignment © Number © Styles Cells Editing ~

u33 M S v
A B C D E F G H 1 J K L M N o P Q R S T U v W -

T2 s s e 189 w0 w2 a8 w45 e 78920 Tt 2 2

2 24 ssheet no 1

3 132,92 first read

4 REACH# CH NSL. DROP Ht CBL FSL TBL cut FILL FSD FB SLOPE last read 24

5 R1 o 1392.52 1392.200 1392.410 1392.660 0.320 0140 first ch o

6 5 1391.856 1392.170 1392.380 1392.630 o 0774 021 0.250 167.000 last ch 132,92

7 5 1391.856 25 1389.670 1389.880 1390.130 2186 o 021 0.250 167.000 min nsl 1375.446

8 10 1390.956 1389.640 1389.850 1390.100 1.316 o 021 0.250 167.000 max ns| 1391.856

9 20 1389.359 1389.580 1389.790 1390.040 o 0.681 021 0.250 167.000

10 20 1389.359 25 1387.080 1387.200 1387.540 2279 o 021 0.250 167.000 DATA 1

1" 30 1387.856 1387.020 1387.230 1387.480 0.836 o 021 0.250 167.000 |CHAINAGE 10.000

12 40 1386.493 1386.960 1387.170 1387.420 o 0.927 021 0.250 167.000 DISCHARGE 0.029

13 40 1386.493 25 1384.460 1384.670 1384.920 2033 o 021 0.250 167.000 LOSSES 10.000

14 50 1385.207 1384.400 1384610 1384.860 0.807 o 021 0.250 167.000 DEPTH 10.210

15 60 1383.966 1384.341 1384551 1384.801 o 0835 021 0.250 167.000 \WIDTH 10.250

16 60 1383.966 25 1381.841 1382.051 1382.301 2125 o 021 0.250 167.000 FREE BOARD 0.250

17 70 1382.795 1381.781 1381.991 1382.241 1014 o 021 0.250 167.000 BED SLOPE 167.000

18 80 1381.504 1381.721 1381.931 1382.181 o 0.587 021 0.250 167.000 SIDE SLOPE o

19 80 1381.504 25 1379.221 1379.431 1379.681 2373 o 021 0.250 167.000 [VELOCITY 0.790

20 90 1380.375 1379.161 1379.371 1379.621 1214 o 021 0.250 167.000 ICVR 1.000

21 100 1379.041 1379.101 1379.311 1379.561 o 0.52 021 0.250 167.000 BANK WIDTH 1.000

22 100 1379.041 25 1376.601 1376.811 1377.061 244 o 021 0.250 167.000 |VALUE OF 0.018 Level Book no:-

23 110 1377.841 1376.541 1376.751 1377.001 13 o 021 0.250 167.000 |W. ALLOWANCE 0.75 Page no:-

24 113.22 [1377.501 1376.522 1376.732 1376.982 0.979 o 021 0.250 167.000 DETAILS Survey Done By -

25 120 1376.778 1376.481 1376.691 1376.941 0297 0.163 021 0.250 167.000 INAME OF CANAL RSC-4 ] ] ] |Season:-

26 120 1376.778 1 1375.481 1375.691 1375.941 1.297 o 021 0.250 167.000 |O/T CHAINAGE o |STARTING

27 130 1375.745 1375.421 1375631 1375.881 0.324 0136 021 0.250 167.000 FSL IN CANAL 1392.56 BM NAME:-

28 13292 1375446 1375.404 1375614 1375.864 0.043 0417 021 0.250 167.000 FSL IN O/T CANAL 1392.41 VALUE-

29 |WH 0.15 LOCATION:-

30 GCA 5.940

31 |CCA 5.165

32 STRUCTURES  TURNING POINTS

33 7 1 o

34 Type of structure Distance FALL GCA ccA Disch. FSL_| APNo T Distance FSL |,

Sheet1 | Sheet2 | Shee3 [ @ < >

508 PM

8 12/27/2016




image153.png
RSC
ShestNo 11

12m
op:1.00m
Hydauic Deta Crairage Range

HEGHT OF FILLNG

DEFTHOF CUTTNG (=)

SCALE H 1:300 V 1:100

ToPEANKLEVEL =l

rusvmyiem (o | %

L-SECTION OF RSC-4

sEDLEVEL ® BRANCH CANAL SYSTEM

GROMNDLEVEL -

DETANCE )

| Model |

> ~ 518 PM
"BE" Destop A~ m & @) B OEE 55506

o A AR @ E®BdOGas





image154.png
BB+ Oded

RN

NN100WO 0

oCFP -

BERAm<

CIKIDDL

6:54 PM
12/27/2016

= m o

(]

A A 2

()]




image2.jpeg




image155.png
R R :ccumert!

et Pageloyout  References  Maiings _ Review _ View
& cut Calibr d) M T - drina -
o ] Aagbcedc AaBbCi aaBbce AAB aazbee & o
| pase I - c ¥ A ange | I
‘ P romatpanter || B4 U abe %, X Aa |- A THoSpac.. Headngl Weadng2  Thle  Subtite - Change [T
Gppora Font 5 Paagrapn 5 styis 5| ating

= e [
@ GeoStudio 2007 ke 3

From Template.
Create e ot fom 3 tempise

-
e
AT

Open Do @ oo

o
[
e e

@ sercn

s | [ cuan g woosew

Pogei10f1 | Words:0 | 5 |





image156.png
@l (untitied) - GeoStudio 2007 (SEEP/W DEFINI

Ty
Parent: | (none)
e

Settngs | Control | Convergence | Time.

[ [——





image157.png
B YSIS OF MICRO DAM.
Home | Inset  Page Layout ©

% cut Frin -
2, Replace

il 1 AaBt 1.1 AaB AaBbCcl AaBbCcl aasbcer AAD

—
¢ Aa~| jeading jeading jormal 10 Spaci. jeading e . Change
— e, Mesdng1 | Hesdngz | Thomsl oo heaungd e - Cange O

Clipboard. 2 5 5 Stytes 5| Editing

‘m

psi i Geosio 007w oxevy I o .

d @} View Keyin Draw _Sketch Modly Tools Window Help

‘QQ@\\mﬂV -

JAEAEEd YO — [ ERA A

[ SEEP/W Analysis [7] Curtent Anaysis Orly ‘

x_\.‘r”ﬁmm“m ¢ @





image158.png
Home | Inset  Pagelayout  References  Maiings  Review  View ©

» = #AFind -
Bl R TSN B 519 4 AaBE 1.1 AaB AsBboel AsBboer aamnca AAB A BT

I 3 Copy. = o 3. Replace
e e e | [B 21~ e %, % Aar|[#- A 20| reanet readna2 thoma Tuosoa. veones e - ghne =

Clipboard. 2 2 Paragraph 0 Stytes 5| Editing

e Yo b
DeE&a8(ne|o-c- Bl w - EEE| & CEEE 0 20
Exr plivr G|@ YYD ERXAER[GE [ F L L|H [P
@ (DB @] ® | & arc @ e o = < Cmert i Oy

Click set dialog box and select Units and Scale
Choose S| Units for tick box





image159.png
Home  Insert  Pagelaout  References  Maiings  Review ©

B (e e o Q[ Doea | (), =

) Grudines ) Thumbnails 55 (1 1o pages

11 View Side by Side

La} synchronous Scrolling

Fusceen Web Outine Dratt Zoom 100% New armange Spit Sutcn | acros
R e ] Message Bar Sl pagewictn | vangon ot 23 Reset Window Postion | wimgows || <.
Document Views snowrise Z00m vindow vacros

Mass (M):
Mass Flux:

Unit Wt of Water: 9.807 KN/m?





image160.png
% Hrina -

B Replace

2 cony 1 AaBt 1.1 AaB AaBbCcl AaBbCel assbeer AAD

Paste - 3 B feading feading lormal lo Spaci. feading e 5 Change
‘ g omatpanter | [B LB~ sbe %, % a7 Wesdng1 | esdng? | Thoma | THospsc. Hesng3 e - G| X 0T

Clipboard. 5 5 5 Stytes 5| Editing

Make the X:Y, aspect ratio 0.5:0.5, Tick both display grid and snap to grid and Close

@ Shimburit Stability Analysis gs2* - GeoStudio 2007 (SEEPW DEANE)
File Edt Set View Kejin Draw Sketch Modfy Took Window Help

D@ @ &H me|o-c-@IR_QAR| w - Bl
vos B|@ Y e — [ RL AR BHE|
(@] ® | § tois @ seepmmas <] 0 ] Dcunsr

[VospayGid  [Vsnap to Gid

e Your final working area should look like this. It is recommended to save vour file





image161.png
i Shimburit Stabilty Analysisgs2* - GeaStudio 2007 (SEEP/W DEFINE) S ——— e, . SRR, oSS

Fie Bt Se View Kejn Drew Stetch Modfy Took Wndow Hep
= QR = - g [EEE | il EEESEIF ¢ @ EEE
FENEOE — | ERL R E (Y L] s

(@] & | & tndbsis: [ SEEPWanabyss v | Tine | (5 curent nayeis oy |

64,0000, -9.000000 -

< »

For Help, press F1__





image162.png
B u - 1 ASBE 11 AaB AaBbCel AaBbCel awmeca AAD - AL B

53 Copy 23 Replace.
Paste - ¢ Aar |- 0| Heading1  Heacing jormal TN Spaci..  Heacing e - Change
e e | [B £ 1 e %, % [ [ 0| | ressns1 vesanaz | Tnamor oo reaana3 e < Gnoe | TS0
Clipboard & Font 5 Paragroph = stytes 5| Editing

CIick sét dianQ box ar;d seleét Axes
Tick Left Axes, Bottom Axes and Axis Number then Click ok|

Previous Page (Ctri=Page Up)|
] m





image163.png
W Shimburit Stabilty Analysisgs2” - GeaStudio 2007 (SEER/W DEFINE) S — o e, ... 0 SRR, RS

e Edt Se View Kein Dmw Seech Modty Took Window Help
I [ B ()% o | FEE ) 2 @A BEE
Ero oo [ PR — | EREABIRIEEE Y F L] 2] ] e ]

DB @] # | & tmovic @ seepmimares | e || ert s 0y |

Redo the previously undone.





image164.emf

image165.png
Home | Inset  Pagelayout  References  Maiings  Review  View ©

g - = = Pna-
B . et (&) SUIT] 1 AaB 14 AsB madocct Asboet asmeca AAB A BT
‘Pam S romatpanter || B 2 W~ sbe x, ' Aac|[%- A [| |- 0| | reaang1  veaang2  thoma 1Mo meaangs  Tme - Change (RO

Clipboard =) Font ) Paragraph o Styles L] Editing.

v ltis going to rest on 4m soil and then competent rock beyond.

e
D@ &&n R = \mnsmvwm\mvmm =]
: ‘v\LEIA\ﬁﬂlf‘ﬂ‘w\é‘(!ﬁ\ YA IkES T —
] e £ cunen oy orty
f— -

Mteriss.
Suface LoyerMaterits.

oy Cotemet
Mesh Properes.
Fnsecions.
il Vot Tl

E conouns.

B comourtaver

Page:60f6 | Words: 598 | G |




image166.png
Home | Insert  Pagelayout  References  Maiings  Review  View ©

ﬁ e o TIN5 : samnca AQB S AL | B

Ga Copy = A e
© romatpanter | B £ U " sbe x. x' Aar|[W - A Heading1  Heading 2 Headngs | THe o change | [To

Clipboard. 2 5| Editing

e i v e S Mosty Tooe VndowHp
Do &G uno-c-@QRRQAR| = - EEF* | | [
) @ 7 et — - [RA A S ®

[ O] srome @ stsnvioamn <] 10-

Page:7 of7 | Words; 596 | G |




image167.png
il shimbuit Stability Analysi. g2 - GeaStudio 2007 (SLOPE/W DEFIN ) —— . — S SRR SRS

Fie Bt Se View Kejn Drew Stetch Mody Took Window Hep
sA8& mnlo-c-R[QAQR| = -[g@EE* | Hl et S EEEEEEE

xis svos CE YOO — [ERLAER B YR - e
DB @] ® | § s @ Sove Sabity <] vine || rert s 0y |

For Help, press FL _ X:85.00000 m V: 11500000 m.





image168.png
Nd9-9) STABLLTY ANALYSIS OF MICRO DAMdock = Microsoft Word R W s Wi . ilhimim

Home | Inset  Pagelayout  References  Maiings  Review  View ©

¥ . = Arina-
:;Ly iz i 1 AaBt 1.1 AaB sanca AAB A & e
Paste g ormat panter || B 2 U~ sk, 0 Aae[ - A [ [~ 0| Heading1  Heading2 Headngs | THe o change | [To
Clipboard o L] Editing.

-1 | Ee (¥ | o e FELIESICS () £ | R0 | TR
EICEIEAY FIEX AL Ik

| D cunent i oy |

il Wser T
Fussecions..

Geneae lan V.

©)

555 PM
/17/2016




image169.png
@ Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE) = x|

Fle_Edt_Set View Keyin _Diaw Sketch Modfy Took Window A
87| e (7% | ot | (FLSIER)CS | () & | (70 | BRI

DR & By - R QUQR| o -
Hxos v Ll YOO — [ERY AR BE (YL TLH YT

EEEEK

B | § tvobse @ seePmamaves | e || ert s 0|

8l Xeyin Materials

Neme:
Embankment Material

i [———
s
e e —
oy
A -

e - — =

[ClActvatonPwp:  [0kPa

Envan





image170.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE)

-

File Edit Set View Keyin Draw Sketch Modify Tools

Window _Help

DR & B - &

Qa@m@ = -

87| e (7% | ot | (FLSIER)CS | () & | (70 | BRI

Fxos Hvos E|[E
=

Y EHe — R [E

EXTFAEFI AL ST

EERRIE

i [t

Curent Anss Oy |

8l Xeyin Materials

Envan

Material Model:

Hycrauic Properties

e — =)

Neme:
Fiter Material (Medium Sand and Grave)

Saturated | Unsaturated =

Conductivity
Rato: 1

e - — =

[ClActvatonPwp:  [0kPa

Direction: 0°

Redo | v





image171.png
(EgpE 2 v STABILTY ANALYSIS O MICRO DAMdocxs Microsoft Wordlles & ibhimw

Home | Inset  Pagelajout  References  Mailngs  Review  View @
u — = Pna-
B e NSNS (] ST 1 AaBE 1.1 AaB aagboet aamvca AAB A P
Paste g ormat panter || B 2 U~ sk, 0 Aae[ - A [ -|[$ -0 ~| | Hesdingt  Heading2 Nospac.. Headng3 | Twe . Change|| [T o
Cigbowa 5 ont 5 Poragapn 5 soes 51| eting

Page:7of7 | Woras: 59 | b |




image172.png
@ Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE) - - = x|

— e e e
DeB[Sé&lenl - - |R[RIQAR| = - &#[{EF* | s CEES ) £ @al EEE
Hxos v Ll YOO — [ERY AR BE (YL TLH YT

B [FE 0] ™| & s @ e a0 | | [ Curent s ong_|

B Keyin Matericls i e o e y =y
Materisls Al |~ Delete
Name
Enbarment vt Name
Fiter Vaterial (Fine Sand)
RodeToe Materd Embankment Conduciviy:No poins enterec.
Foundaton Moterl
Gosdly Jonted asst Rock

Filtr Material (Medium Sand and Grave)

Neme:  Embankment Conductvty

Parameters:  [x-Conductivity vs, Pore-Water Pressure -

Nare: Tpes: [DataPantuncion
T e ——
oo
e [Fe————— PR
BT
o
Hyd. Conductivity Fn: | (none) Matric Suction (kPa)  Kx (m/sec)
oy - B
A -
S (V] Use Auto Scale
e (- W— =

Dlncivesmewe: 002 T e

(o) e (vi i

Redo [~ o [+] [Redo I





image173.png
@ Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE) a = = J
Fie Edt St View Kejn Draw Sketch Modfy Tools Window Help
DR & el - RQRR@R| @ - EE(H% o EEES ) 2| @8 BEE
Fxos vos Ll YEYEOE — [ ERL A [RW EXTFIEIAE TS
B EE @] | & ovse @ s | e | < D rert s 0y |
[ keyin Materits 8 Keyin Hycraulc Conductivity Functons A
Vateris
ame pilanlx) [cmtece)] Embankment Conductivity
Erbarkment vaterial 1.06-05-
Filter Material (Fine Sand)
Rock Toe Material
Foundatn Materl
Closely Jointed Basalt Rock. H
Filter aterial (Medium Sand and Grave) £
Names  Enbarkanent Conductvity =
Parances: ooty v Pore ot Sl
Names Types:  [Data PontFuncton J|| &
‘Embankment Material Bl
[Estmate..
Moteria Mode (Satroted /Unsourated B satrston:
Hydraulic Properties
Hyd. Conductivity Fn: [ (none) Add 1o
Conductvity i Suction (kPa)
= B f—
- )use Auto scsle
i - I — = Anrare
rmssonsir:
il Fedo |- (o) [ Fedo |~
‘ v





image174.png
O\ 9~ O)s o W B STABLITY ANALYSIS OF MICRO DAMdoox - Microsoft Word
1C3)

e - (= | B
Y lome | e pagelwout  References  Malings  Review  View ©
a = HArna -
| i(uw | B3 S B [E-E-=lEH | 1 AaBt 1.1 AaB AaBbCcl aapbcer AADB

Paste

| BhReplace
S romatpanter || B2 U e x, X' Aac|[¥- A

Ciipboard 0 Font

= (& 0| sestngt  Hesaing2 fhoSpact. Heading3
arsrapn

Title Change
oS | seiet-

Styles 5| Editing

B s ity s -G 2007 SEHW LN
Fle_ ot se Vi o Grme_Sktn sty _Tocs_Wingon

\Dsl\é&\-hl- 4'\‘“\&&@?\“ -| 8 | | IS |(F) 2 | |
Jx0s 2| .05 I.w!‘(‘tol‘—v\!LE[AI\EIE\W"‘Ié‘(-’J FAT:IEED)
I\W\\kﬁ-iﬂwm o

] [C=m—

Poge: 8 0i8 | Words: 596 | 5 |




image175.png
CNEREDY s STABILITY ANALYSIS OF MICRO DAM.docx - Microsoft Word | 4

e o e

Review  View

bt | aral cln -

opy.

1 AaBt 1.1 AaB

ac
paste
" Fomat painter

[B 7 U -abex x Aa|[¥- A

@0 | vestino: | Hescng2 Hesiing

Ciipboard 0 Font

Paragraph 5

sappcar AAB Il

# Find -

|
- 3. Replace
Title _ Change
© et I seea-

5| editing

Sty i g -G 2007 589w e

Fietan sa vien o

DR &8 n

Tos_winson v,
R o g T | o <1 £ @A
REAV OB F IEX AL 1SS

- cwmtinsneo





image176.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEPWDEFINE) L L e

-

- .

Fle Edt Set View Kejn Draw Sketch Modfy Tooks Window Help
g7 |[[Ees ()% |

D E S W Q@R e

|EEEE () 2|

A BEE

BE)xos 12 vos :H%I;Y\'_\!'*!O(\fv\EEHA'A

WICEIEA Y F A

EERRIE

<] Tine || ert s 0y |

(1@ oo Moteris

Selectt @ Regons (O Lines.
© Remove
© Assign: 1~ Embankment M.





image177.png
le Edt S View Keyin Drow Skeich Modfy Tools Window Hep
sE[ S8 nlo- - R[QRIQAR| = - ESE* | o o6l EEES | 2| @ BEE
[Exos Hvos c|f@ Y YOt — - [ERLRW BE (B Y L ZLIHY 7

DB @] 7| & e @ scowmae <] 10 [ caen oy |

For Help, press FL





image178.png
‘Shimburit Stability Analysis.gsz - GeoStudio 2007 (SEEP/W DEFINE)
Fie Edt Set View Keln Draw Sketch Modiy Tools Window Help

DE @ B& ey o - | B i 2Bk ¢ |@a BEE
[Elxos Hives =Y YenH s — | RLA| & W R F IR A INE
@ [P0 0] & | & tobss @ sceowmmms | || ert s 0y |

8l Drow Boundary Conditons
Sdect: ORegons @lnes  Cpons —
Category: ©

[ 7] emson zeomesare

Envan





image179.png
gl Shimburit Stability Analysis.gsz - GeoStudio 2007 (SEEP/W DEFINE)

0
@
I

File Edit Set View Keyin Draw Sketch Modify Tools

Window _Help

DS ES& Bnla-

g7 |[[Ees ()% |

[E]xos 1]vos

iyt — [ ERL

& M|

EXFFIE AR

EERRIE

<] Tine || ert s 0y |

BB 2| ‘\m@r‘ﬁ]

Envan

{ @ Draw Boundary Conditons

Select: () Regions.

Category: ©
B ] ek mopresee

Keyin Boundary Conditions
(eyin ry |

BC Category:

|

Al Boundary Coniions.

Name Category

rydrauic [
Hydrauic [

Zero Pressure
Potentia Seepage Face:

Potentia Seepage Face Review

Undo |~ | [ Redo |~





image180.png
- - =@ % J

8% |0 (5% | off ot | [ RS () 2 | ‘\ﬁ\@TF"E]

gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE)
Fie Edt Set View Keln Draw Sketch Modiy Tools Window Help

DS ES& Bnla-

FExos cvos G| FECEOE — [ ERL A M EXFFIE AR
B P8 @] | & tobse @ seepmmaes | oo || ert s 0y |

- [ Draw Boundary Conditions

“ [ Keyin Boundary Conditions

= e |

. P
c® Name Category  Color add >
R ZeroPressure Hydrauiic
5. Fotenl seepsge Face
oy, FRL

‘" Potential Seepage Face Review

Undo |v | [ Redo |~





image181.png
STABILITY ANALYSIS OF MICRO DAM docx - Microsoft Word

Page:9 019

jords: 598

. f . B . 3 i B i 5 ] ; ] 7
ot msn vn |
@ s sty g s T Mo o e
e vt o et o
Ds@ &8 nn @R = g ESE 6 EoESF 2
e sives Bl AV YR A% ¥ 3 ALk - [—
@ DEE| & e @ s
(@omrtorim oo
= e
e i}
T Somis ks ik

EED 116% )





image182.png
icrosoft Wore

Home | Inset  Pagelayout  References

o Repiace

Heading1  Heading 2

Mailings  Review  View @
cu — Barina-
B :m; aval RN SN () 8U(%] 1 AaBt 1.1 AaB [aaBboct| asBboet assvcar AAB S A B
P romatoimer || B4 U7 sbe % x AW A (B [@-0- Normat

ThoSpaci.. Heading3  Ttle Change
s 2 Stytes ~
Stytes 5

I3 selec~
Cipboard %

Edting.

Paragraph 5

D@ &f e 0- - @ -8 B | ol LRSI 2| A BETRE
[Exos v By CEOE — | ERLA R BH |5 Y L XE) 7
el Y Er—

@ o Bty Coins
[ ————

-
5

O Beundr Conions Cick o e gt .o st v sy e b conion.

Page: 100710 | Words: 598 | B |





image183.png
e Edt_Set View Kejn Diw Skech Modty Tooh Window Help
DE @[ B& ey o - | B i 2Bk ¢ |@a BEE
[Elxos Hives =Y YenH s — | RLA| & W R F IR A INE

B P8 @] | & tobse @ seepmmaes | oo || ert s 0y |

8 oo Boundary Conditions EARES

Seectt  (Regons @lnes  (O)Ponts

Distance.





image184.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE) i L e - - W o | 6 ji

File Edit Set View Keyin Draw Sketch Modity Tools Window Help

D E&& BE o - R RQQRA| = -[gF|[@s[F%] 7 & ESEE ) 2| @ el EEE

S v B FENYEOHE — | ERL AR W R {FF I AL N )
@ (B0 0] | ® tbsc @ sepmaars ~| || £ cument i oriy
[ Draw Points ?] % JF
sdecedpont: |

X 100024%8m  y: 3m Label: [Pointumber -





image185.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEPWDEFINE) i L e - - W o | E |

Fle Edt Set View Kejn Draw Sketch Modfy Tooks Window Help
|

D2 B&& eelo - R RARR| == - gF|[FE

=) o e | (B ) 2

Hvos |l Y YYD — [ ERLA S W BE (Y LT (] [Co—
@ D0 0] 7| & e @ e waese - | (0 corent st ony
@ Draw Boundary Conditions 9 x
Select: Regions @ Lines Points [ keyin.. |
(‘:‘fsqm\v:—/ CJ :::: . View Assigned.
30 31
36

917 PM

)




image186.png
@l Shimburit Stability Analysis.gsz - GeoStudio 2007 (SEEP/W DEFINE) = =

Fie Edi_Set View Kejn Draw Sketch Modiy Tools Window Fiep
D E&& Rk 2R RAR| = - 8F|[@EF) FTEHEEES [ 2| (@4 EEE
FExos Hvos B Y YO — - [ FRLA M BE (Y Y ELELLIFY

B P8 @] | & tobse @ seepmmaes | oo || ert s 0y |

8 Do Mesh Properties

Approx. Giobal Bement Size: | 1.5m Remove Constraints

Mesh: 334Nodes, 302 Elements

Enter 2 new Giobal Eement Sze to adiust the entre mesh size.
Otherwise, select regons, ines, points, orlayers and adjust the
appropriate mesh properties.

Evvamn

For Help, press FL
—




image187.png
g Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SEEP/W DEFINE) | i i i i - = . =

Fle Edt Set View Kejn Draw Sketch Modfy Tooks Window Help
D @& BE o - R Ra@A| > -[5F|EsF) FE ESEE ) 2| (@ al [ EEE

s fves [ YYD E — BRI BRIBE B L LAY - (=T
@ (DO 0] & | & anebsis: 1 SEEPW Araysis | | 171 Curent Anapss 0y

00 102 04 108, 08110 16 1t 1130122 113 138 1128 0D 9 1 1 198 1o 1142 144 1k 1 14e %0 116 6K 1190 1

Distance:

= 13550000, 4.500000 ’

For Help, press FL 2 Dimensional ___ X:115.50000 m





image188.png
‘Shimburit Stability Analysis gsz* - GeoStudio 2007 (SEEP/W DEFINE) = =
File Edt Set View Kejin Draw Sketch Modiy Tools Window Help
|

D E&E B o - @@ ® | e -] g [[EEsFF) £ el [FLEES ) 2 |
05 2vos Bl YYD B — | R ARR EX S FIETAN:IES W -]
@ A & | ® Anchsis [ SEEPAW Anatsis | | 171 curert aniysis oriy

Verity/Optimize Data

Informaton:
Verifying that each nodeis atached to an element.
Verifying infiite lements

Verifying secondary nodes for each element.
Verifying that each element has a positive aréa,

Verifying that not all lements are NULL elements.
Verifying material properties.

Verifying boundary conditions.

Verifying fux sectons.

Checking analysis settngs.

Verifying integration fies.

Verificatin completed -0 error(s), 0 warning(s).

| | | | EREY RRES EER ERES ERY Rt EERY RS Ry R EESY ESd |

00 102 04 108, 08110 16 1t 1130122 113 138 1128 0D 9 1 1 198 1o 1142 144 1k 1 14e %0 116 6K 1190 1

Distance:





image189.png
B Shimburit Stabilty Analysis gsz - GeoStudio 2007 (SEEP/W CONTOUR) I S ———— s . | TR

Fie Edt Set View Diw Sketch Modiy Tools Window Help
ZE S wnlo-c-RQRIAR] o -[F[EE & | ol FEESIF & ERTE BEE
x0s clvos [ YYD E — (PR A(DRBES H G ELER

@) | & erbsc @ seepmmmts <] Tne OseolsEEPM M) | [ Corertinabss ot |

< ’
For Help, press FL Steady-State ¢ No connections are available.





image190.png
perent: [ (none)
Limit Equiibrium
SIGMAW Stress
QUAKE/W Stress
QUAKE/W Newmark Deformation

SpEEPEEE

1





image191.png
Bl shimburit Sabilty Analysisg* - GeoSf |l Keyin Analy== W

Fie Edit Set View Keyin Draw 9

DSt g e

(o ~) [Cosee ]

=3 Stimburt tabity Anclyss
-l SEEPW Analysis [0 sec]

[®J Slope Stabiity [0 sec]

a Name:
Parent:

Analysis Type:

Slope Stabilty

Desaripton:
‘ShimburitStabiity Analysis:

SEEP W Analysis =

Settngs [Sip Surface

Side Function:

PWP Conditons from:

P Valves

. [Farntandyes

] Tme: [fast) -]

Uses resuts from the parent analyss i it is SEEP/W, SIGMAW, QUAKEN or
VADOSEN.

X:44.00000 m Y:82.500000





image192.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE)
Fie Edt Set View Keln Draw Sketch Modiy Tools Window Help

DS ESH B 2- - @R = g | k(@ E € 7 REIE=RE BEE
£ xoe o= B~ RSESTS R S7 TOF RS
Descpton:

a3
. 2dd_~] [ _peete Name:  Slope Stabitty d
o (o) (e Sttt b+ =
B T — 2
-l SEEPW Analysis [0 sec]
@) Sepe stabitty 0 sec]
: No. of ariticalsip surfaces to store:
- 1
: [ Optimize il sp suface ocaton
- [71D0 not cross block slip surface lines
£
i- Water i Tension Crack
z % Filedwihwater @t 0]
- et o voter
@
« = v

X:44.00000 m 82500000 m
1004 PM

1




image193.png
Nd9-0) STALITUANALYSS OF MICRO DAMdodiivigeon Vo S . =

Home | Insert  Pagelaout  References  Maiings  Review

i::w = E N ) E naBbCet aapvcar AAB A

Paste - ¢ Aa-|[¥- A cadin cadin o Spaci.. Headin e Change
e romat Fainer || IBAEZAN e x, X Aav|[®- A~ Heading1  Heading 2 TNoSpaci.. Heading3  Titl ) Sonn® | Seier

Clipboard. 0 Stytes 5| Editing

# Find -

o Repiace

Draw Boundary Conditions: Click on each point orine,or slect 2 roupto agply the boundary conditon.

@ s sty g - s 7 07w e T e ol U eio

Q@R[ o -gF | EE[® | o B @A € - REE6E R
€ — PR AER B (2]~ &

gl < D curetansysis 0|





image194.png
@l Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE) . =B - =@ ® |

Fle Edt Set View Kejn Drow Sketch Modfy Toos Window Felp
DeE[8& ey - - R[QRaQQR| - g @5 |[Fs@a € L EEEE EEE
+ IO A VaiO:] AR EArd 1

Fxos 2] vos [ (&)
[ | . Andbsis: @] Sope Stabity < Tine | (5 curent nayeis oy |

" (=]

8l Xeyin Materials

Filter Material (Medium Sand and Grave)
Neme:
Embankment Material

Undo |~ ] [[Redo |~

« =] 3

Not connected - No connections are available

1014 PM

1




image195.png
vome |_inan_rseion st _ e viw
=

ﬂi:; o RGNS 0451 1 nsBt 11 A8
ramran (B Lk X oA [ SERE

Clipboard. Paragraph 5

. Mina-
AaBbCcl aasbea AAD Ay B

e Replace.

Heading1  Heading 2 1T No Spaci... Heading3 Title . Change
s s » o © et I seea-

5| editing

TG St Sy Ay g~ GeoStodo 07 GLOPEW DEFI)
- Fle € sa View Xejn (Dow]

Dz &G B room AR o g EE | of | FS | RA €  EEERE SR

Exos iivos o) F v B Y O AR RV S 17 T [—
i EI Il <) al 1 ooy
o St o . g
spsatuce >
¥ point Loads..

_ & suchugeLonce.
K FeforcomentLosd..
M conoun

B concurtanas

Page: 10 0710 | Words: 598 | B |





image196.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE) i v i i e e e et

le Edt Set View Keyn Draw Sketch Modify Tools Window Help

EE8 Bk RRAAR| == -| | s | & € > EFEE B
FExos svos G| FECEOE — (R EX Y XA T
DB @] & | § ensbss @ Sope ity <] e | < D ert s 0y |

[ Draw Materials [2] =

Select: @ Regions. Keyin...
Oenae

© Assign: 1 Enbarknent v... [N ~

T S T T T T T Y T Y B Y MY N R
« = i

For Help, press FL 323677 m. ;27356343 m.





image197.png
Fie Bt Se View Kejn Drew Stetch Mody Took Window Hep
sH&& meo- - QAR » - FESEY S Es @4 € = EEESE EEE

x5 ivos G|l FCEOE — [ ERLAGM BE (BT KE R BT =
DB @] & | & anebsic: @ Sope sabity <] Tine [ cunent Ay onty_|

For Help, press FL ) X:101.50000 m. V:12.000000 m





image198.png
e
& |[Ee P s @a € < EEEE EEE

[ Regions.. ARl = -
Y [ REA YV SN0 EYAE R XA T

¥ et -] Tive || rert s 0y |
Surface Layer Materials. "
Tee > Entry and Bt

Point Loads... ¥ mispoint
Surcharge Loads... Wi Limits

Reinforcement Loads...

Contours...

BR Rikis

S ContourLabels

v

here slip surfaces can





image199.png
Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE) » & - = =

Fie Edt Set View Kejn Draw Stetch Moy Tools Window Fiep
DeE[&& nn o-c-RQRRAR| = -[F(BED| 1 ES DA K £ & & BEE
Exos Elves GEY CYCOC — [ERLA R @ I8 ¥ [P Yl ¥ o

B D@ % | § enobss @ sope ity <] vine || ert s 0y|

[ B

Draw Slip Surface Entry and Exit Range

Entry Range (LeftSide) ———  ExitRange (Richt Sice)
Type: Leftpoint: RightPont: Type: Leftpoint: RightPont:

X ssTr ke X s x s

Vi 34991075 Y: 36499998 v 1758142 v 1750161

Number of increments over range: 4 Number of increments over range: 4

Number of radus inrements: 4

Sip Surface Projecton Angle
[Cluse Left (Actve) Projection Angle: | 135

e =

Evvamn





image200.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE) - » = 3
File Edt Set View Kejin Draw Sketch Modiy Tools Window Help

DeE[&& nnlo-c-RQRAR| = -[FEEEO|IES DA K & & & BEE
FElxos v [ Y€ CHE — | LR L AW EYAE R AN T
B EDO@| % | & tebs @ sope ity <] vine || rert s 0y |

Verity/Optimize Data

Informaton:

Verifying that not al elements are NULL element
Verifying material propertes...
Verifying fux sections.

(Checking analyss et

Verifying ntegration

Verfication completed 0 error(s), 0 warring(s).

Evvamn

For Help, press FL
—




image201.png
Page Layout

References  Mailings

Times NewRoman <112 - A &[]

B 7 U-ex ¥ A|¥-A

ThoSpaci... Headingl Heading2

5 Stytes

aagbcede AaBbCi AaBbce AAB aasice.

HArna -

. Repisce

I select -
atting

File Edit Set View Keyln Draw Sketch Modify [Tools] Window Help
D E SR wbk| 2 - |RE veiyopme.
PR ®E (5 [F[EE P @ sovernpe.
s Ry

optons..
(@] & | & aosbsic @ SoveSs  License Management...
[

Fie ot St View Keyin Dw-Skeich Modfy Tools Window Hep
D88 nno-c-RQIQR| o -|[FHx:
(ORI EIEYAE Y EAES S ¥

P CO — [ [RALA

e <] (et s 0o

Fage: 170123 | Words 2738 | B |

11:09PM

1




image202.png
(EghE 2 cle - S o e o S, WS TR WS =R

Home | Inset  Pagelayout  References  Maiings  Review  View ©

# Find -

o Repiace

B i:;y Tmes NewRoman - 112~ A" x| )] natbced AaBbCi AaBbce AADB samnce - A
ot

e - ¢ A%~ A o Spaci..  Heading1  Headin 3 ubtitie - Change
5 Fomatpainter B £ U~ sbe %, x' Aa |- A~ ] TNoSpaci.. Headingl Heading2 Tt subtite < Change || (5 ee

Clipboard. Stytes 5| Editing

- Sketch Modiy ToolsVindow- Help

DeEE& ko - RQRAQAR 0w

ORI AF Y RO T T

P CO — - [R A AL
(@] & | & tooic. B Sope iy foae_+| 11 [

Optons

(7] Glose SOLVE after each analysis:
[ Contiue fiom the astsoved step

Page: 17 0123 | Words: 2738 | B | o m—p—c:)

11:20PM
17/2016




image203.png
@l Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W DEFINE) - - =

Fie Edt Set View Kejn Draw Sketch Modfy Tools Window Felp
Dz E[8& ey o- - R[QRAQAR| = - @S| £|[Fs@af K & == FEE
FExos cvos G| FECEOE — R AR EXAEEY AOrS 1

B D@ % | § enobss @ sope ity <] vine || rert s 0y |

@
I

il Solve Analyses

Select which analyses to soive:

Last Solved Status
SEEP/W Analysis 12/17/2016 9:33:09 PM

Siope stabilty.

Optons

[] Close SOLVE after each analysis:
Continue from the last solved step

Show Changes

Evvamn





image204.png
STABILITY ANALYSIS OF MICRO DAM.docx - Microsoft Word

e O

Home

Insert  Pagelajout  References  Mailings  Review  View

©

& ot sl R TSN ) o M| #Fna-

e B L 1 AaBt 1.1 AaB naBbeel aasvcer AAB AL U
P omatpinter | B2 L~ abe 3, Aa [~ A ] (&~ 0| Heading1  Heading2 Nospaci. Heaangs | Twe - Change| R

Cipboard % Font B B styes )| edting
] B . i FRrOR 2 | 3 i 5 i s 0 5 7

e ! e
A TEEL =

Page: 120112 | Words: 398 | B





image205.png
gl Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPEWCONTOUR) e i i - - WS

Fie Eit Set View Draw Sctch Moty Toos Window_Hilp
s@&é&lenlo- - R[RAQAR = - F@{EF* I HEEsS SRS ATREEEEEE B
xos [slvos G| Y YO — [ ERLARM B EE H|LLR
(Mogersonries <) 0t |(misa <] €|

2B | & Avdbsis @] Sope stabiny < Tine | (5 curent nayeis oy |

v

For Help, press FL Step:1 X: 8191270 m 8920000 m
—





image206.png
gl Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W CONTOUR) i i i i i i - - W

le Edit Set View Draw Sketch Modify Tools Window] Help
DE @ SE B0 - RE s # @7 R D46 AR FEFEEEE B
Fxos svos 5| Y €V R e W MR B Y B v

ogmmniies <] oo | (@8 <) | v contouk

@ 2O > | & Avdbsis @] Sope Stabity EndorC.

w0z~

[ cunent Ay onty_|

v





image207.png
@l Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W DEFINE) i i i 0 i b N WS
le Edt_Set_View [Keyin] Drow Skeich Modty Tools Window Help

DS B SER s RAR| = [ BEE* |1 ES DAl K & & & BEE
Regions.. ¢ — - [ERSRE] EXAEEY AOrS 1

Poins.. TR || rert s 0y |

Materials... Il
Strength Functions ,

Probabilty Functions..

Fydaulc onctons

SpatilFunctions ,

Sip urace ,

Pore Air Pressure...

Point Loads...
Surcharge Loads...
Reinforcement Loads...
Seismic Load..

Evvamn





image208.png
gl Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W DEFINE)
Fie Edt Set View Keln Draw Sketch Modiy Tools Window Help

DB SR e o- - Q@ || e
=

Neme:  Slope Stabiity End of Construction

Parent; [SEEP/W Analysis =

SLOPE/W Analysis
SEEP/W Analysis
SIGMA/W Analysi
QUAKE/W Analysis. i Fn Values
TEMP/W Analysis
CTRAN/W Analysis
ARW Analysis
VADOSE/W Analyss

Conditans o [ParentBnsrss ) e [l )
Uses results from the parent analysis if it is SEEP/W, SIGMA/W, QUAKE/W or
VADOSE/W.

Evvamn

Done % 2700000 m Y:89.500000 m
1waaem ||





image209.png
@ Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W DEFINE) - - - = x|
Fie Edt St View Kein Draw Sketch Modfy Tools Window Help

DB &S& BE|o- - QaQR| e
(o] @ Keyin aatyses

- ook ] e hom by O
Shimbui yas
=-{l shimburit Stabilty Analysis Parent: |SEEP/W Analysis -
) SEEPW Analysis [ seq] . =
8 Sope sabiy o sec st Tipe:
@) Sope Stabitty End of Consructon [

P Valves

Evvamn

Done X:27.00000 m





image210.png
le £t Set View [Kein] Draw Sketch Modfy Tools Window Help
DS B SER A REAR| = [ EEE |1 ES DA K & & & BEE
EXAEEY AOrS 1

Regions.. ¢ — - [ERSRE]

Poins.. TR || rert s 0y |

Materials... Il
Strength Functions ,

robabilty Functions..

Fydaulc onctons

SpatilFunctions ,

Sip Surace ,

Pore Water Pressure...

Pore Air Pressure...

Point Loads...
Surcharge Loads...
Reinforcement Loads...
Seismic Load..

Evvamn





image211.png
@l Shimburit Stability Analysis.gsz* - GeoStudio 2007 (SLOPE/W DEFINE) - o @] %

Fie Edt Set View Kejn Draw Sketch Modfy Tools Window Fep
Dz E[8& ey o- - R[QRAQAR| = - g EEF* | |[Fs@afx & =2 FEE
Exos Elves FlEIYCYYOC — - [ERLAERBE & XX N L KE

B DO @| % | & tnobse @ sope sbity Eracic.. | T || rert s 0y |

Materials:

Name Ru Coeffcent
Erbarkamentaterl [IIII] 3.5000e.001
Fiteraterial (e ... [ESS] 0.0000¢4000
Rock Toe Materd [N 0.0000¢ 4000
Foundaton aterisl [N 0.0000¢ 4000
Closely Jonted gasal.. U] 0.0000¢ 4000
iter il (vech. ] 0.0000¢4000

Evvamn

Rt (058 |

Undo | ] [ Fedo ]





image212.png
gl Shimburit Stability Analysis.gsz - GeoStudio 2007 (SLOPE/W CONTOUR) i i i i i i - - =

Fle Edt Set View Draw Skeich Modfy Tools Window Help

ZE & wmlo-c-RRIQR| = ol oS R e Ty S (= BEE]
xos fivos G|l FCEOE — [ ERL AR BRE Y E3 rore)
(Mogerstonrics <] vet | (s <] €|

2 B | & Avbsis @] Sope Stabity EndofC.. v | Tine | (5 curent nayeis oy |

For Help, press FL Step:1 X:9411270 m
—





image213.png
2 = x

Project Sign in to get the most out of Office

Learn more
You haven't opened any projects recently. To browse for a project, start by | | =
clicking on Open Other Projects. )
@ Open Other Projects !
Blank Project New from existing project New from Excel workbook New from SharePoint Tasks.
: » 402 PM
2 . 1 r3 P w < o B

2/5/2017




image3.png
PETU SSIP

O o e ver °
X ] T New item = J Select all
=l /|

] Easy access Select none

Pin to Quick Delete New Properties
access 4 B folder - lpristory 7 invert selecton

A 1 > PETUSSIP > ‘o
# Quick access Name Date modified Type Size
1 Desktop 7 Data 12/27/2016 953 PM  File folder
s Downloads T Plot 12/27/2016 953 PM  File folder

& Pictures
= This PC

| 2.Drawings

1 A-MANUAL

1 D-LseC

| Excel Template

% OneDrive

= This PC
@ Autodesk 360
“m Desktop

s Downloads

) Music

& Pictures

'@ Videos

. Local Disk (C)

- Local Disk (D7)

- Local Disk (E)

- TOSHIBA EXT (F)
- Biruck NTW (1)
& Network

2 items
954 PM

@ B 12/21/2016




image214.emf

image215.png
Project Options
General . N . .
General options for working with Project.

Display
Schedule User Interface options
Proofing ScreenTip style: |Show feature descriptions in ScreenTips
Save Proje -
Language

Default view: |Gantt with Timeline ~
Advanced Date format: [Wed 1/28/09 <
Customize Ribbon

Personalize your copy of Microsoft Office

‘Quick Access Toolbar

Username:  [Biruck-N
Add-Ins

Initials: B
Trust Center

[ Always use these values regardless of sign in to Office.
Office Theme: |Colorful [

Start up options.

Show the Start screen when this application starts

oK





image216.png
Project Options X
General B . .
enera j& Change how Project content is displayed on the screen.
Display
Schedule Calendar
Proofing Calendar Type: |Gregorian Calendar |~
Save T
Currency options for this project: Project1| v
Language
Symbol:  [$ Decimal digits: |2 =
Advanced
Placement: [§1 ~]  curency: usD [V
Customize Ribbon
ek Toolbar || Show indicators and options buttons for:
Addiine Resource assignments Edits to work, units, or duration
Edits to start and finish dates Deletions in the Name columns
Trust Center
Show these elements:
[ entry bar

Online status next to name

oK





image217.png
Project Options
General . . .
Change options related to scheduling, calendars, and calculations.
Display
Schedule Calendar options for this project: Project! =
Proofing Week starts on: Sunday v
Save Fiscal year starts in: January |
Language Use starting year for FY numbering
Advanced Default start time: |8:00AM |~ These times are assigned to tasks when you enter  start or
. finish date without specifying a time. If you change this setting,

Customize Ribbon Default end time: |5:00PM | consider matching the project calendar using the Change

= Working Time command on the Project tab in the ribbon.
Quick Access Toolbar Hoursperday: 8 =
Add-ns Hours perweek: (40 |5
Trust Center Days per month: |20 =

Schedule

Show assignment units as a:

Scheduling options for this project:

New tasks created:

Auto scheduled tasks schedul
Duration is entered in:

Work is entered in:

Default task type:

[ New tasks are effort driven ™
[ Autolink inserted or moved tasks @

Split in-progress tasks

Show scheduling messages ©

Decimal | v

Manually Scheduled |~

led on: |Project Start Date|
Days [~
Hours [~

Fixed Units | v

Tasks will always honor their constraint dates®
Show that scheduled tasks have estimated durations ©
New scheduled tasks have estimated durations

oK





image218.png
Project Options
B e L —

General ~

New tasks created: Manually Scheduled |
Display

Auto scheduled tasks scheduled on: |Project Start Date[~
Schedule

Duration is entered in: Days [~
Proofing Workis entered in: Hours [~
Save Default task type: Fixed Units |~
Language [ New tasks are effort driven @ Tasks will always honor their constraint dates ©
Advanced [ Autolink inserted or moved tasks @ Show that scheduled tasks have estimated durations ©
Customize Ribbon Split in-progress tasks® New scheduled tasks have estimated durations

Update Manually Scheduled tasks when editing ] Keep task on nearest working day when changing to

Quick Access Toolbar links. Automatically Scheduled mode
Add-Ins

Schedule Alerts Options: [ Project v
Trust Center

Show task schedule warings
[ Show task schedule suggestions

Calculation
Calculate project after each edit:

@ on
O off

Project! ~

Calculation options for this project:

Updating Task status updates resource status®
Inserted projects are calculated like summary tasks

Actual costs are always calculated by Project

Edits to total actual cost will be spread to the status date

Default fixed cost accrual: |Prorated| v
v

oK Cancel





image219.png
Project Information for ‘Didiga SSIP Construction schedule’ X

Start date: Wed 11/11/15 | current date: [wed 11/11/15
Finish date: | Sun 2/5/17 | Status date: | NA
Schedule from: | Project Start Date <] Calendar: [ standard
All tasks begin as soon as possible. Priority: 500 =
Enterprise Custom Fields
Department: v
Custom Field Name Value

Help Statistics... oK cancel





image220.png
Project Information for ‘Didiga SSIP Construction schedule’

Start date:
Einish date:

Schedule from:

Alltasks begin as soon as possible.

Wed 11/11/15

| current date:

Wed 11/11/15

Wed 11/11/15

- Status date:

Project Start Date

| calendar:

Enterprise Custom Fields

Department:

Priority:

NA

Standard
24 Hours
Night shift

Custom Field Name

Help

Statistics...

Value

ok

Ccancel





image221.png
Change Working Time

For calendar: | Standard (Project Calendar) ~ Create New Calendar ...

Calendar ‘Standard" is a base calendar.

Legend: Click on a day to see its working times:  February 5, 2017 is nonworking.
Y ] February 2017 ~
ona) S[M[T[wW[Th[F[s
1234
Ny Based on:
1 9 10|11 Default work week on calendar
31 ‘Standard'.
|31 edited working hours 61718
On this calendar: 1920 |21 22(23]24 25
31 Exception day 2602728
31 Nondefault work week "

Exceptions  Work Weeks

Name Start Finish Details

Delete

e oo =





image222.png
Details for ‘[Default]

et working time for this work week

Select day(s):

Help

(O Use Project default times for these days.

O set days to nonworking time.

@)Set day(s) to these specific working times;
from | To
800 AN [12:00 M
1200 PM_5:00 P
oK Cancel





image223.png
=] - - art T Didiga SSIP Construction schedule.mpp - Project Professional

File  Task Resource Report [SECH Format

P Status Date: FFINA ~ ABC
[» T EE = a5} Sz N
> Ef] Update Project
Subproject @ My Add-ins - Project Custom Links Between WBS  Change  Calculate  Set  Move Spelling
Information Fields ~ Projects - Working Time  Project Baseline - Project
Insert Properties Schedule Status Proofing ~
w
z [Nov 22,15 |Decs, 15 [Dec20,"15 [an3. 16 [an 17,16 [Jan 31,16 [Feb 14,16 |Feb 28,16 [Mar 13,16
o Start Finish
B Wed 11/11/15 Add tasks with dates to the timeline Thu 3724716
=
gt November 2015 December 2015 January 2016 February 2016 March 2016 Ha
©® oo - TaskName - |Duration v Start 30 4 | 9 1419 2429 4 |9 |14 19|24 29| 3 |8 13|18 |23 (28| 2 |7 |12 |17 2 27 |3 | 8 |13 18 23 |28
1 | Ao Mobilization |7 days E—
Py ‘Access Road Maintenance cutting to an average depth of 7 days —
‘ 0.3m, with 6m width or to remove top soil.
3 ped 13.02 days ——
4 Ay 1day
5 A 252 days
6 A Cart away surplus excavations 269 days
7 A 20 cm hard core(wet) 0.15 days
8 A ‘Stone masonry works of mix ratio 14 5.38 days P—
= 9 A 5cm Cement screed 13 days
2 ?
§ 10 A CIS walling (G-32) 215 days
E 1 Ay CIS roofing (G-32) 149 days
2 2 A Fencing (76m)=20x18 12 days —
© 13 ped Headwork (20m span Masonry Broad Crested Weir) 63.26 days —
14 ped Weir body 26.67 days ———
15 Ay Site clearance 6.25 days —
16 A Coffer dam for temporary flow diversion with sand filled 4days -
‘ bags(dry time flow is estimated to 343 I/s and river span
about 20m
17 A Excavation of coarse sand for foundation to a depth not 435 days -
‘ exceeding 2m, including disposal > 50m
18 Ay Excavation for river training 7.92 days —
19 Ay Masonry bedded in 1:3 mortar 10.35 days —
20 A Plastering in 1:3 mortar 6.07 days — -
< »[« >

Ready # New Tasks : Manually Scheduled B B = B O - 1] +





image4.png
PETU SSIP -

O o e ver °
X ] T New item = J Select all
=l /|

) Easy access ~ Select none
Pin to Quick Delete New Properties
access 4 B folder - lpristory 7 invert selecton

A 1 > PETUSSIP “To

@ Name Date modified Type Size

1 Desktop 7 Data 12/27/2016 953 PM  File folder
s Downloads T Plot 12/27/2016 953 PM  File folder
(@ PETU SSIP.dwg 12/27/2016 956 PM  AutoCAD Drawing 54K8

& Pictures
= This PC

| 2.Drawings

1 A-EAGLE POINT MANUAL
1 A-MANUAL

| Excel Template

% OneDrive

= This PC
@ Autodesk 360
“m Desktop

s Downloads

) Music

& Pictures

'@ Videos

. Local Disk (C)

- Local Disk (D7)
- Local Disk (E)

- TOSHIBA EXT (F)
- Biruck NTW (1)

& Network A
3items =

9:56 PM

@ B 12/21/2016




image224.png
3 -

Didiga SSIP Construction schedule.mpp - Project Professional

Resource  Report  Project  View

Cut = - Notes Find ~
B vl T memmm Moo Ry Tt P == my 2
BR Copy - < Respect Links = B - = Details ' @ Clear~
Gantt  Paste . %o & Manually Auto Inspect Move Mode  Task Summary Milestone Deliverable Information 5 /"o L Saroll o
@mes | o eI " = Inactivate Schedule Schedule -~ - tAddtoTimeline  , ryg (Il
View Clipboard Font 5 Schedule Tasks Insert Properties Editing ~
- Today
z [Nov1s,'s  |Nov22, 15 |Nov29,'is  |Dec6'ls [Dec13,'s  |Dec20,'s  |Dec27,15  |Jan3,I [N 10,16  )an 17,116 Jan24i6  Jan3i'16 |Feb7.'I6 [Feb 1416 |Feb21,'16 |Feb28 16
o Start Finish
B Wed 11/11/15 Add tasks with dates to the timeline Wed 3/2/16
=
Qir1, 2016 >
Task November 2015 December 2015 January 2016 February 2016 March 2016
O vode - TaskName - Duration - | Start < | Finish o304 9 14 190 24 20 4 1419 (24 203 8 |13 18|23 |2 2|7 12|17 2 271 38
1 | > Mobilization 7 days [Wed 11/11/15 | [Wed 11/18/15. —
» Access Road Maintenance cutting to an average depth of 7 days Wed 11/11/15 _ Wed 11/18/15 —
0.3m, with 6m width or to remove top soil.
3 » Camping & camp facilties 13.02 days Wed 11/11/15  Thu 11/26/15 —
4 » Site clearance 1day Wed 111115 Wed 11/11/15. [}
5 » Trench and other excavations 252 days Wed 111115 Fri 11/13/15. -
6 > Cart away surplus excavations 269 days Wed 11/1145  Fri 11/13/15 1™
7 > 20 cm hard core(wet) 0.15 days Wed 11/1115  Wed 111115 11
. 8 » ‘Stone masonry works of mix ratio 1:4. 538 days Wed 1111115 Tue 1117/15 —
£ o » Scm Cement screed 1.3 days Wed 11/1145  Thu 1112/15 m
o
U 10 > CIS walling (G-32) 215 days Wed 11/1145  Fri 11/13/15 -
E 1 > CIS roofing (G-32) 149 days Wed 11/1145  Thu 1112/15 m
S » » Fencing (76m)=20x18 12 days Wed 1111115 Tue 11/24/15 —
13 » Headwork (20m span Masonry Broad Crested Weir) 63.26 days Wed 1111115 |Sat 1123116 I —
14 » Weir body 26.67 days Wed 1111115 Fri 12111115 I———
15 » Site clearance. 6.25 days Wed 11/11/15 Wed 11/18/15 —
16 > Coffer dam for temporary flow diversion with sand filled 4days Wed 11/1115  Sat 11/14/15 —
bags(dry time flow is estimated to 343 I/s and river span
about 20m
17 > Excavation of coarse sand for foundation to a depth not 435 days Wed 11/1145  Mon 11/16/15 —
exceeding 2m, including disposal > 50m
18 » Excavation for river training 7.92 days Wed 11/11/15 Thu 1119/15 —
19 » Masonry bedded in 1:3 mortar 10.35 days Wed 11/11/15 Mon 11/23/15 —
4”‘ - o - o ) ) (2K »
Ready # New Tasks : Manually Scheduled B B = B O - 1] +





image225.png
-

Insert

Design Llayout References Mailings  Review

View

Smart PDF Creator Pro

Document2 [Compatibility Mode] - Word

Q Tell me wha

you want to do.

Signin S Share

Arial

“11 - A A Aa- A

I U ~abe X, X

Font

~ | TNormal

TNo Spac... Heading 1

T | AaBbCcDd| AaBbCcDd AaBbC AaBbCc! Aaﬁ AaBbCcD AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd
Heading 2

Subtle Em... Emphasis IntenseE..  Strong Quote

OFind -
~| & Replace
< I3 Select~
5 Ediing

fa,

? Cut
Copy
Paste )
- Format Painter
Clipboard 5
B B
Gantt
Chant
E
@
H
-
£
<
- I
[
Page1of 1 9words

Paste

X, cut

<n

BIU 2-A-

D Copy ~
 Format Paintes

s @

- W Markon Track *
D Respect Links

“ Inactivate

»

Mansally Asto

R EER

Inspect Move Mode  Task

p mry Pfed -
[T Detaits & Clear -
Infoemation - saol =
@ Addto Timeline 'y, [$]Fll
edtng
Ba3l 16 @76 feb1e 16

Wed 3

(a4

“Access Road Maréenance ctng 15 an average desth of
0 3m. with 6m wath o to remove top 3ol

Campueg & camp facitns

Sta clearance

Teench and other excaations

Cant away surphss excaatons

20 cm hard coreeet)

‘Stane mascary works of mix rate 14

cm Coment screed

O watng (G32)

S rokeg (G-2)

Foacng (T6mp20x18

Headwerk (20 span Masorey Brsad Crested Wes)
Wei body

Ste clearance

‘Coflor am for tamporary fow dvarsion wth sand fed

baga(dry time fow is estimated to 343 Vs and e span
about 20m

AR R R R R R R R R R R TR T Y

25243
2694
0.15 days.
53 days.
1300y
215 days

12y
25 4o
2647 doys.
625 days
1o

Wed 111115

Wed 11111735
Wed 11111735
Wed 11115
Wed 111115
Wed 111115
Wed 11111715
Wed 11111735
Wed 11111735
Wed 11111735
Wed 11115
Wed 111115
Wed 111115
Wed 11111715
Wed 11111735

Tha 1726/15
Wed 111115
Fa s
Fa 1135
Wed 111115
Toe 117115
Tha 1712115
Fa 1115
Tha 11712135
Tow 12015
& 12%
Fa 121115
Wed 111015
Sx 15





image226.png
- - Gantt Chart Didiga SSIP Construction schedule.mpp - Project Professional

Resource  Report  Project  View Format

?Dgscm Calibri i | mm - & Mark on Track ~ * - - E—) D El Notes

Bl Copy ~ . D Respect Links [= Details

Gantt  Paste BIU CA- %o Manually Auto  Inspect Move Mode = Task Summary Milestone Deliverable | Information -
Chart~ - ¥ Format ainter ula-A ° = Inactivate . e > " Add to Timeline
View Clipboard Font 5 Schedule Tasks Insert Properties Editing ~
w Today
z [Nov1515  |Nov22,'15  |Nov29,"15  |Dec6,'15 [Dec13, 15 |Dec20,'1s  |Dec27,'ls  Jan3,'l [Jan10.16  pJan17,"16  Jan24°16  Jan3l’'l6  |Feb7.'16 [Feb14,16  |Feb21,"16 |Feb2s'16
o Start Finish
s Wed 11/11/15 Add tasks with dates to the timeline Wed 3/2/16
=
a1, 2016 >
Task November 2015 December 2015 January 2016 February 2016 March 2016
© Mode - TaskName - Duration - Start CfFmERRNSY z0 | 4 9 14 |19 24 2 4 | 9 |14 19 24203 |8 13 18 23|28 2 7 121 2 27 |3|¢
» Mobilization 7days Wed 11/11/15  Wed 11/18/15. —
2 > ‘Access Road Maintenance cutting to an average depth of 7 days Wed 11/1115  Wed 11/18/15. —
0.3m, with 6m width or to remove top soil.
3 » Camping & camp facilties 13.02 days Wed 11/11/15  Thu 11/26/15 —
4 » ‘Site clearance 1day Wed 111115 Wed 11/11/15. [}
5 » Trench and other excavations: 252 days Wed 111115 Fri 11/13/15. -
3 » Cart away surplus excavations 269 days Wed 111115 Fri 1113115 ™
7 » 20 cm hard core(wet) 0.15 days Wed 111115 Wed 11/11/15. [
. 8 » ‘Stone masonry works of mix ratio 1:4 5.38 days. Wed 11111115 Tue 11117115 —
g 9 » 5cm Cement screed 1.3 days Wed 111115 Thu 11/12/15 -
a
U 10 » CIS walling (G-32) 215 days Wed 111115 Fri 1113115 -
E 1 » CIS roofing (G-32) 149 days Wed 111115 Thu 1112115 m
S 2 » Fencing (76m}=20x18 12 days Wed 11111115 Tue 11/24/15 I—
13 » Headwork (20m span Masonry Broad Crested Weir) B WETIE S ERIE I —
14 » Weir body 2667 days Wed 11111715 Fri 12111116 I———
15 » Site clearance 6.25 days. Wed 11/11/15  Wed 1118/15 —
16 » Coffer dam for temporary flow diversion with sand filled 4 days Wed 111115 Sat 11/14/15 —
bags(dry time flow is estimated to 343 I/s and river span
about 20m
17 » Excavation of coarse sand for foundation to a depth not 4.35 days Wed 11/11/15  Mon 11/16/15 —
exceeding 2m, including disposal > 50m
18 » 7.92 days. Wed 11/11/15  Thu 11/19/15 —
19 » 10.35 days Wed 11/11/15  Mon 11/23/15 I—
4-- o - - (2K »
Ready # New Tasks : Manually Scheduled B B = B O - 1] +




image227.png
- - Gantt Chart Didiga SSIP Construction schedule.mpp - Project Professional

Resource  Report  Project  View Format

?D&Cu( Cation i1 - memememmm ™ MarkonTiack - * - - E) D e 13 El Notes m OrFind ~

Bl Copy ~ . D Respect Links [= Details & Clear~

cGhaaTv Paste ¢ Formatpainter B I U Q- A~ # @S | civate mﬁ';ﬁ y::;?ue lipest (e Mme T Sty Uilsme et st WEmE g0 e lzc;:llk o
View Clipboard Font 5 Schedule Tasks Insert Properties Editing ~
E Wed 12/9/1
@ |Nov N |Dec13,"15  |Dec20,15  |Dec27,"15  |Jan3,'16 [/an 10,16 [Jan 17, 16 [/an 24,16 [/an 31,16 [Feb 7,16 [Feb 14,16 |Feb21,"16  |Feb 28,16
E Add tasks with dates to the timeline ‘F,‘,"e‘;hg/z/,s
Qr1, 2016 >
Task r201s January 2016 February 2016 March 2016
© Mode - TaskName + Duration - Start v |Finish v |Predecessors || 9 14 19 |24 |29 | 3 | 8 |13 |18 23 28 |2 | 7 [12 |1 |22 27 |3 |8 13|18 |23 | 2§
1 - Mobilization 7 days Wed 111115 Wed 11/18/15.
2 - Access Road Maintenance cutting to an average depth of 7 days Wed 11/1115  Wed 11/18/15
0.3m, with 6m width or to remove top soil.
3 - Camping & camp facilities 13.02 days Wed 11/1145  Thu 11/26/15
4 - ‘Site clearance 1day Wed 111115 Wed 11/11/15.
5 - Trench and other excavations: 252 days Wed 111115 Fri 11/13/15.
3 - Cart away surplus excavations 269 days Wed 11/1145  Fri 11/13/15.
7 - 20 cm hard core(wet) 0.15 days Wed 11/1115  Wed 11/11/15
o 8 - Stone masonry works of mix ratio 1:4 5.38 days Wed 111115 Tue 1117115
£ o - Scm Cement screed 13 days Wed 11/1145  Thu 1112/15
] 10 - CIS walling (G-32) 215 days Wed 11/1145  Fri 11/13/15.
E 1 - CIS roofing (G-32) 149 days Wed 11/1145  Thu 1112/15
S 12 - Fencing (76m)=20x18. 12 days Wed 11/1145  Tue 11/24/15
13 - Excavation by manpower (for 31 poles) 0.09 days Wed 11/1115  Wed 11/11/15
14 - Concrete works of mix ratio 1:2:4 0.08 days Wed 111115 Wed 11/11/15.
15 - Purchasing, transporting, cutting, and ercting of Eucalyptus 1.8 days. Wed 11/1145  Thu 1112/15
16 - Burbled Wire around the fence for protection 18 days Wed 11/1145  Thu 1112/15
17 - Nails ( No 8cm) for fence construction 18 days Wed 11/1145  Thu 1112/15
18 ) "Headwork (20m span Masonry Broad Crested Weir) 63.26 days Wed 11/11/15 _ Sat 1123/16 I
19 - Weir body 26,67 days Wed 11/1145  Fri 12111115 -
20 - Site clearance. 6.25 days Wed 11/1115  Wed 11/18/15
21 - Coffer dam for temporary flow diversion with sand filled 4days Wed 11/1115  Sat 11/14/15
bags(dry time flow is estimated to 343 I/s and river span -
< o (2K »
Ready # New Tasks : Manually Scheduled B B = B O - ] +




image228.png
Document2 [Compatibility Mode] - Word =

Insert  Design Llayout References Mailings Review View  SmartPDF CreatorPro  Q Tell me what you want to do. Signin S Share
o Arial ~[11 T . DFind ~
@ nial AaBbCcDd| AaBbccDd AaBb(C AaBbCc! Aaﬁ AaBbCcD AaBbCcDd AaBbCcDd  AaBbCcDd  AaBbCeDe  AaBbCcDd 8. Replace
opy B
Paste - 2 -
S ¢ formatpainter B 1 U Tsbe X: X T Normal | T No Spac... Heading2  Title Subtitle  Subtle Em... Emphasis IntenseE..  Strong Quote N Select~
Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing ~
L X I 1 . 2 . . 4 . 5 . 5 5
. nstruction schedule:mpp - P
- " [ Notes
= Bre G | mmmem Thekonds g (B ey 0 e B § =E|
Gantt  Paste B8 Cony - ‘sRespenlmks M lly - Aute Inspect M Md. Task St Milestc De Infe ti B oetals Scroll
antt  Paste BIU D-A- ® anually| Auto | Inspect Move Mode Task Summary Milestone Deliverable  Information crol B
_ Chamt- = < Format Painter ulS-A % = Inactivate pwond * i Add to Timeline > 7o [STFil
View Clipboard Font = Schedule Tasks nsert Properties Ediing ~
2 Indent Task (Alt+Shift+Right)
] » Nov 3 This task becomes a subtask. [Dec20,115 _ pecar, s [Jan1016  ani7016  Jan2416  n3,16 Feb7, 16 |Febi4l6  Feb21,16  Feb25,16
S Star - - Finish
£ Creating a hierarchy will help you 'Add tasks with dates to the timeline e
- better organize your tasks.
aur 1, 2016 =
Task r 2015 January 2016 February 2016 March 2016
©  Mode . TaskName ~ Duration - Start o|Finish  |Predecessors v || 5 14 19 24 20 3 8 13 18 23 2 2 7 12 W 2 27 3 & 1318 2 28
1 - abiization Tdays Wed 1111715 Wed 1116715
2 - Access Road Maintenance cutting to an average depth of 7 days Wed 111115 Wed 1118115
03m, with 6m vith or to remove top sol
- 3 - Camping & camp facities 1302days  Wed WIS Th 1126/15
4 = Shte clearance Taay Wed 11115 Wed TS
5 - Trench and other sxcavations 2824y Wed 114115 Fri 11315
G - Cart away surpus excavations 269y Wed 111115 Fri 113015
7 - 20 cm hard core(wet) 0.15 days ‘Wed 1111115 Wed 11/11/15
~ = 8 - ‘Stone masonry works of mix ratio 1:4 5.38 days. Wed 1111115 Tue 111715
§ 9 - ‘5cm Cement screed 1.3days. Wed 1111715 Thu 1112/15
T |
S 10 - CIS waling (6-32) 215days  Wed 114115 Fri 111315
E v g S
ER - Fanrinn (TRmizI0AR 9 dove Wad 14HAAE  Tua 119AHE
Page20f2  9words = B -+ 28%





image229.png
- - Didiga SSIP Construction schedule.mpp - Project Professional

Resource  Report  Project  View Format

Cut = - Notes Find ~
B i [n | mememm Motk g (RN wp 5 tw P P == my O
BR Copy - < Respect Links = B = Details & Clear~
Gantt | Paste oo BIU O-A- AR Manually| Auto  Inspect Move Mode | Task Summary Milestone Deliverable Information 5 /"o L Seroll o
Chart~| - ¥ Format Painter - = " = Inactivate Schedule Schedule - - - - 2 Add to Timeline | 4, 7., [¥]Fi
View Clipboard Font 5 Schedule Tasks Insert Properties Editing ~
= Today
z [Nov1s,'s  |Nov22, 15 |Nov29,'is  |Dec6'ls [Deci3,'is  |Dec20,'s  |Dec27,'15  |Jan3,'i [N 10,16 Jan 17,16 an24'6  Jan31,'l6  |Feb7,'16 [Feb 1416 |Feb21,'l6  |Feb28, 16
o Start Finish
s Wed 11/11/15 Add tasks with dates to the timeline Wed 3/2/16
=
Qir1, 2016 >
Task November 2015 December 2015 January 2016 February 2016 March (|
O vode - TaskName - Duration - Start - Finish o |Predecessors  +||[20 4 9 14 19 24 294 o 14 19 24 20 3 |8 (131823 28 2 7 12172 2 3
1 - Mobilization 7 days Wed 11/11/15 Wed 11/18/15 T—
2 - Access Road Maintenance cutting to an average depth of 7 days Wed 11/1115  Wed 11/18/15 — B
0.3m, with 6m width or to remove top soil.
3 - 4 Camping & camp facilities 5.38 days Wed 11711115 Tue 11117115 —
4 - Site clearance 1day Wed 111115 Wed 11/11/15. "
5 - Trench and other excavations 252 days Wed 111115 Fri 11/13/15. -
6 - Cart away surplus excavations 269 days Wed 11/1145  Fri 11/13/15 ™
7 - 20 cm hard core(wet) 0.15 days Wed 11/1115  Wed 111115
o 8 - Stone masonry works of mix ratio 1:4 5.38 days Wed 111115 Tue 1117115 —
£ o - Scm Cement screed 13days Wed 11/1145  Thu 1112/15 m
o
U 10 - CIS walling (G-32) 215 days Wed 11/1145  Fri 11/13/15 ™
E 1 - CIS roofing (G-32) 149 days Wed 11/1145  Thu 1112/15 m
S » - 4 Fencing (76m)=20x18 1.8 days Wed 117115 Thu 11112115 n
13 - Excavation by manpower (for 31 poles) 0.09 days Wed 11/1115  Wed 111115
14 - Concrete works of mix ratio 1:2:4 0.08 days Wed 111115 Wed 11/11/15.
15 - Purchasing, transporting, cutting, and ercting of Eucal 1.8 days Wed 11/1145  Thu 1112/15 m
16 - Burbled Wire around the fence for protection 18 days Wed 11/1145  Thu 1112/15 m
17 - Nails ( No 8cm) for fence construction 18 days Wed 11/1145  Thu 1112/15 ™)
18 - Headwork (20m span Masonry Broad Crested Weir) 63.26 days Wed 1111115 |Sat 1123116 I e —————
19 - Weir body 2667 days Wed 1111115 Fri 12111/15 ———
20 - Site clearance. 6.25 days Wed 11/1115  Wed 11/18/15 —
21 - Coffer dam for temporary flow diversion with sand filled 4days Wed 11/1115  Sat 11/14/15 —
bags(dry time flow is estimated to 343 I/s and river span -
presphig
< »[« >
Ready # New Tasks : Manually Scheduled B B = B §-—A4+t




image230.png
- - Gantt Chart To. Didiga SSIP Construction schedule.mpp - Project Professional

Resource  Report  Project  View Format

cut = - Notes Find
B vl To | memmm Mot o IR o T e P == my 2
BR Copy - < Respect Links = B = Details ' @ Clear~
Gantt  Paste BlIu &-A T5 % @ Manually| Auto | Inspect Move Mode ~Task Summary Milestone Deliverable  Information Scroll
¢ u A- TF °
Charte o < Format Painter 2 = Inactivate Schecl. [N 5ot YO N = i Add to Timeline | >0 RIFill
View Clipboard Font 5 Schedlle Tasks Insert Properties diting ~
w Today
z Nov 15,15 Nov22, 15 Nov2s, 15 [pecs, s [Dec3, 15 [Dec20,15 [Dec27, 15 Jan3,
o Start Finish
H Wed 11/11/15 Add tasks with dates to the timeline \on 1/4/16
2
a1, 2016 <
Task ber 2015 December 2015 January 2016
Mode + TaskName - |Predecessors v || 4 | 5 |8 (10 12 14 16 18 |20 |22 |24 (26 2830 | 2 4 6 8 10 12 14|16 18 20 22 (24 26 28 30 1 3 |57 |9 111315 1719
1 |= Mobilization I—
2 =\ ‘Access Road Maintenance cutting to an average depth of 1 1 —
0.3m, with 6m width or to remove top soil.
3 |m 4 Camping & camp facilities —
4 |m Site clearance -
5 |my ‘Trench and other excavations —
6 |m Cart away surplus excavations —
7 |m 20 cm hard core(wet) b
. & = ‘Stone masonry works of mix ratio 1:4 —
£ o m 5cm Cement screed [
I
S 10 m IS waling (6-32) —
E = IS roofing (G-32) -
S 1= 4 Fencing (76m)-20x18 —
13 |mm Excavation by manpower (for 31 poles) ]
14 |wm Concrete works of mix ratio 1:2:4 ]
15 |mm Purchasing, transporting, cutting, and ercting of Eucal -
16 |mm Burbled Wire around the fence for protection -
17 |m. Nails ( No 8cm) for fence construction -
18 |mm 4 Headwork (20m span Masonry Broad Crested We —
19 |mm 4 Weir body —
20 = Site clearance —
21 |mg Coffer dam for temporary flow diversion with sand filed —
bags(dry time flow is estimated to 343 I/s and river =
o st 30
« QK y
Ready # New Tasks : Manually Scheduled B B = B O - 1] +

11:10 PM

2/5/20°




image231.png
3 -

Resource  Report  Project  View

Didiga SSIP Construction schedule.mpp - Project Professional

cut = - Notes Find
B Avial T memmm Mo o (R o T e P == my 2
BR Copy - < Respect Links = B = Details ' @ Clear~
Gant Paste 81 u %o Manuallyl Auto | Inspect Move Mode Task Summary Milestone Deliverable Information -y " Saroll (o o
@mes | o eI " = Inactivate Schedule Schedule. -+ -~ - tAddtoTimeline  , ryg (Il
View Clipboard Font 5 Schedlle Tasks Insert Properties diting
w Today
z Nov 15,15 Nov22, 15 Nov2s, 15 [pecs, s [Dec3, 15 [Dec20,15 [Dec27, 15 Jan3,
o Start Finish
B Wed 11/11/15 Add tasks with dates to the timeline \on 1/4/16
2
a1, 2016
Task ber 2015 December 2015 January 2016
Mode -+ TaskName < |Predecessors v || 4 |6 8 10 12 14 16 18 20 22 24 2 2830 2 4 6 & 10 12 14 16 1820 22 242628 30 1 3579 1 1315 17 19
1w Mobilization
2 |m Access Road Maintenance cutting to an average depth of 1
0.3m, with 6m width or to remove top soil.
3 [m < Camping & camp facilities —
4 = Site clearance "28s b
5 |my ‘Trench and other excavations —
6 |m Cart away surplus excavations —
7 |m 20 cm hard core(wet) b
. & = ‘Stone masonry works of mix ratio 1:4 —
£ o m 5cm Cement screed [
I
S 10 = ©IS walling (G-32) j—
E = CIS roofing (6-32) -
S 1= 4 Fencing (76m)-20x18 —
13 |mm Excavation by manpower (for 31 poles) ]
14 |wm Concrete works of mix ratio 1:2:4 ]
15 |mm Purchasing, transporting, cutting, and ercting of Eucal -
16 |mm Burbled Wire around the fence for protection -
17 |m. Nails ( No 8cm) for fence construction -
18 |mm 4 Headwork (20m span Masonry Broad Crested We —
19 |mm 4 Weir body —
20 = Site clearance —
21 |mg Coffer dam for temporary flow diversion with sand filed —
bags(dry time flow is estimated to 343 I/s and river
o st 30
« QK y
Ready # New Tasks : Manually Scheduled B B = B O - 1]

1127 PM

2/5/20°




image232.png
B ©-

Task

3 -

File Resource  Report  Project

Format

Didiga SSIP Construction schedule2.mpp - Project Professional

ED etwork Diagram - [T2Resource Usage ~ Al [En € 7 Highlight: [No Highlight] - | Timescale: Q ﬁ [ Timeline r’ﬂ E5 switch Windows - r
=4 o = Q
[E= Calendar - S i Resource Sheet « 2 ) Yhite:  NoFitel - [Days - Q Details = B arange Al
Gantt Task o o Team oo Sort Outline Tables NoG Zoom Entire Selected New — o Macros
Chart ~ Usage - =1 Other Views Planner - [& Other Views - - - [No Group] - Project Tasks Window - Hide -
Task Views Resource Views Zoom split View Window Macros ~
December 2015 -
Task Nov 8,15 Nov 15,15 Nov 22,15 Nov 29,15 Dec 6,15 Dec 13,15
0ModevTaskName v Duration v Start ~ Finish v Predecessors FSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTYV
1 - Mobilization 7 days Wed 11/11/15 Wed 11/18/15
2 - Access Road Maintenance cutting to an 7 days Thu 11/19/15  Thu 11/26/15 1
average depth of 0.3m, with 6m width or to
remove top soil.
3 - 4 Camping & camp fac 12.42 days Fri 112115 Fri 1211115 [ 1
4 - ‘Site clearance 0.88 days Fri11/2715  Fri 1127115 2
5 - Trench and other excavations 252 days Fri11/2715  Tue 12115 4
6 - Cart away surplus excavations 269 days Tue 121115 Fri 120415 5
7 - 20 cm hard core(wet) 0.15 days Tue 121115 Tue 121115 5
8 - Stone masonry works of mix ratio 1:4 5.38 days Tue 12115 Mon 12/7/115 &
9 - 5cm Cement screed 1.3 days Tue 12115 Wed 1212115 7
10 - CIS walling (G-32) 215 days Mon 12/7/15  Wed 12/9/15 8 _L
1 - CIS roofing (G-32) 149 days Wed 12/9/15  Fri 1241115 10
12 - 4 Fencing (76m)=20x18 4days Fri 112115 Wed 12/2115
g B - Excavation by manpower (for 31 poles) 009 days Fi 1112715 Fri 11127115 4
§ 14 - Purchasing, transporting, cutting, and 2 days Fii 1112715 Mon 1130115 135S
S ercting of Eucalyptus pole of @10cm at
E each 2.5m length
z 5 - Concrete works of mix ratio 1:2:4 0.08 days Mon 11/30/15  Mon 11/30/15 14
é 16 - Burbled Wire around the fence for 1.8 days Mon 11/30/15  Wed 12/2/15  15SS
protection
17 - Nails ( No 8cm) for fence construction 2 days Mon 11/30/15  Wed 12/2/15  15SS
18 - 4 Headwork (20m span Masonry Broad 61.72 days Mon 12/7115  Wed 217116 [
Crested Weir)
19 - 4 Weir body 39.39 days Mon 1217115 Fri 1722116
20 |E - ‘Site clearance 6.25 days. Mon 12/715  Tue 1211515 8
21 - Coffer dam for temporary flow diversion 4 days Tue 12/15/15  Sat 12/19/15 20
with sand filled bags(dry time flow is
estimated to 343 I/s and river span about
20m
22 - Excavation of coarse sand for foundation ~ 4.31 days Sat 1211915 Thu 12/24/15 21
to a depth not exceeding 2m, including
disposal > 50m
23 - Excavation for river training 7.92 days Thu 12/24/15  Sat 1/2/16 22
24 - Masonry bedded in 1:3 mortar 10.35 days Thu 12/24/15  Tue 1/5/16 22
25 - Plastering in 1:3 mortar 4.07 days Mon 1/18/16  Fri 1/22/16 2488+5 days
26 - 4 Stilling Basin and apron 20.58 days Sat 12/16 Tue 126116 =
gl v« >
Ready  # New Tasks : Manually Scheduled B ®m B B 8-—F—+





image233.png
Insert

Design

Layout

References ~ Mailings ~ Review  View

Smart PDF Creator Pro

Document1 [Compatibility Mode] - Word

Q Tell me what you want to do.

Signin S Share

-« Format Painter

? Cut
Copy
Paste
Clipboard
L

Page 1 of 1

0 words

0%

Calibri (Body) ~|11

B I U-abkx X

'3
8]

Font

A K| Aa-

L3

5 Paragraph

View

2l 11 | aaBbcepd| AaBbcedd AaBb( AaBbCc

- |1 Normal Heading 2

Format

T No Spac...

Headi

ing 1

Title Subtitle  Subtle Em...

Styles

| Aaﬁ AaBbCcD  AgBbCcDd  AaBbCcDd  AaBbCcDd  AaBbCeDe AaBbCcDd

LOFind -
-| 2. Replace
Emphasis  IntenseE..  Strong Quote <] |\ select~
5 Ediing ~
4 . 5 l

Gantt
Chart~
View

15334338

Report  Project
% aut Arial -le
Copy ~
Paste B IuU

< Format Painter

Clipboard

Task
Mode v TaskName

4 Camping & camp facilities
Site clearance
Trench and other excavations
Cart away surplus excavations
20 cm hard core{wet)

~ Duration
12.42 days
0.88 days.
252days
269 days.
0.15 days.

= Mark on Track ~

 Respect Links
® ¢
" & Inactivate
Schedule
v Stat v Finish
Fri 112715 Fri 1211115
Fri 1127115 Fri 1127115
Fri 1127115 Tue 1211115
Tue 12116 Fii 124115
Tue 127115 Tue 12/1/15

b g

Manually Auto

=
Inspect Move Mode

>

Schedule Schedule - - - >

~ Predecessors

Tasks

18,15 Nov 15,15
v ResM| T WTFSSMTW

Con
Con;
Con;

Con

o tm (%)

Task  Summary

-

[ Details

Bhe Deliverable Information L Scroll
3 Add to Timeline | 0
insert Properties 2]
(2015
Insert Milestone December 20
w28, 15 Dec

Insert a milestone task to mark an
event in the project.

M T WTFSS

Milestone tasks are tasks with a
zero day duration.

+ 238%





image5.png
- = Document1 [Compatibility Mode] - Word

Insert  Design  layout References Mailings  Review  View  SmartPDF CreatorPro 0 Signin S Share

o N - A OFind -

| Calibri (Body) - |11 ~| A A | Aa~ 2l T | aaBbCeDd| AaBbCeDd AaBbC AaBbCc AaBbC AaBbCcD 4aBbCcDa 4aBbCcDa AaBhCcDa AaBbCeDi daBbCcDa & Replace
Paste o 2R = - s T T =N

S rormatpainter B 1 U s X' AW = Normal | TNoSpac.. Heading1 Heading 2 itle Subtitle  Subtle Em... Emphasis  Intense E. Strong Quote |5 |\ Select

Clipboard 5 Font 5 Paragraph 5 Styles 5 Ediing ~
L 1 i K . 1 l 2 l 3 l 4 l 5 l 5 A 7
Open ? X

Projects and Sub-projects:

Fiers Y | Abou

B

Pagelof 1 Owords [ = - 1] +
10:04 PM

12/27/2016





image234.png
- - Gantt Chart Didiga SSIP Construction schedule2.mpp - Project Professional

Resource  Report  Project  View Format

aut = - Notes Find
B vl T memmm Mo o (R o T e P == my O
B2 Copy - D Respect Links = [ Details & Clear -
Gantt Paste oo Bl7u &-A- %o Manuallyl Auto | Inspect Move Mode Task Summary Milestone Deliverable Information -y " Saroll (o o
G| o /IR - = 7 = Inactivate Schedule Schedule. -+ -~ - “a Add to Timeline | 1, 7, [$1Fi
View Clipboard Font 5 Schedlle Tasks Insert Properties diting ~
2015 -
Task Qir4, 2015 Qir1, 2016 Qir2, 2016 Qir3, 2016
Mode  Task Name w | Duration v Start ~ Finish v Predecessors v Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep.
1 |y Mobilization 7 days ‘Wed 11/11/15 Wed 11/18/15
2 |my Milstone-1 0days Wed 11/18/15 Wed 11/18/15 1 s
3 |wm Access Road Maintenance cutting to an 7 days Thu 11/19/15  Thu 11/26/15 1
average depth of 0.3m, with 6m width or to
remove top soil
4 |wy 12.42 days Fri 1172715 Fri 1211115
5 |wm 0.88 days Fri 112715 Fri 1127115 3
6 |wm 252 days Fri 112715 Tue 12/1115 5
7 |y Cart away surplus excavations 2569 days Tue 127115 Fri12415 6 L
5 |wg 20 cm hard core(wet) 015 days Tue 121115 Tue 121115 6
9 |wm ‘Stone masonry works of mix ratio 1:4. 5.38 days Tue 1211115 Mon 12/7115 6
10 =y ‘5cm Cement screed 1.3 days Tue 1211115 Wed 12/2/15 8
11 [y CIS walling (G-32) 215 days Mon 12/7/15  Wed 12/9/15 9 i%
12 [my CIS roofing (G-32) 149 days Wed 12/9/15  Fri 1271115 11
£ 13 m 4 Fencing (76m)=20x18 4days Fri 112115 Wed 1212115
< u = Excavation by manpower (for 31 poles) .09 days Fri 112715 Fri 112715 5
T 15w Purchasing, transporting, cutting, and 2 days Fri 1127715 Mon 11/30/15 14SS
E ercting of Eucalyptus pole of @10cm at
z ‘each 2.5m length
é 16 |wy Concrete works of mix ratio 1:2:4 0.08 days Mon 11/30/15  Mon 11/30/15 15
17 =y Burbled Wire around the fence for 1.8 days Mon 11/30/15  Wed 12/2/15  16SS
protection
18 |wy Nails ( No 8cm) for fence construction 2 days Mon 11/30/15  Wed 12/2/15  16SS
19 |wy Milestone-2 0 days Fri 121115 Fri 121115 4 & 1211
2 (= ' Headwork (20m span Masonry Broad [61.72 days Mon 1277115 Wed 2117116 [i
Crested Weir)
21 |y 4 Weir body 39.39 days Mon 12/7/15  Fri 1122116 | | —|
22 |wmy Site clearance 6.25 days Mon 12/7/15  Tue 1215115 9 EL
23 |wm Coffer dam for temporary flow diversion 4 days Tue 12/15/15  Sat 12/119/15 22
with sand filled bags(dry time flow is
‘estimated to 343 I/s and river span about
20m
24 |y Excavation of coarse sand for foundation ~ 4.31 days Sat 12/19/15  Thu 12/24115 23
to a depth not exceeding 2m, including
disposal > 50m
25 |wm [Excavation for river training 7.92 days Thu 12/24/15  Sat 1/2/16 24
2 |my Masonry bedded in 1:3 mortar 10.35 days Thu 1212415 Tue 15116 24 =
« Qi y
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2015 -
Task Qu 4, 2015 a1, 2016 a2, 2016 a3, 2016
Mode  Task Name v Duration v Start v Finish v Predecessors v Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
1 |y Mobilization 7 days Wed 11/11/15 Wed 11/18/15
2 |my Milestone-1 0days Wed 11118115 Wed 11/18/15 1 % 118
3 |my Access Road Maintenance cutting to an 7 days Thu 11/19/15  Thu 11/26/15 1
‘average depth of 0.3m, with 6m width or to
remove top soil.
4 |wy » Camping & camp facilities 12.42 days Fri 112715 Fri 12111115 —
19wy Milestone-2 0 days Fi124115  Fri12/1115 4 &12m
20 |wm » Headwork (20m span Masonry Broad 61.72 days Mon 127115 Wed 2117/16
Crested Weir)
61 |my Milestone-3 0 days Wed 2117/16  Wed 211716 20 St
62 |mmy > Main Canals 68.78 days Tue 2/9/16 Thu 4/28/16 l—&
70 |my Milestone-4 0 days Thu4/28/16  Thu4/28/16 62 S48
71wy » Secondary Canals (1,2,3,4) 11.2 days Thu 4128116 Wed 511/16. —
78wy Milestone-§ 0 days Wed 5/11/16  Wed 5/1116 71 &5
L 9, » Tertiary canals (1,2) 8.69 days Tue 5316 Fri 5113116 —
< 86 |my Milestone-6 0 days FisM316  Fri51316 79 &513
T o7 m » Turnouts (74 No) 152 days Fri56M6  Tue 524116 —
E % = Milestone-7 0 days Tue 52416 Tue 5/24/16 87 & 524
E 99 |mmy © Flume ( RCC,F1 on Mc, L= 31m) 16.66 days Thu 428116 Wed 5/18/16 |—|l
O 112wy Milestone-8 0 days Wed 5/18/16  Wed 5/18/16 99 &518
113 |y » Night storage 85.23 days Sat4/30116  Mon 8/8/16 [} il
140 [my Milestone-9 0 days Mon 8/8/16  Mon 8/8/16 113 Jes
141 |y » Chutes (2No ) (on Mc L = 400m, on SC2L = 40.5 days Wed 6/1/16  Mon 7/18/16
250m)
146 |y Milestone-10 0 days Mon 7/18/16  Mon 7/18/16 141 S8
147 |y » Division Boxes (6 in Number) 16.46 days Sat6/18116  Fri 718116 —
161 |y Milestone-11 0 days Fri 718116 Fri 718116 147 sus
152 |my » Drainage Culvert on Lined Canal (7 in 21.98 days Tue 621116 Sat 7/16/16
Number)
168 |my Milestone-12 0 days Sat7M6/16  Sat7/16/16 152 &6
159 |y » Box Culverts for Road Cross (8 in Numbers) 17.69 days Sat7/2116  Sat7/23/16 —
165 |my Milestone-13 0 days Sat7/23116  Sat7/23/16 159, Sun -
166 |y » Foot Path/Bed Bar on Lined Canal (2 in 12.39 days Sat7/23116  Sat 8/6/16
Numbers)
172 [my Milestone-14 0 days Sat8/6116  Sat86/16 166 86
173 |y © Bed Bar with Slab (11 in Numbers) 6 days Tue 7126116 Tue 812116 ] ]
gl v« >
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©  Resource Name > Type v Material v Initials v Group v Max. v Std.Rate ~ Ovt.Rate v Cost/Use v Accrue v Base ~ Code ~ WBS ~  Add New Column _~ =
1 Dozer Work DO 1 $2676.00hr  $0.00/r $0.00 Prorated  Standard
2 Loader Work Lo 1 $1,10400hr  $0.00/r $0.00 Prorated  Standard
3 Excavator Work =) 1 $1707.00hr  $0.00/r $0.00 Prorated  Standard
4 Roller Compactor Work RC 1 $68200Mhr  S0.00Mr $0.00 Prorated  Standard
5 Dump Truck Work DT 2 S74000mr  $0.00/hr $0.00 Prorated  Standard
6 Water Truck Work wr 1 $80.00/hr  $0.00/r $0.00 Prorated  Standard
7 Construction Foreman Work CF 2 $28.00hr  $0.00/r $0.00 Prorated  Standard
8 Construction Manager Work oM 1 $38.00/hr  $0.00/r $0.00 Prorated  Standard
9 Site Engineer Work SE 1 $46.00hr  $0.00/r $0.00 Prorated  Standard
10 Mason Work MA 2 $15.00hr  $0.00r $0.00 Prorated  Standard
11 Plasterer Work PL 10 $15.00hr  $0.00r $0.00 Prorated  Standard
2 Chiseler Work CH 4 $15.00hr  $0.00r $0.00 Prorated  Standard
13 Welder Work wL 1 $17.00hr  $0.00r $0.00 Prorated  Standard
Lo Carpenter Work cP 8 $15.00hr  $0.00r $0.00 Prorated  Standard
e Bar Bender Work BB 3 $10.00hr  $0.00/r $0.00 Prorated  Standard
5 16 Daily Laborer Work DL 180 $8.00hr  $0.00/hr $0.00 Prorated  Standard
5}
5
2
3
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December 2015 -
o Nov 15, 15 Nov 22, 15 Nov 29, 15 Dec 6,15 Dec 13,15
© tode - TaskName ~|Duration v Stat - Finish v |Predecesso F S S M T W T F § S M T W T F S § M T W T F S SMTWwWT S S| M |T |\
1 - Mobilization 7 days Wed 11/11/15_ Wed 11/18/15
2 - Milestone-1 0days Wed 11/18/15_Wed 11/18/15 1 % 118
3 ‘q ‘ ‘Access Road Maintenance cutting to an ‘Trhys ‘n-. 11/19/15  Thu 11/26/15 1 [
‘average depth of 0.3m, with 6m width or to
= remove top soil.
£ 4 = '+ Camping & camp facil 12.42 days Fi 112115 Fri 12111715 [
T s - Site clearance 0.83 days Fi 12105 Fi 112115 3
E & - ‘Trench and other excavations 252 days Fi2115  Tue 12115 §
z 7 - Cart away surplus excavations 269 days Tue 12115 Fi12415 6
(O - 20 cm hard core(wet) 0.15 days Tue 12115 Tue 12115 6
9 - ‘Stone masonry works of mix ratio 1:4 5.33 days Tue 124115 Mon 1277115 6
10 - 5cm Cement screed 13 days Tue 121115 Wed 122115 8
1 - CIS walling (G-32) 215 days Mon 1217/15  Wed 129115 9
12 - CIS roofing (6-32) 149 days Wed 12/9/15  Fii 1211115 11
13 - 4 Fencing (76m)=20x18 4days Fri 112715 Wed 1272115
" - Excavation by manpower (for 31 poles) 0.09 davs Fi 12115 Fi 112115 § A hd
gl v« »
Name: | Access Road Maintenance cutting to an avi| Duration: | 7 days 2| effort driven  []Manually Scheduled Previous Next
Start: | Thu 11/19/15 ~|  Finigh: | Thu 11/26/15 v| Tasktype: |Fixed Duration v| 9% Complete: | 0% | =
ID_ Resource Name Work R/D__Leveling Delay Delay Scheduled Start__ Scheduled Finish e
& |Construction Manager s6h od od Thu 11719715, Thu 11726/15)
9 site Engineer s6h od od Thu 11719715, Thu 11726/15)
7 Construction Foreman 1120 od od Thu 11719715, Thu 11726715,
2 | 1 pomer seh od od  Thuti19ns  Thu1126/15)
Q 16 Daily Laborer 336h od: od: Thu 11/19/15' Thu 11/26/15|
]
=
v
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December 2015 -
Tt Nov 29, 15 Dec 6,15 Dec 13,15
Mode + TaskName v Duation v Stat v Finish  + | Resource Names - F|,S S| M T W T F|S s M T W|T F s s M|T
1 [m Mobilization 7days Wed 11/11/15_ Wed 11/18/15 -
2 |my Milestone-1 0days Wed 11/18/15  Wed 11/18/15
3w Access Road Maintenance cuting to an 7days Thu 19/19/45  Thu 11/26/15  Construction Manager(0.1], Construction Manager(0.1],Site Engineer{0.1],Construction Foreman{0.2],Dozer, Daily Laborer(6]
‘average depth of 0.3m, with 6m width or to Site Engineer[0.1],
remove top soil Construction Foreman{0.2], Doze
4 |my 12.42 days Fi 112715 Fri 1211115
5 |my 0.83 days Fi 112715 Fi 1/27/15  Construction Manager(0.01].Site Construction Manager[0.01], Site Engineer{0.01],Construction Foreman[0.2],Daily Laborer{16]
6 |y 252 days Fi 112715 Tue 1211/15  Construction Manager[0.1]Site Construction Manager[0.1],Site Engineer[0.25],Construction Foreman[0.5],Daily Laborer[16]
7wy Cart away surplus excavations 269 days Tue 121115 Fi 12/4/15  Construction Manager(0.1]Site f | Construction Manager(0.1],Site Engineer[0.25],Constfuction Foreman[0.5],Daily Lak
8 |my 20 cm hard core(wet) 0.15 days Tue 121115 Tue 1211/15  Construction Manager{0.1]Site f | Construction Manager[0.1],Site Engineer{0.25],Construction Foreman[0.5]Mason[4],Daily Laborer[16]
9 |my ‘Stone masonry works of mix ratio 1:4 5.33 days Tue 121115 Mon 12/7/15  Construction Manager{0.1]Site | Construction Manager(0.1],Site Engineer{0.25],Constructior
10 |wy 5cm Cement screed 1.3 days Tue 12/116  Wed 12/2/15  Construction Manager[0.1],Site £ an[0.5],Mason[4],Chiseler[4],0
1 |y CIS walling (G-32) 215 days Mon 12/7/15  Wed 12/9/15 _ Construction Manager[0.1]Site Manager{0.1],Site Engineer(0.
12 |my CIS roofing (6-32) 149 days Wed 12/9/15  Fii 121115 Construction Manager[0.1]Site Construction Manager[0.1],Sit
£ 13 m 4 Fencing (76m)=20x18 4days Fri 112715 Wed 1272115
< u = Excavation by manpower (for 31 poles)  0.09 days Fi 112715 Fi 127715 Construction Manager(0.1]Site £ ‘Construction Manager(0.1],Site Engineer{0.25],Construction Foreman[0.5],
G 15 m Purchasing, transporting, cutting, and 2 days Fii11/27/15 Mon 11/30/15  Construction Manager(0.1], Construction Manager[0.1],Site Engineer{0.1],Constiuction Foreman{0.25],Carpenter{4],Daily Laborer[s]
E ercting of Eucalyptus pole of @10cm at Site Engineer[0.1],
3 each 2.5m length Construction Foreman{0.25],Can
S 16 m Concrete works of mix ratio 1:2:4 0.08 days Mon 11/30/15 Mon 11/30/15 _ Construction Manager[0.1]Site | ‘Construction Manager[0.1],Site Engineer{0.25],Construction Foreman[0.5],Mason|Carpenter,Daily Laborer{s]
17 |y Burbled Wire around the fence for 18 days Mon 11730115 Wed 12/2/15
protection
18 |my Nails ( No Bcm) for fence construction 2 days Mon 11730115 Wed 12/2/15
19 |my Milestone-2 0days Fit2M115  Fii 121115 &
20 | 4 Headwork (20m span Masonry Broad 61.72 days NMon 1277115 Wed 2117116 T
Crested Weir)
21wy 4 Weir body 39.39 days WMon 1277115 Fri 1122116 l
2 |m Site clearance 6.25 days Mon 12/7/15  Tue 12115/15  Construction Manager[0.1]Site £ —i
23 | Coffer dam for temporary flow dversion 4 days Tue 12/16/15  Sat 12/19/15  Construction Manager(0.1],
with sand filled bags(cry time flow is Site Engineer(0.25],
estimated to 343 I/s and river span about Construction Foreman,
20m Daily Laborer[40]
2 |my Excavation of coarse sand for foundation 431 days Sat 12119115 Thu12/24/15  Construction Manager(0.1],
t0a depth not exceeding 2m, including Site Engineer(0.25],
disposal > 50m Construction Foreman{0.5],Daily
2 |my Excavation for rver training 7.92 days Thu12/24116  Sat 12116 Construction Manager[0.1]Site £
2 |m Masonry bedded in 1:3 mortar 1035 days Thu 12/24116 Tue 15116 Construction Manager[0.1]Site £ =
gl > >
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of 0.3m, with 6m width or to remove top soil. Site Engineer[0.1],
Construction Foreman{0.2].D1
4 - 4 Camping & camp facil 1242days  Fi 12015 Fri 121115
5 - Site clearance 0.83 days Fi 12105 Fi 112115 3 Construction Manager[0.01].¢ Constfuction Manager[0.01] Site Engineer[0.01],Construction Foreman[0.2],Daily Laborer{16]
6 - ‘Trench and other excavations 252 days Fi2115  Tue 12115 § Construction Manager[0.1.Si Congtruction Manager0.1],Site Engineer{0.25],Construction Foreman[0.5],Daily Laborer[16]
7 - Cart away surplus excavations 269 days Tue 12115 Fi12415 6 Construction Manager[0.1.Si Costruction Manager(0.1],Site Engineer{0.25],Construction Foreman[0.5],Daily Laborer[16]
8 - 20 cm hard core(wet) 0.15 days Tue 12115 Tue 12115 6 Construction Manager[0.1.Si ‘Contruction Manager[0.1],Site Engineer{0.25],Construction Foreman[0.5],Mason[4],Daily Laborer[16]
9 - ‘Stone masonry works of mix ratio 1:4 5.33 days Tue 124115 Mon 1277115 6 Construction Manager[0.1.Si nstruction Manager[0.1], Site Engineer[0.25] Construction Foreman[0.5],Mason{4],Daily Laborer{12]
10 - 5cm Cement screed 13 days Tue 121115 Wed 122115 8 Construction Manager[0.1.Si istruction Manager(0.1],Site Engineer[0.25],Construction Foreman[0.5]Mason[4],Chiseler[4], Daily Labor
1 - CIS walling (G-32) 215 days Mon 1217/15  Wed 129115 9 Construction Manager[0.1.Si nstruction Manager[0.1], Site Engineer{0.25] Carpenter{4],Daily Laborer{16],Construction Foreman|
£ o2 - CIS roofing (6-32) 149 days Wed 12/9/15  Fii 1211115 11 Construction Manager[0.1.Si Construction Manager(0.1],Site Engineer{0.25],Construction Foreman[0.5],Carpenter{4],Daily Laborert
§ 13 - 4 Fencing (76m)=20x18 4days Fri 112715 Wed 1212115
S u - Excavation by manpower (for 31 poles) 0.09 days Fi2105  Fi 112115 § Construction Manager[0.1.5i ‘Constfuction Manager(0.1],Site Engineer{0.25],Construction Foreman[0.5],Daily Laborer{8]
E - Purchasing, transporting, cutting, and ercting of 2 days Fi 112715 Mon 11/30115  14SS Construction Manager{0.1], Congtruction Manager(0.1],Site Engineer{0.1],Construction Foreman0.25],Carpenter{4],Daily Laborer[s]
2 Eucalyptus pole of @10cm at each 2.5m length Site Engineer[0.1],
S Construction Foreman{0.25].(
16 - Concrete works of mix ratio 1:2:4 0.08 days Mon 11/30/15 Mon 11/30/15 15 Construction Manager[0.1].Si ‘Contruction Manager(0.1],Site Engineer{0.25],Construction Foreman[0.5],Mason,Carpenter,Daily Laborer[8
7 - Burbled Wire around the fence for protection 1.8 days Mon 11/30/15  Wed 12/2115  16SS E:
18 - Nails ( No 8cm) for fence construction 2days Mon 11/30/15  Wed 12/2115  16SS
19 - Milestone-2 0days Fi21115  Fi12/115 4 &
2 - 4 Headwork (20m span Masonry Broad Crested ~ 61.72days  Mon 1277/15  Wed 2/17/16 T
Weir)
21 - 4 Weir body 39.39days Mo 127/15 Fri 122116
2 @ - Site clearance 6.25 days Mon 1217/15  Tue 12115115 9 Construction Manager[0.1.5i Construction Manager(0.1],Sit¢ Engineer{0.25],Construction Foreman[0.25],Daily Laborer{40]
2 - Coffer dam for temporary flow diversion with sand 4 days Tue 1216115 Sat 12719115 22 Construction Manager{0.1], Construction Manager(0.1], \eer[0.25],Construction Foreman, Daily Laborer[40]
filed bags(dry time flow is estimated to 343 Vs Site Engineer(0.25],
and river span about 20m Construction Foreman,Daily
2 - Excavation of coarse sand for foundationtoa 431 days Sat 121915 Thu12124/15 23 Construction Manager0.1] Construction Manager(0.1),Site Engineer{0.25],Construction Foreman[0.5],Daily Laborer[40]
depth not exceeding 2m, including disposal > Site Engineer(0.25],
50m Construction Foreman{0.5.D:
2 - Excavation for rver training 7.92 days Thu 122415 Sat 12116 24 Construction Manager(0.1]5i 1] Site Engineer(0.1],Construction Foreman[0.1],Daily Laborer{40]
2 - Masonry bedded in 1:3 mortar 1035 days Thu 122415 Tue 1S/16 24 Construction Manager[0.1.Si =
77 - Plastering in 1-3 mertar 407 davs Mon 11816 Fri 12916 76SS+hdavs  Construction Mananer0 11 Si =
< > >
Ready  # New Tasks : Manually Scheduled B m B B O - 1 +
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o - « Didiga SSIP Construction Time 236.27 days
Schedule
1 - Mobilization 7days
2 - Milestone-1 0days 1’_
3 - Access Road Maintenance cuttingtoan 7 days Construction Manager[0.1],Site Engineer(0.1],Construction Foreman]0.2],Dozer,Daily Laborer{6]
‘average depth of 0.3m, with 6m width or to
remove top soil
4 - 4 Camping & camp fa 12.42 days I
5 - Site clearance 0.83 days ¥ Construgtion Manager[0.01],Site Engineer[0.01],Construction Foreman(0.2],Daily Laborer{16]
6 - ‘Trench and other excavations 252 days Constfuction Manager[0.1],Site Engineer[0.25],Construction Foreman]0.5],Daily Laborer{16]
7 - Cart away surplus excavations 269 days Construction Manager[0.1],Site Engineer[0.25],Construction Foreman]0.5],Daily Laborer{16]
[ - 20 cm hard core(wet) 0.15 days ‘Construction Manager[0.1],Site Engineer(0.25],Construction Foreman[0.5],Mason[4],Daily Laborer[16]
9 - ‘Stone masonry works of mix ratio 14 5.38 days nstruction Manager[0.1], Site Engineer[0.25],Construction Foreman[0.5],Mason[4],Daily Laborer[12]
10 - 5cm Cement screed 13 days nstruction Manager[0.1], Site Engineer[0.25],Construction Foreman[0.5],Mason4],Chiseler[4], Daily Laborer[16]
o1 - CIS walling (G-32) 215 days nstruction Manager(0.1], Site Engineer[0.25],Carpenter[4], Daily Laborer{16],Construction Foreman[0.5]
T 2 - CIS roofing (6-32) 149 days Construction Manager[0.1],Site Engineer(0.25],Construction Foreman[0.5],Carpenter[4],Daily Laborer[16]
[CAE) - 4 Fencing (76m)=20x18 4days m
E u - Excavation by manpower (for 31 poles) 0.09 days TConstrugtion Manager{0.1], Site Engineer{0.25],Construction Foreman0.5],Daily Laborer[8]
Z 5 - Purchasing, transporting, cutting, and 2 days Constiuction Manager[0.1],Site Engineer[0.1],Construction Foreman(0.25], Carpenter[4], Daily Laborer{s]
[} ercting of Eucalyptus pole of @10cm
at each 2.5m length
16 - Concrete works of mix ratio 124 0.08 days I Constiuction Manager[0.1], Site Engineer[0.25],Construction Foreman[0.5], Mason,Carpenter,Daily Laborer{s]
17 - Burbled Wire around the fence for 1.8 days b
protection
(R Nails ( No 8cm) for fence construction 2 days ba
19 - Milestone-2 0 days &
2 - 4 Headwork (20m span Masonry Broad 6172 days
Crested Weir)
21 - 4 Weir body 39.39 days 1
2 @ - Site clearance 6.25 days Construction Manager[0.1],Site Engineet0.25],Construction Foreman[0.25],Daily Laborer[40]
2 - Coffer dam for temporary flow diversion 4 days Construction Manager[0.1],Site Enginger[0.25],Construction Foreman,Daily Laborer{40]
with sand filled bags(cry time flow is
estimated to 343 I/s and river span
about 20m
2 - Excavation of coarse sand for 431 days Construction Manager[0.1],Site Engineer[0.25],Construction Foreman]0.5],Daily Laborer{40]

foundation to a depth not exceeding
2m, including disposal > 50m
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